

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

MOTION NO. 26-141

AUTHORIZING THE COUNTY EXECUTIVE TO SIGN CHANGE ORDER #4 TO
PROGRESSIVE DESIGN BUILD AGREEMENT PDB01-23 WITH CORNERSTONE
GENERAL CONTRACTORS FOR THE DESIGN AND CONSTRUCTION OF THE
ARLINGTON OPERATIONS CENTER

WHEREAS, Public Works (PW) intends to construct a new operations and maintenance facility at the Arlington Operations Center; and

WHEREAS, Cornerstone General Contractors responded to RFQ-23-001SB and RFP-23-004SB as was selected through established Federal, State and County policies and practices; and

WHEREAS, in December of 2023, PW entered into an agreement with Cornerstone General Contractors to provide progressive design services for the Arlington Operations Center; and


WHEREAS, since that time, four amendments have been approved by Council and two change orders have been approved by the PW Director; and

WHEREAS, Council's approval of Change Order #4 will allow Public Works to continue construction on the Arlington Operations Center;

NOW, THEREFORE ON MOTION, the Snohomish County Council approves and authorizes the County Executive to sign Change Order #4 to Progressive Design Build Agreement PDB01-23 with Cornerstone General Contractors in the amount of \$129,508 for a total contract amount not to exceed \$30,905,309.


PASSED this 15th day of April, 2026.

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington



Council Chair

ATTEST:



Deputy Clerk of the Council