



## PROJECT CHANGE ORDER FORM

<b>Customer Name</b>	SNOHOMISH COUNTY PUBLIC WORKS - 6106838	<b>Solution ID</b>	6106838
<b>Bill to</b>	6106838 SNOHOMISH COUNTY PUBLIC WORKS 3000 ROCKEFELLER EVERETT, WA 98201	<b>Ship to</b>	6106838 SNOHOMISH COUNTY PUBLIC WORKS 3000 ROCKEFELLER EVERETT, WA 98201
<b>Payment Terms</b>	Net 30 Days	<b>Customer Purchase Order</b>	
<b>Kronos Practice</b>	Public Sector 20127	<b>Sales Person</b>	David Chetlain
<b>Project #</b>	63038	<b>Operating Unit / Currency</b>	KRONOS US OU / USD
<b>New task required</b>	Yes	<b>New project required</b>	No

### Project Budget Impact

Billing Role	Item	UOM	Contract Type	Previous Order #	Qty in Hours	Rate	Ext Amt
Integration Consultant	9990118-PRO	HR	Estimate		48	170	8160.00
<b>Totals</b>					48		8160.00

Amounts exclude tax

### Authorization Signatures

(I authorize the change to the Kronos Project Budget, as described above, and I authorize Kronos to invoice for the amount applicable.)			
<b>Customer Project Manager</b>	* Signature	Date	

### Comments

Except as specifically amended by this Change Order, all other provisions of the relevant Service Work Order or Statement of Work (as applicable) remains un-amended and in full force and effect.

Scope required for Accrual Integrations:

1. Standard Accrual Reset that uses accrualbal.csv as the source
2. Accrual RM Phase 1 Accrual Reset uses accrualbal-RM.csv as the source
3. Accrual RM Phase 2 Does comparison and produces Validation File.
4. Accrual RM Phase 3 Does comparison again, produces Validation File, and Updates Earned Accruals
5. Accrual SM Phase does the same as RM.

This solution is a 7 integration solution for Accruals:

- Accrual Reset.
- Accrual RM Phase 1
- Accrual RM Phase 2
- Accrual RM Phase 3
- Accrual SW Phase 1
- Accrual SW Phase 2
- Accrual SW Phase 3

If additional budget is needed, a change order will be required.

## Order Management Internal Use Only

<b>If Change Order processed please select box</b>	<input type="checkbox"/>	<b>Date</b>	
--	--------------------------	-------------	--