

AMENDMENT NO. 2 TO THE INTERLOCAL AGREEMENT BETWEEN  
SNOHOMISH COUNTY AND THE ALDERWOOD WATER & WASTEWATER DISTRICT  
CONCERNING UTILITY CONSTRUCTION ASSOCIATED WITH THE 36<sup>th</sup>/35<sup>TH</sup> AVE  
WEST: 164<sup>TH</sup> STREET SW – SR 99 ROAD PROJECT

This *Amendment No. 2 to the Interlocal Agreement Between Snohomish County and the Alderwood Water & Wastewater District Concerning Utility Construction Associated With 36<sup>th</sup>/35<sup>TH</sup> Ave West road project* dated January 13, 2022, (the “Original Agreement”) as amended by Amendment No. 1 on May 29, 2024 is made and entered into by and between Snohomish County (“County”), a political subdivision of the State of Washington, and the Alderwood Water & Wastewater District (“District”), a municipal corporation of the State of Washington.

WHEREAS, pursuant to Section 5.5, this change compensates the contractor for added disposal costs associated with unexpected Class II contaminated soils found on site during construction and for added costs associated with extending the communication conduit duct bank to connect to the District’s property located at the SW corner of 35<sup>th</sup> Ave W and 148<sup>th</sup> St SW that were not included in the original agreement or first amendment; and

WHEREAS, the District and the County agree that it is necessary and in the public interest to accomplish this additional work as part of the Project, and that the cost will be paid in accordance with the Project’s financial plan;

NOW, THEREFORE, it is mutually agreed as follows:

1. Exhibit B-2 attached hereto and incorporated herein is added to the Utility Work.
3. All terms and conditions of the Interlocal Agreement between Snohomish County and the Alderwood Water & Wastewater District for the 36<sup>th</sup>/35<sup>TH</sup> Ave West road project, executed on January 13, 2022, and as subsequently amended, remain in full force and effect.
4. Amendment No. 2 to the Interlocal Agreement shall become effective immediately upon mutual execution.

IN WITNESS WHEREOF, the Parties hereto have executed this Contract as of the date of the last Party to sign below.

“County”

SNOHOMISH COUNTY

\_\_\_\_\_  
Kelly Snyder, Public Works Director

“District”

ALDERWOOD WATER  
& WASTEWATER DISTRICT

\_\_\_\_\_  
Larry Jones, Board President

**EXHIBIT B-2****DESCRIPTION AND COST OF UTILITY WORK (District ref# W0907)**36<sup>th</sup>/35<sup>TH</sup> AVE WEST: 164<sup>TH</sup> STREET SW – SR 99 ROAD PROJECT

<b>Bid Item</b>	<b>Description</b>	<b>Unit</b>	<b>Qty</b>	<b>Unit Price</b>	<b>Total</b>
36	Bank Run Gravel for Trench Backfill	TON	300	\$ 17.50	\$ 5,250.00
49	AWWD Single Conduit Duct Bank	LF	-340	\$ 65.00	\$ (22,100.00)
50	AWWD Triple Conduit Duct Bank	LF	770	\$ 91.00	\$ 70,070.00
51	AWWD Conduit Junction Box	EACH	1	\$ 8,000.00	\$ 8,000.00
65	HMA for Pavement Repair, Cl. ½ In. PG 58H-22	TON	50	\$ 186.00	\$ 9,300.00
176	Class II Disposal Premium Type B	TON	6400	\$ 31.50	\$ 210,600.00
1	<b>Subtotal (without tax)</b>				<b>\$ 281,120.00</b>
2	<b>Construction Inspection and Contract Administration Costs 15% of Subtotal</b>				<b>\$ 42,168.00</b>
3	<b>Administrative Overhead 20% of Admin Costs</b>				<b>\$ 56,224.00</b>
4	Washington State Sales Tax @ 10.5% of subtotal				\$ 29,517.60
5	<b>Total Cost of Additional Utility Work</b>				<b>\$ 409,029.60</b>