

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

MOTION NO. 24-206

AUTHORIZING THE COUNTY EXECUTIVE TO SIGN CHANGE ORDER NUMBER  
CO-08 TO BID PW-23-013SB WITH BAYLEY CONSTRUCTION, LP FOR THE THIRD  
FLOOR ELECTIONS BALLOT FACILITY REMODEL

WHEREAS, the County and Bayley Construction, LP entered into an agreement on July 14, 2023, for the purpose of remodeling the Third floor of Admin West for the Elections Ballot Facility; and

WHEREAS, the Department of Facilities & Fleet submitted the additional services proposal including the Change Request Cost and Price Breakdown from Bayley Construction, LP; and

WHEREAS, the additional services are necessary for the abatement of the space and covers the cost of owner caused construction delay fees assessed by Bayley per RCW 4.24.360; and

WHEREAS, the scope of work for the additional services is one hundred forty-four thousand, two hundred, sixty dollars and zero cents (\$144,260.00) plus applicable Washington State Sales tax, funded within the ARPA project funds;


NOW, THEREFORE, ON MOTION, the Snohomish County Council, pursuant to Snohomish County Code 3.04.140(4), approves and authorizes the County Executive to sign Change Order Number CO-08 to Bid PW-23-013SB with Bayley Construction, LP for the Third Floor Elections Ballot Facility Remodel and hereby authorizes the Executive to approve future change orders for additional work provided that there is sufficient budget appropriation.

PASSED this 14<sup>th</sup> day of May, 2024

SNOHOMISH COUNTY COUNCIL  
Snohomish County, Washington

  
\_\_\_\_\_  
Council Chair

ATTEST:

  
\_\_\_\_\_  
Deputy Clerk of the Council