

Siemens Contract	Project / Site	Description	Year	Amount*		
Contract - Attach A	Corrections	SiPass Access Control Upgrade	2018	\$ 277,900		
Contract - Attach A - CO 1	Corrections	SiPass Access Control Upgrade	2019	\$ 7,444		
Contract - Attach B	Courthouse	SiPass Access Control Upgrade	2018	\$ 156,300	Courthouse Security Retrofit	
Contract - Attach B- CO 4	Courthouse	SiPass Access Control Upgrade	2020	\$ 2,660	Gun Locker Camera Add	
Contract - Attach B- CO 5	Courthouse	SiPass Access Control Upgrade	2020	\$ (11,400)	Server - credit Amend 1/not provided	
Contract - Attach B- CO 6	Courthouse	SiPass Access Control Upgrade	2020	\$ 15,375	Lobby Security Modifications	
Contract - Attach B- CO 7	Courthouse	SiPass Access Control Upgrade	2020	\$ 5,410	Lobby Video Adds	
Contract - Attach B- CO 8	Courthouse	SiPass Access Control Upgrade	2021	\$ 5,418	4th floor Security Mods (Records)	
Contract - Attach B- CO 9	Courthouse	SiPass Access Control Upgrade	2021	\$ 5,551	4th floor Security Mods (U/A Test Room)	
Contract - Attach B- CO 10	Courthouse	SiPass Access Control Upgrade	2021	\$ 5,376	3rd Floor Admin Door	District Court Funds
Contract - Attach B- CO 11	Courthouse	SiPass Access Control Upgrade	2021	\$ 5,376	2nd Floor Lactation/Medical Room	
Contract - Attach B- CO 12	Courthouse	SiPass Access Control Upgrade	2021	\$ 7,006	5th Floor Judges Conference Corridor	
Contract - Attach B- CO 13	Courthouse	SiPass Access Control Upgrade	2021	\$ 3,700	4th floor Evidence Storage	
Contract - Attach C	Administration Bldg	SiPass Access Control Upgrade	2018	\$ 2,992		
Contract - Attach D	Mission / Clerks	SiPass Access Control Upgrade	2018	\$ 9,835		
Contract - Attach E	Carnegie	SiPass Access Control Upgrade	2018	\$ 20,400		
Amendment 1	Courthouse	IP Surveillance System	2018	\$ 149,775		
Amendment 2	Courthouse	Access Control System	2018	\$ 149,300		
Amendment 2A	Courthouse	Access Control System	2019	\$ 5,420		
Amendment 2B	Courthouse	Access Control System	2019	\$ 5,420		
Amendment 3	SCSO Precincts	Access Control System	2018	\$ 113,800		
Amendment 4	Courthouse	Optical Turnstiles	2018	\$ 44,450		
Amendment 5	Courthouse	SCSO Security Door CO	2019	\$ 6,250		
Amendment 6		Contract Extension	2020-2021	\$ -		
Amendment 7	DJJC / Detention	Pod 1C Expansion	2019	\$ 107,405		
Amendment 7A	DJJC / Detention	Pod 1C Expansion	2021	\$ 2,434		
Amendment 8	DJJC / NSBHTC	Future Housing Pods	2020	\$ 35,060		
Amendment 8 - CO 1	DJJC / NSBHTC	Future Housing Pods	2020	\$ 3,100		
Amendment 8 - CO 2	DJJC / NSBHTC	Future Housing Pods	2020	\$ 2,667		
Amendment 8 - CO 3	DJJC / NSBHTC	Future Housing Pods	2021	\$ 6,590		
Amendment 9	District Court Sites	Security Expansion	2020	\$ 73,540		
Amendment 9 - CO 1	District Court Sites	Security Expansion	2020	\$ 40,200		
Amendment 9 - CO 2	District Court Sites	Security Expansion	2020	\$ 6,878		
Amendment 10	DJJC / NSBHTC	NSBHTC/Sally Port Additions	2020	\$ 45,650		
Amendment 11	County Campus	SiPass Software Upgrade	2020	\$ 7,450		
Amendment 12	Airport / SCSO	Access Control System	2020	\$ 25,700		
Amendment 13	SW Transfer Station	Access Control System	2021	\$ 216,000		
Amendment 14		Contract Extension	2022-2023	\$ -		

*NOTE - all amounts listed are pre-tax

\$ 1,566,432 plus tax

TOTAL FOR COURTHOUSE PROJECT:

\$ 561,387

PRE TAX AMOUNT

Siemens Contract	Project / Site	Description	Year	Amount*
Contract - Attach B	Courthouse	SiPass Access Control Upgrade	2018	\$ 156,300
Contract - Attach B- CO 4	Courthouse	SiPass Access Control Upgrade	2020	\$ 2,660
Contract - Attach B- CO 5	Courthouse	SiPass Access Control Upgrade	2020	\$ 138,375
Contract - Attach B- CO 6	Courthouse	SiPass Access Control Upgrade	2020	\$ 15,375
Contract - Attach B- CO 7	Courthouse	SiPass Access Control Upgrade	2020	\$ 5,410
Amendment 1	Courthouse	IP Surveillance System	2018	\$ 149,775
Amendment 2	Courthouse	Access Control System	2018	\$ 149,300
Amendment 2A	Courthouse	Access Control System	2019	\$ 5,420
Amendment 2B	Courthouse	Access Control System	2019	\$ 5,420
Amendment 4	Courthouse	Optical Turnstiles	2018	\$ 44,450
Amendment 5	Courthouse	SCSO Security Door CO	2019	\$ 6,250
*NOTE - all amounts listed are pre-tax				\$ 678,735