



Planning and Community Development

Ryan Hembree

Council Initiated:

☐ Yes

☒ No

ECAF: 2025-3677

Motion: 25-562

Type:

☒ **Contract**

☐ Board Appt.

☐ Code Amendment

☐ Budget Action

☐ Other

Requested Handling:

☐ Normal

☒ **Expedite**

☐ Urgent

Fund Source:

☐ General Fund

☒ **Other**

☐ N/A

Executive Rec:

☒ **Approve**

☐ Do Not Approve

☐ N/A

Approved as to

Form:

☒ **Yes**

☐ No

☐ N/A

Subject: Scarsella Bros, Inc change order

Scope: To approve payment for a change order exceeding 20% of the original contract.

Duration: N/A

Fiscal Impact: ☐ Current Year ☒ **Multi-Year** ☐ N/A

Expenditures	2025	Total
415 5095133	\$184,935.28	\$184,935.28
Total	\$184,935.28	\$184,935.28

Revenue	2025	Total
Total		

Authority Granted:

Authorizes the Executive to approve Change Order No. 01 to Contract SWMCCA2025-03 with Scarsella Bros, Inc.

Background:

During the removal of material from the top portion of the levee, unforeseen subsurface conditions were encountered, which resulted in additional levee lift material (Bid Item 4) being necessary to raise the levee to the designed height. The additional material was required to meet all engineering standards and the Inter Local Agreement requirements with Diking District 5.

This will bring the estimated contract total to \$812665.28.

Request: To move Motion 25-562 to GLS on 12-17-2025 for consideration.