## **Local Agency A&E Professional Services** Supplemental Agreement

Consultant/Address/Telephone

Jacobs Engineering Group, Inc. 1100 112th Ave NE, Suite 500

Bellevue, WA 98004

Contact Name / E-Mail Address

Jeannette Delay / jeannette.delay@jacobs.com

Telephone

Fax

425-233-3222

425-452-1212

Agreement Number

Supplement Number

**CCF02-18** 

Supplement No. 1

**Execution Date** 

Completion Date

9/26/2018

12/31/2020

**Project Title** 

Ash Way: 164th Street SW to Gibson Road

New Maximum Amount Payable

Remains Unchanged at \$1,115,668.00

Description of Work

Provide all design services necessary to prepare 60% plans and proposed specifications, for improvements to Ash Way: 164th St SW to Gibson Rd, west of Mill Creek city limits, in unincorporated Snohomish County. Provide an opinion of cost based on 60% design development, for the roadway and drainage improvements of Ash Way from 18th Avenue West to the intersection of Admiralty Way and Gibson Road (approximately 12,000 linear feet of roadway). Assist the County in identifying Right-of-Way needs in support of its work in preparation of the Right-of-Way plans.

The Local Agency of Snohomish County desires to supplement the Agreement entered into with Jacobs Engineering Group, Inc. and executed on September 26, 2018, and identified as Agreement No. CCF02-18. All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the Agreement are described as follows:

The "Completion Date" on the Agreement title page is amended as follows:

**Completion Date** 

December 31, 2020

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: JACOBS ENGINEERING GROUP, INC.

By: SNOHOMISH COUNTY

Consultant Signature

Approving Authority Signature

12-2-19

Jeff D. Benson, Manager of Projects 2019-11-18

**PUBLIC WORKS DIRECTOR** SNOHOMISH COUNTY