

# Siemens Industry, Inc.

# Amendment 5

**Date:** 22 AUG 2019  
**To:** Lolly Huggins  
**RE:** Snohomish County  
Courthouse - RFI 0341.3 Security Door changes

Siemens Industry, Inc. (SI) is pleased to provide the following proposal for the above referenced project. This quote is based upon the changes outlined in RFI 0341.3.

## **RFI 0341.3**

Change request from the Sheriff's office on 4<sup>th</sup> floor of the Courthouse. This RFI has a change to the base scope of work provide by Siemens for the SiPass Access Control System. The following changes will be required.

- DELETE Card Reader from RM# 4512
- DELETE Card Reader from RM# 4513
- ADD New Card Reader to RM# 4603
- ADD New Card Reader to RM# 4604
- ADD New Card Reader to TM# 4504

## **Courthouse 4<sup>th</sup> Floor – Sheriff's Office**

Siemens will delete two (2) planned card reader locations and add three (3) new card reader doors to the project. Siemens SiPass access controller panels have been pre-prepped to accommodate this change without additional input boards. Door frames will be prepped for electrical by others. Low voltage cabling and electrified hardware provided by others.

### **Bill of Materials**

- Qty. 3 – HID MultiClass Card Reader (RP40)
- Qty. 3 – Sentrol ¾" Recessed Steel Door Position switch
- Qty. 3 – Detection Systems Request to Exit devices
- Qty: 1 – Siemens Security Engineering Drawing Updates

## **FINANCIAL SUMMARY**

**Siemens Material:** *One Thousand Two Hundred and zero cents (\$1,200.00)*

**Siemens Labor:** *Three Thousand Seven Hundred Eighty and zero cents (\$3,780.00)*

**Siemens Engineering Labor:** *One Thousand Forty-two and zero cents (\$1,342.00)*

**RFI 0341.3 Total Cost:** *Six Thousand Two Hundred-Fifty and zero Cents (\$6,250.00)*

# Siemens Industry, Inc.

## Clarifications

1. Pricing includes project management for the duration of the project schedule.
2. Pricing includes one (1) year warranty on materials and workmanship.
3. Materials pricing is for the extent of the project schedule.

## Exclusions

1. Cutting, painting and patching.
2. Scope of work outside the above-mentioned specification systems.
3. Provision or installation of wire, fiber, electrical distribution components, conduit and boxes.
4. Network connectivity, provided by others
5. All cabling and conduit throughout project
6. Dedicated Telephone lines or monitoring services for systems listed above.
7. Fire Alarm system interface, if required.
8. All lock hardware, and electrified lock hardware to be provided by others.
9. Performance or Payment bonds.
10. Costs associated with schedule acceleration, project meetings, multiple trips onsite due to incompleteness of others, or multiple unplanned phases.
11. Gates, motors and ground loop devices, to be provided by others.
12. WA State Sales Tax

## Payment Terms Acceptance Agreement

The total price of \$6,250.00 and the estimated return on investment are based on the items outlined in this proposal. ANY statements made herein regarding savings that may be achieved by implementing the services offered in this proposal are estimates only. No warranty, either expressed or implied, shall be construed to arise from such statements, nor shall such statements be construed as constituting a guarantee by Siemens that such savings will occur if the services are implemented.

Please contact me if you need any further clarifications regarding the Siemens statement of work. Thank you for the opportunity.

### **Proposal accepted by:**

Name: MARK THUMBERG  
Company: Snohomish County FACILITIES & FLEET  
Title: DIRECTOR

  
Signature Date 8/22/19

### **Proposal submitted by:**

Jon Gamble  
Project Manager  
Siemens Industry, Inc

Jon Gamble 08/22/2019  
Signature Date