

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

MOTION NO. 26-311

AUTHORIZING THE EXECUTIVE TO APPROVE CHANGE ORDER NO. 2 TO
CONTRACT CA03-26 WITH NORTHWEST CONSTRUCTION, INC.

WHEREAS, Snohomish County and Northwest Construction entered into Agreement # CA03-26 on May 7, 2026, for construction of the Intermodal Rail Yard Track Expansion Phase 1 construction project; and

WHEREAS, since that time one change order has been approved by the Solid Waste Director; and

WHEREAS, adding drainage improvements and asphalt pavement to the container laydown area and existing access road improves and facilitates on-site waste operations during project construction; and

WHEREAS, this added work was programmed for construction in the subsequent Phase 2 project; and

WHEREAS, adding this work now eliminates the need for future removal and reconstruction of temporary Phase 1 improvements; and

WHEREAS, these changes mitigate water quality regulatory risk during and after project construction; and

WHEREAS, Snohomish County has provided Northwest Construction with a written order detailing the added work;

NOW, THEREFORE, ON MOTION, the Snohomish County Council approves and authorizes the County Executive to sign Change Order No. 2 to Agreement # CA03-26 with Northwest Construction, in the amount of \$885,814.27 increasing the not to exceed contract amount to \$6,112,430.78, including tax.

PASSED this ____ day of _____, 2026.

SNOHOMISH COUNTY COUNCIL
Snohomish County, Washington

Council Chair

ATTEST:

Deputy Clerk of the Council