

 SNOHOMISH COUNTY DEPARTMENT OF PUBLIC WORKS	CHANGE ORDER	CHANGE ORDER NUMBER
		1
		7/21/2026
		Page 1 of 1

☐ ORDERED BY ENGINEER UNDER SECTION 00 72 00 1.17 OF THE CONTRACT SPECIFICATIONS.	PROJECT IDENTIFICATION PROJECT NAME: Intermodal Rail Yard Track Expansion Phase 1 PROJECT NUMBER: RR8758, UPI 313-014-461
☒ CHANGE PROPOSED BY CONTRACTOR	
CONTRACTOR ENDORSEMENT:	CONTRACTOR: Northwest Construction, Inc
SIGNATURE DATE	ADDRESS: 2331 130 th AVE NE Suite 200 Bellevue WA 98005
TITLE	

In consideration of the Contract Specifications Section 00 72 00 1.17, make the following revisions to the Contract:

Description

RR8758, Group 1

Decrease Bid Item 18, "REMOVE CONCRETE PAVEMENT", in the amount of 338 TON.

Decrease Bid Item 19, "REMOVE ASPHALT PAVEMENT", in the amount of 1,478 TON.

Add new Bid Item 61, "REMOVE CONCRETE PAVEMENT TO CONTAINER", in the amount of 1.00 L.S.

Add new Bid Item 62, "REMOVE ASPHALT PAVEMENT TO CONTAINER", in the amount of 1.00 L.S.

Measurement and Payment

Bid Item 61, "Remove Concrete Pavement to Container" will be paid at the mutually agreed lump sum of \$10,000 and shall be full compensation for sawcutting, demolishing, and loading into intermodal containers all the concrete pavement necessary to perform the work shown in the Contract plans.

Bid Item 62, "Remove Asphalt Pavement to Container" will be paid at the mutually agreed lump sum of \$30,000 and shall be full compensation for sawcutting, demolishing, and loading into intermodal containers all the asphalt pavement necessary to perform the work shown in the Contract plans.

Contract Time

No working days are added to the contract time for physical completion.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$5,241,604.67	\$5,241,604.67	(\$14,988.16)	\$5,226,616.51
OTHER APPROVAL RECOMMENDED			
SIGNATURE / REPRESENTING		DATE	
APPROVAL RECOMMENDED		APPROVED	
CONSTRUCTION MANAGER		SOLID WASTE DIRECTOR	
		DATE	



SNOHOMISH
COUNTY
DEPARTMENT
OF PUBLIC
WORKS

CHANGE ORDER ESTIMATE

CHANGE ORDER NUMBER

1

7/21/2026

Page 1 of 1

PROJECT NAME: Intermodal Rail Yard Track Expansion Phase 1

PROJECT NUMBER: RR8758, UPI 313-014-461

PROJECT
ENGINEER: Andy Lentz

FED AID NUMBER: N/A

ITEM NO.	GROUP NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUANTITY	EST. CHANGE
18	1	REMOVE CONCRETE PAVEMENT	TON	\$45.00	(338.00)	(\$15,210.00)
19	1	REMOVE ASPHALT PAVEMENT	TON	\$26.00	(1,478.00)	(\$38,428.00)
61	1	REMOVE CONCRETE PAVEMENT TO CONTAINERS	LS	\$10,000.00	1.00	\$10,000.00
62	1	REMOVE ASPHALT PAVEMENT TO CONTAINERS	LS	\$30,000.00	1.00	\$30,000.00
		Sales Tax (9.9%)				(\$1,350.16)
TOTAL						(\$14,988.16)