

Snohomish County Standard Consultant Agreement Supplement		Consultant/Address/Telephone WSP USA, Inc. 33301 Ninth Avenue South, Suite 300 Federal Way, WA 98003	
Supplement Number Supplement No.13		Contact Name / E-Mail Address Robert L. Fernandes / bob.fernandes@wsp.com	
		Telephone 206-431-2333	Fax 206-431-2250
Agreement Number CCF07-13		Execution Date <i>August 8, 2013</i>	Completion Date <i>June 30, 2020</i>
Project Title Structural Engineering, Geotechnical Design, Survey and Mapping Services for the Index Galena Road (MP 6.4 – 6.9) Flood Repair Project		New Maximum Amount Payable \$2,762,026.00	
Description of Work <i>Provide Structural Engineering, Geotechnical Design, Survey and Mapping Services for the Index Galena Road (MP 6.4 – 6.9) Flood Repair Project. The Index-Galena Road is located along the Skykomish River in the Mount Baker – Snoqualmie National Forest in southeast Snohomish County. During Fall 2006 it was severely damaged by flooding and was washed out between mile posts 6.4 and 6.9.</i>			

WHEREAS, Snohomish County desires to supplement the Agreement entered into with **WSP USA, Inc.** and executed on the 8th day of August, 2013, as amended by Supplement No.1 on the 13th day of May, 2014, Supplement No.2 on the 24th day of February, 2015, Supplement No.3 on the 21st day of October, 2015, Supplement No.4 on the 17th day of December, 2015, Supplement No.5 on the 28th day of April, 2016, Supplement No.6 on the 27th day of July, 2016, Supplement No.7 on the 2nd day of November, 2016, and Supplement No.8 on the 26th day of September, 2017, Supplement No.9 on the 20th day of June 2018, Supplement No.10 on the 20th day of March 2019, Supplement No. 11 on the 21st day of May 2019, Supplement No. 12 on September 17, 2019, and identified as Agreement No. **CCF07-13**. All provision of the basic agreement remain in effect except as expressly modified by this supplement.

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the Agreement are described as follows:

1. The "Completion Date" amount on the Agreement title page is amended as follows:

Completion Date (~~December 31, 2019~~) **June 30, 2020**

IN WITNESS WHEREOF, the parties hereto have executed this Supplement No.13 on this 5 day of DECEMBER, 2019.

SNOHOMISH COUNTY


Signature

SNOHOMISH CO. PW DIRECTOR
Title

WSP USA, INC.


Signature

VICE PRESIDENT
Title

**CONTRACT TEMPLATE ONLY
REVIEWED AND APPROVED:**
Rebecca J. Guadamud
Deputy Prosecuting Attorney
Date: 11/26/14

**CONTRACT TEMPLATE ONLY
REVIEWED AND APPROVED:**
Keith Mitchell
County Risk Manager
Date: 12/5/14