

**PROJECT IMPLEMENTATION CHANGE REQUEST**

<p><b>MANATRON, INC.</b> (Hereafter “Aumentum Technologies” or “Aumentum Tech”)</p>	
Customer Name: Snohomish County, Washington	
Change Request (CR) No.: WA2019.002.01—CR004	Date Submitted:
Project Name: WA2019.002.01 Aumentum Tax & CAMA Implementation	Module Name/Version: Excise Tax / Aumentum Platform
Original Contract No.: WA2019.002.01	Aumentum Tech Project/Program Manager: Joshua Twitchell
<p><b>Summary of Change:</b> Develop an interface between Third Party Excise eFiling Vendors and Aumentum Platform which will replace the need for eConvey. The interface includes accepting e-filed Excise Affidavit Packages from vendors and providing information regarding the packages to the vendors, including rejecting the packages when all information is not correct and sending approved packages back to the vendors. Accepted packages will create a GRM event and the data will be persisted into a workflow for the County to process. This work is complete.</p>	
Priority: <input checked="" type="checkbox"/> Urgent or <input type="checkbox"/> Normal	Required by: <input type="checkbox"/> UAT <input checked="" type="checkbox"/> Go-Live <input type="checkbox"/> Final Acceptance <input type="checkbox"/> Other
Completed: September 20, 2023	
Requested by: <input checked="" type="checkbox"/> Customer or <input type="checkbox"/> Aumentum Tech	Requestor(s):
Fixed Fee (not including travel expenses): \$48,000	
Request Type (mark all that apply): <input type="checkbox"/> Professional Services <input checked="" type="checkbox"/> Application Software <input type="checkbox"/> Third-Party Software <input type="checkbox"/> Other: _____	
This change request impacts (mark all that apply): <input checked="" type="checkbox"/> Product/Scope <input type="checkbox"/> Schedule <input type="checkbox"/> Other:	
Aumentum Tech Teams Support No.:	<input checked="" type="checkbox"/> Eng. ADO and/or <input type="checkbox"/> PS ADO No. 925344
For Aumentum Technologies Internal Office Use Only: Prof Svcs Project Implementation: 5010-10-0-04	

**Description Provided By:**

Paula Leal, Director, Tax Product Management  
Name & Title

8/18/2023  
Date

**Description of Change Being Requested** (describe here or attach document if needed):

1. Create an interface that will allow 3<sup>rd</sup> party vendors to submit REET Affidavits and accompanying documents and data to Aumentum.
2. The interface will allow information to be consumed by a workflow in Aumentum for user processing and subsequently provide completed Affidavit information back to the 3<sup>rd</sup> parties.
3. The interface will generate an event that will start a workflow in Aumentum, routing the data and accompanying documents to the correct queue for processing based on information available in the affidavit.
4. It will also handle situations where County personnel reject affidavits with incorrect information in them. These will be returned to the 3<sup>rd</sup> parties unprocessed for correction and resubmittal.
5. The interface will look for duplicate submissions and if the same package is submitted more than once, it will reject the duplicates with a message.
6. The interface will also include an endpoint to be used when restamping is required. This can occur when the Auditor finds a problem that requires correction to the Affidavit and the new document simply needs to be stamped again.
7. Payment files will be sent by 3<sup>rd</sup> parties on a daily basis and will be processed using a new batch payment process.

**Aumentum Tech Recommended Solution:**

- Electronic interface via standard API calls
- Batch Payment Files to be submitted for payment purposes on a daily basis.

**Assumptions:**

- All Vendors will be able to provide and receive the data packages in a similar format.
- Aumentum will not interface with the Auditor. That interface will be handled by the 3<sup>rd</sup> Party Vendor.

**PROJECT IMPLEMENTATION CHANGE REQUEST**

**Aumentum Technologies Executive Change Request Submission Approval:**  
(approvals must be obtained before submission of CR to Customer)

Submission approved by:

*Andrew Wright*

12.12.23

Andrew Wright, Executive Vice President

Date

*Judy Peikert*

12.12.23

Judy Peikert, VP, Professional Services

Date

*Hani Bahabeel*

12.12.23

Hani Bahabeel, VP, Research & Development

Date

**Customer Decision:**

This change request is:  Approved as written     Rejected     Escalated

If rejected or escalated, please explain:

Accepted by:

Executive Director

**COUNCIL USE ONLY**

Approved 3/20/2024

ECAF # 2024-0188

MOT/ORD Motion 24-103

Customer Signature & Title

Date

Customer Signature & Title

Date

**Aumentum Technologies Signatures:**

*Josh Twitchell*

2.26.2024

Aumentum Technologies Project Manager Signature & Title

Date

*A Wright*

2.26.2024

Aumentum Technologies Corporate Signature & Title

Date

Payment Terms: **100% of total fee \$48,000** will be due and payable upon Customer acceptance of all work contained in this change request, subject to the terms and conditions contained in the Master Agreement.

**DELIVERABLE ACKNOWLEDGEMENT STATEMENT (“DAS”)  
FOR CHANGE REQUEST NO. WA2019.002.01—CR04**

**Aumentum eFiling Third Party Interface**

**Purpose:**

The purpose of this form is for the County to acknowledge that the services and offerings listed in this CR have been delivered.

**Acceptance Criteria:**

- Documents and data can be received from 3<sup>rd</sup> parties and will generate an event in Aumentum
- A return message can be sent back to the 3<sup>rd</sup> party indicating that the package was received
- Rejected Affidavits will be sent to the 3<sup>rd</sup> Party
- Duplicates will be returned to the 3<sup>rd</sup> party
- 3<sup>rd</sup> party can submit a package for restamp and return it to the vendor.

This DAS was submitted on: \_\_\_\_\_

County response period is 5 business days. After that time, this deliverable will be considered accepted unless otherwise documented in a formal response to Contractor with detailed contractual rationale for rejecting this DAS. Rejection of a DAS will result in immediate escalation and halt all services for further review.

We, the undersigned, acknowledge that the contracted services and offerings have been delivered under the conditions of this CR and Schedules for Master Agreement WA2019.002.01.

**Snohomish County**

**Aumentum Technologies:**

Signature:	Signature:
Printed Name:	Printed Name:
Title:	Title:
Date:	Date: