

<input checked="" type="checkbox"/> ORDERED BY ENGINEER UNDER SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS. <input type="checkbox"/> CHANGE PROPOSED BY CONTRACTOR.	PROJECT IDENTIFICATION PROJECT NAME: Smith Island Levee Lift PROJECT NUMBER: RR49328/WO9328
CONTRACTOR ENDORSEMENT:	CONTRACTOR: Scarsella Bros. INC ADDRESS: PO BOX 68697 Seattle, WA 98168
<div style="text-align: right;"> <i>SIGNATURE</i> </div> <div style="text-align: right;"> <i>DATE</i> </div>	
<div style="text-align: right;"> <i>PRINT NAME</i> </div> <div style="text-align: right;"> <i>TITLE</i> </div>	

In consideration of the Standard Specifications Section 1-04.4, make the following revisions to the contract:

RR49328/WO9328

Description

This Change Order is to address the existing condition changes requiring the quantity of material necessary to complete the buildup of the levee to be increased.

Bid Item 4 (Levee Lift Material incl. Haul) quantity was increased to a total of 17,875.39 tons.

Materials

Material types and specs are unchanged.

Construction Requirements

The Contractor shall construct the project in accordance with all existing contract provisions and specifications.

Measurement

- Each type of work shall be measured per the unit measure as indicated on the contract SOQ.
- Bid item 4 will be paid for by Unit Price and with tonnage as measurement.
- Verified with trucking tickets

Payment

- The change order Bid Item 4 will be paid at the bid rate of \$23.80 per unit ton for the entirety of the measured quantity confirmed by the contractor and County.

Contract Time

- No additional workings days will be added to the Contract Time.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$627,730.00	\$627,730.00	\$184,935.28	\$812665.28
APPROVAL RECOMMENDED		OTHER APPROVAL RECOMMENDED	
CONSTRUCTION MANAGER		PROJECT ENGINEER	
DATE		DATE	
APPROVAL RECOMMENDED		APPROVED	
SURFACE WATER MANAGER		SNOHOMISH COUNTY COUNCIL MOTION #:	
DATE			
APPROVAL RECOMMENDED			
SURFACE WATER MANAGEMENT DIRECTOR		SNOHOMISH COUNTY EXECUTIVE	
DATE		DATE	



FED AID # N/A