

LOG NUMBERS	
BGT.	CEO

**EXECUTIVE/COUNCIL APPROVAL FORM**

**MANAGEMENT ROUTING:**

**EXECUTIVE** Dave Somers \_\_\_\_\_  
**EXEC. DIR.** Ken Klein \_\_\_\_\_  
**DIRECTOR/ELECTED** Kelly Snyder  *KS*  
**DEPARTMENT** Public Works \_\_\_\_\_  
**DIV. MGR.** Kevin Kelly  *KK*  
**DIVISION** Solid Waste \_\_\_\_\_  
**ORIGINATOR** Lori White  *LW*  
**DATE** April 27, 2021 Ext. 3536

**TO: COUNCIL CHAIRPERSON:**  
**SNOHOMISH COUNTY COUNCIL**

**EXECUTIVE RECOMMENDATION:**  
 \_\_\_\_\_ Approve \_\_\_\_\_ No Recommendation  
 \_\_\_\_\_ Further Processing  
 \_\_\_\_\_ Requested By \_\_\_\_\_

PW Review: Fiscal  *AGH* Admin  *BT* Deputy Director  *du*

\_\_\_\_\_ Executive Office Signature  
 \_\_\_\_\_ CEO Staff Review  
 \_\_\_\_\_ Received at Council Office

**DOCUMENT TYPE:**

<input type="checkbox"/> BUDGET ACTION:	<input type="checkbox"/> GRANT APPLICATION
<input type="checkbox"/> Emergency Appropriation	<input type="checkbox"/> ORDINANCE
<input type="checkbox"/> Supplemental Appropriation	<input type="checkbox"/> Amendment to Ord. # _____
<input type="checkbox"/> Budget Transfer	<input type="checkbox"/> PLAN
<input checked="" type="checkbox"/> CONTRACT:	<input type="checkbox"/> OTHER
<input type="checkbox"/> New	
<input checked="" type="checkbox"/> Amendment	

**DOCUMENT / AGENDA TITLE:**

Amendment No. 9 to Professional Services Agreement CC04-17 with GeoEngineers, Inc. for the Sisco Landfill Remediation Plan.

**APPROVAL AUTHORITY:**

**EXECUTIVE** \_\_\_\_\_ **COUNCIL**   
**CITE BASIS** SCC 3.04.190

**HANDLING:** NORMAL  EXPEDITE \_\_\_\_\_ URGENT \_\_\_\_\_ DEADLINE DATE \_\_\_\_\_

**PURPOSE:**

Approval of Amendment No. 9 to Professional Services Agreement CC04-17 will allow Snohomish County Public Works to continue using GeoEngineers, Inc. to assist the Department with its Sisco Landfill Remediation Planning efforts.

**BACKGROUND:**

- The Sisco Landfill is an inactive landfill located at 7105 Wade Road, approximately 4 miles south of Arlington. The landfill operated from 1978 to 1984 and is believed to be approximately 12 to 16 acres in size and was permitted to accept wood waste material and other inert material.
- The previous owners of the Landfill prepared a Model Toxics Control Act (MTCA) Remedial Investigation (RI) report as a step in closing the landfill under MTCA's Voluntary Cleanup Program (VCP).
- Snohomish County signed a Settlement Agreement with the previous owners and other potentially responsible parties and accepted the responsibility for closing the landfill and completing any related MTCA remedial actions.
- Through a Request for Qualifications (RFQ) PW solicited the services of a consultant to assist the County with this project. GeoEngineers, Inc. was one of eight consulting firms responding to RFQ-10-16SR and was selected through established Federal, State and County policies and practices. The initial agreement was approved by Council on March 15, 2017 for \$447,766.00 and included a \$44,776.00 contingency fund.
- Since that time eight (8) Amendments have been executed to provide additional but related services. Six (6) within the Council approved contingency amount and two (2) approved by Council.
- This Amendment provides additional consultant services for the Feasibility Study, the development of an Agreed Order with Dept. of Ecology, and additional laboratory testing services.
- Total payments for services under this Amendment shall not exceed \$48,637.00, for an amendment total amount not to exceed \$1,316,040.58

**FISCAL IMPLICATIONS:**

EXPEND: FUND, AGY, ORG, ACTY, OBJ, AU	CURRENT YR	2ND YR	1ST 6 YRS
402 50643754101 Professional Services	\$48,637		\$48,637
TOTAL	\$48,637		\$48,637

REVENUE: FUND, AGY, ORG, REV, SOURCE	CURRENT YR	2ND YR	1ST 6 YRS
Solid Waste Fund 402	\$48,637		\$48,637
TOTAL	\$48,637		\$48,637

**DEPARTMENT FISCAL IMPACT NOTES:**

Funding for this project is included in the 2020 approved budget. Funding for future years will be included in future budgets.

**BUDGET REVIEW:** Analyst \_\_\_\_\_ Administrator \_\_\_\_\_ Recommend Approval \_\_\_\_\_

**CONTRACT INFORMATION:**

ORIGINAL	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 447,766.00</b>
AMENDMENT 1	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 40,471.00</b>
AMENDMENT 2	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 0.00</b>
AMENDMENT 3	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 271,972.00</b>
AMENDMENT 4	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 0.00</b>
AMENDMENT 5	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 3,997.58</b>
AMENDMENT 6	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 503,197.00</b>
AMENDMENT 7	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 0.00</b>
AMENDMENT 8	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 0.00</b>
AMENDMENT 9	_____	CONTRACT #	<b>CC04-17</b>	AMOUNT	<b>\$ 48,637.00</b>

**CONTRACT PERIOD:**

ORIGINAL	Start	<b>03/16/2017</b>	End	<b>12/31/2018</b>
AMENDMENT 1	Start	<b>03/18/2018</b>	End	<b>12/31/2018</b>
AMENDMENT 2	Start	<b>12/03/2018</b>	End	<b>12/31/2019</b>
AMENDMENT 3	Start	<b>03/13/2019</b>	End	<b>12/31/2019</b>
AMENDMENT 4	Start	<b>12/02/2019</b>	End	<b>12/31/2020</b>
AMENDMENT 5	Start	<b>06/09/2020</b>	End	<b>12/31/2020</b>
AMENDMENT 6	Start	<b>9/21/2020</b>	End	<b>12/31/2021</b>
AMENDMENT 7	Start	<b>9/24/2020</b>	End	<b>12/31/2021</b>
AMENDMENT 8	Start	<b>12/4/2020</b>	End	<b>12/31/2022</b>
AMENDMENT 9	Start	<b>Execution</b>	End	<b>12/31/2022</b>

**CONTRACT / PROJECT TITLE:**

**Amendment No. 9 to Professional Services Agreement CC04-17 with GeoEngineers, Inc. / Sisco Landfill Remediation Planning**

**CONTRACTOR NAME & ADDRESS (City/State only):**

**GeoEngineers, Inc., Seattle WA**

**APPROVED:**

RISK MANAGEMENT: Yes \_\_\_\_\_ No \_\_\_\_\_

COMMENTS: \_\_\_\_\_

PROSECUTING ATTY - AS TO FORM: Yes X No \_\_\_\_\_

**OTHER DEPARTMENTAL REVIEW / COMMENTS:**

**ELECTRONIC ATTACHMENTS:** (List & include path & filename for each, e.g. G:\ECAF\deptname\docname\_Motion)

G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No9\_ECAF.pdf  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No9\_Motion.pdf  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No9.pdf  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No8.pdf (*extend completion date, zero cost, approved by PW Director*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No7.pdf (*update rates, zero cost, approved by PW Director*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No6.pdf (*Approved by Council under Motion 20-366*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No5.pdf (*add scope and contingency, approved by PW Director \$3,997.58*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No4.pdf (*extend completion date, zero cost, approved by PW Director*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No3.pdf (*Approved by Council under Motion 19-061*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No2.pdf (*extend completion date, zero cost, approved by PW Director*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Amendment\_No1.pdf (*add scope and contingency, approved by PW Director \$40,471*)  
G:\ECAF\Dept\06\_pw\sw\2020\CC04-17\_GeoEngineers\_Agreement.pdf (*Approved by Council, Motion 17-065, including a \$44,776.00 Contingency*)