



# Snohomish County Council

## Legislation Details (With Text)

**File #:** 2021-0352      **Version:** 1

**Type:** Motion      **Status:** Approved

**File created:** 5/24/2021      **In control:** General Legislative Session

**On agenda:** 6/23/2021      **Final action:** 6/23/2021

**Title:** Motion 21-199, authorizing the County Executive to execute Change Order No. 6 to the contract for Entry Redesign at Flowing Lake County Park

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Motion 21-199, 2. Change Order No. 6 Flowing Lake TDICO6 - SIGNED, 3. Motion Assignment Sheet, 4. Staff Report

Date	Ver.	Action By	Action	Result
6/23/2021	1	General Legislative Session	Approved	Pass
6/22/2021	1	Operations Committee	Moved to the GLS Consent Agenda	
6/1/2021	1	Administrative Session	Assigned	

### Executive/Council Action Form (ECAF)

**ITEM TITLE:**

Motion 21-199, authorizing the County Executive to execute Change Order No. 6 to the contract for Entry Redesign at Flowing Lake County Park

**DEPARTMENT:** Conservation & Natural Resources

**ORIGINATOR:** Sharon Swan

**EXECUTIVE RECOMMENDATION:** Approve

**PURPOSE:** Approve Change Order No. 6 to the construction contract for reconstruction of the entrance to Flowing Lake Park.

**BACKGROUND:** Notice to Proceed was issued to Terra Dynamics, Inc. to begin work on reconstruction of the entrance to Flowing Lake Park on Oct. 7, 2019. Work completed as part of this project includes widening 48<sup>th</sup> St SE, relocation of a water main running through the park, stormwater system installation, circulation reconfiguration and construction of a new Ranger Office/Welcome Station. As construction has progressed five Change Orders have been executed and a final Change Order has been negotiated to address a permit requirement to provide fall protection fencing as well as additional geotechnical observations during construction. The value of this work is \$13,954.66 and will be the last Change Order associated with this project.

**FISCAL IMPLICATIONS:**

---

<b>EXPEND:</b> FUND, AGY, ORG, ACTY, OBJ, AU	CURRENT YR	2ND YR	1ST 6 YRS
309-51094603326599	\$13,954.66		
<b>TOTAL</b>	\$13,954.66		

<b>REVENUE:</b> FUND, AGY, ORG, REV, SOURCE	CURRENT YR	2ND YR	1ST 6 YRS
<b>TOTAL</b>			

**DEPARTMENT FISCAL IMPACT NOTES:** Funding available within current budget

**CONTRACT INFORMATION:**

ORIGINAL	CONTRACT#	055-19SB	AMOUNT	\$1,980,000.00
AMENDMENT	1	CONTRACT#	AMOUNT	\$67,413.01
	2		AMOUNT	\$46,294.85
	3		AMOUNT	\$65,405.13
	4		AMOUNT	\$36,301.69
	5		AMOUNT	Time Extension Only
	6		AMOUNT	\$13,954.66

**Contract Period**

ORIGINAL	START	END
AMENDMENT	START	END

**OTHER DEPARTMENTAL REVIEW/COMMENTS:** Approved/Reviewed by Finance and Risk