
 Public Infrastructure and Conservation 
Nicole Gorle 

Subject: Courthouse Renovation – Bid Award Change Order No. 4  

Scope: Under Change Order No. 4, $300,096.75 will be added to the award. 
$214,447.55 of that will go towards the expanded scope of work 
requested by the County to create audio/visual (a/v) equipment rooms 
in two additional Courtrooms (3E and 3F). The other $85,649.20 is for 
work on the originally bid Courtroom 3D with some of those cost coming 
from County requested changes and some from increases to equipment 
and contractor overhead. 
 

Duration: n/a – no change to the original contract duration. 

Fiscal Impact:  ☒Current Year     ☐Multi-Year     ☐N/A 
Expenditures Current Year ()  2024 ()  2025 ()  2026 ()  2027 Total 
Fund 002 (ARPA) $300,096.75     0 
      0 
Total’s $300,096.75 0 0 0 0 0 

 

Revenue Current Year ()  2024 ()  2025 ()  2026 ()  2027 Total 
      0 
      0 
Total’s 0 0 0 0 0 0 

 
Authority Granted: Authorizes the Executive to 1) execute the Change Order and 2) 
approve any future change orders subject to available funding. 
 

Background:  SCC 3.04.140(4) authorizes the Executive to execute change orders to bid 
awards that are for $350 or less until the aggregate of all approved change orders 
reaches 20% of the total bid award amount, at which point Council approval is required. 
 
Bid Award PW-26-003SB was approved on February 22, 2023 through ECAF 2023-0136. 
The Award went to Hi Mark Construction in the amount of $709,900 to construct a small 
IT room for Courtroom 3D’s a/v media equipment. ARPA funding has been granted to 
Superior Court for the purpose of creating a/v media equipment rooms in two additional 
Courtrooms (3E and 3F).  
 

Change Order Amount 
1 $  58,035.44 
2 $  3,169.40 
3 $  65,273.08 
Total $  126,476.92 

 

 
Council Initiated: 
☐Yes  
☒No 

 
ECAF: 2024-0034 
Motion: 24-070 
 
Type: 
☒Contract 
☐Board Appt. 
☐Code Amendment 
☐Budget Action 
☐Other 
 
Requested Handling: 
☒Normal 
☐Expedite 
☐Urgent 
 
Fund Source: 
☒General Fund 
☐Other 
☐N/A 
 
Executive Rec: 
☒Approve 
☐Do Not Approve 
☐N/A 
 
Approved as to 
Form: 
☐Yes 
☐No 
☒N/A 
 
 
 

https://snohomish.county.codes/SCC/3.04.140
https://snohomish.legistar.com/LegislationDetail.aspx?ID=6023301&GUID=C5DA3B53-C22E-4F0F-B973-2AA1BD8B1D73&Options=ID|Text|&Search=PW-23-003SB
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20% of the total bid amount is $141,980. Because Change Order #4 will push the 
collective change order amount past the allowed 20%, Council approval is required. 
 
Requested Action: For Council to move to GLS on February 28th for consideration. 
 

   


