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1.0034 Project Administration 7/5/2023 PDS Public Water CIP Text 6
1.0035 Project Administration 4/14/2023 Waste Water Correspondence AWWD Draft 3
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1.0036 Project Administration 4/14/2023 Waste Water Waste Water Provider Capacity Analysis 1
1.0037 Project Administration 4/14/2023 Water Providers Water Forecast Methodology 1
1.0038 Project Administration 7/5/2023 Water Providers Water Provider Capacity Analysis 5
1.0039 Project Administration 8/10/2023 PDS 2024 Section 1 CIP Preliminary 25
1.0040 Project Administration 8/10/2023 PDS 2024 Section 3 CIP Preliminary 44
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1.0042 Project Administration 9/28/2023 PDS 2024-2029 CIP Working Schedule 2
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1.0045 Project Administration 9/28/2023 PDS Working Schedule 1
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1.0050 Project Administration 9/15/2023 PDS Summary Notice 2
1.0051 Project Administration 9/11/2023 PA CIP Ordinance Signed 7
1.0052 Project Administration 9/11/2023 PA CIP Ordinance Draft 7
1.0053 Project Administration 9/11/2023 PA CIP Ordinance 7
1.0054 Project Administration 9/11/2023 PA CIP Ordinance Email 1 1
1.0055 Project Administration 9/11/2023 PA CIP Ordinance Email 2 2
1.0056 Project Administration 8/31/2023 PA Request for PA Assistance 1
1.0057 Project Administration 8/18/2023 TES 2024-2029 Executive Draft TIP 24
1.0058 Project Administration 8/21/2023 Finance Preliminary 2024 CIP Book 71
1.0059 Project Administration 9/26/2023 Finance 2024 Executive Recommended CIP Book 139
1.0060 SEPA Documents 8/1/2023 Commerce Notice Intent Adopt Amendment 2
1.0061 SEPA Documents 8/3/2023 PDS CIP SEPA Addendum 8
1.0062 SEPA Documents 8/1/2023 PDS SEPA Notice Addendum 1
1.0063 SEPA Documents 8/1/2023 PDS SEPA Notice Proof 1
1.0064 Project Administration 5/1/2023 Bothell WSP Bothell WSP Email 3
1.0065 Project Administration 4/18/2023 Finance Word documents for CIP Email 2
1.0066 Project Administration 5/2/2023 Darrington Darrington Water Supply Email 3
1.0067 Project Administration 5/1/2023 Gold Bar Gold Bar Water Supply Email 3
1.0068 Project Administration 7/24/2023 PDS Provider Reminder Email 2 3
1.0069 Project Administration 5/1/2023 PDS Provider Reminder Email 1 1
1.0070 Project Administration 4/17/2023 PDS CIP Survey Forms Email 3
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1.0071 Project Administration 4/18/2023 PDS Water Wastewater Email 1
1.0072 Project Administration 7/25/2023 King County Parks King County Department of Parks Email 4
1.0073 Project Administration 9/27/2023 PDS Part 1, 2 Docs for Budget Ordinance Email 4
1.0074 Project Administration 9/6/2023 PA 2024-2029 CIP ordinance Email 2
1.0075 Project Administration 10/6/2021 SWM CFP Section Capital Facilities 6
1.0076 Project Administration 8/2/2023 PDS CIP Hearing PP Presentation Email 1
1.0077 Project Administration 5/1/2023 DEM DEM Edits and Feedback Email 1
1.0078 Project Administration 8/18/2023 Finance CIP Hearing PP Email 3
1.0079 Project Administration 9/6/2023 PDS Request PA Assistance Email 1
1.0080 Project Administration 8/22/2023 PDS Draft CIP Book Email 1
1.0081 Project Administration 9/22/2023 PDS 2024-2029 Draft TIP Email 1
1.0082 Project Administration 9/1/2023 PDS PA Request Process Email 5
1.0083 Project Administration 5/16/2023 TES 2024-2029 CIP TES Email 1
1.0084 Project Administration 8/22/2023 Finance Preliminary 2024 CIP Book Email 6
1.0085 Project Administration 9/22/2023 Finance 2024 Executive Recommended CIP Book Email 2
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1.0089 Project Administration 9/6/2023 PA PA Request Email 1
1.0090 Project Administration 5/7/2023 Town of Index Town of Index Water System Email 1
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2.0001 Public Outreach 8/16/2023 Planning Commission Planning Commission Agenda (Briefing) 4
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2.0005 Public Outreach 8/22/2023 PDS Staff Presentation (Briefing) 50
2.0006 Public Outreach 9/26/2023 Planning Commission Planning Commission Written Meeting Minutes (Briefing) 5
2.0007 Public Outreach 8/23/2023 Planning Commission Planning Commission Recording of Meeting (Briefing) N/A
2.0008 Public Outreach 9/26/2023 Planning Commission Planning Commission Agenda (Hearing) 4
2.0009 Public Outreach 9/26/2023 The Herald Affidavit of Agenda publication in The Herald (Hearing) 3
2.0010 Legislative Documents 8/31/2023 PDS Staff Staff Report (Hearing) 2
2.0011 Legislative Documents 9/25/2023 PDS Staff Executive Recommended 2024-2029 Capital Improvement Program 139
2.0012 Legislative Documents 9/25/2023 PDS Staff 2024-2029 Transportation Improvement Program (TIP) 24
2.0013 Public Outreach 9/22/2023 PDS Staff Presentation (Hearing) 11
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2.0016 Public Outreach 9/27/2023 Planning Commission Recommendation Letter to County Council 1

Index of Records
Project Name CIP 2024-2029

*Contact the Clerk of the Council for copies of Part 2 Exhibits - 425-388-3494 or contact.council@snoco.org

Page 1 of 1



1 Adopted: ___ _ 
2 Effective: 
3 
4 

5 
6 
7 
8 
9 

10 
11 
12 
13 

14 

----

SNOHOMISH COUNTY COUNCIL 
SNOHOMISH COUNTY, WASHINGTON 

ORDINANCE NO. 23-120

15 
16 
17 
18 
19 

20 
21 
22 
23 
24 
25 
26 
27 

28 
29 
30 
31 

32 
33 
34 
35 

36 
37 
38 
39 

40 
41 
42 
43 
44 

45 
46 

RELATING TO THE GROWTH MANAGEMENT ACT, ADOPTING THE 2024-2029 
CAPITAL IMPROVEMENT PROGRAM AS PART OF THE SNOHOMISH COUNTY 

CAPITAL FACILITIES PLAN 

WHEREAS, the Growth Management Act (GMA), chapter 36.?0A RCW, requires counties to 
adopt, as part of a GMA comprehensive plan ("GMACP"), a capital facilities element that includes a 
six-year plan providing for the financing of capital facilities within projected funding capacities and 
clearly identifying sources of public money for such purposes; and 

WHEREAS, Snohomish County (the "County") addresses this requirement by annually 
adopting a capital improvement program ("CIP") as an adjunct to its annual budget; and 

WHEREAS, GMA Goal 12, RCW 36.?0A.020(12), regarding public facilities and services, 
addresses the need to ensure the adequacy of public facilities and services to serve the 
development at the time the development is available for occupancy and without decreasing the 
current levels of service below locally established minimum standards; and 

WHEREAS, RCW 36. 70A.130(2)(a)(iv) allows the County to amend the GMACP more 
frequently than once per year if the amendment is to the capital facilities element and occurs 
concurrently with the adoption or amendment of the County's budget; and 

WHEREAS, GMACP - General Policy Plan (GPP) Capital Facilities Objective 1.B and 
associated policies require the County to develop a six-year financing program for capital facilities 
that meets the requirements of the GMA; and 

WHEREAS, on June 28, 1995, the Snohomish County Council (the "County Council") first 
adopted a capital facilities plan as required by the GMA, the 1995-2000 Capital Facilities Plan, 
along with other mandatory elements of Snohomish County's GMACP; and 

WHEREAS, on June 10, 2015, the County Council adopted the 2015 Comprehensive Plan 
Update, which included reassessment and updates to the Land Use Element, Transportation 
Element, Parks and Recreation Element, Capital Facilities Plan Element, Future Land Use Map, 
and regulations and policies; and 

WHEREAS, the 2015 Capital Facilities Plan Element ("2015 CFP") establishes minimum level 
of service ("LOS") standards for those capital facilities necessary to support development and 
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provides an inventory of capital facilities and a forecast of future facility needs; and 

WHEREAS, the 2015 CFP identifies the following public capital facilities as necessary to 
support development: fire protection services, surface transportation, park land and recreational 
facilities, surface water management, electric power, schools, public wastewater systems, and 
public water supply; and 

WHEREAS, Snohomish County Code (SCC) 4.26.024 requires the Snohomish County 
Executive, on an annual basis, to prepare a six-year capital improvement program for the next six 
fiscal years pursuant to the Snohomish County Charter (the "County Charter") and the GMA; and 

WHEREAS, section 6.50 of the County Charter requires the County Council to adopt a six-
year CIP as an adjunct to the annual budget, including a balance of proposed expenses and 
potential revenue sources; and 

WHEREAS, the six-year CIP is the document developed by the County to detail the funding 
sources for County capital projects over the next six years and assess whether funding sources 
and regulatory mechanisms are sufficient to maintain the minimum LOS for those capital facilities 
necessary to support development; and 

WHEREAS, on November 9, 2022, the County adopted the 2023-2028 Capital Improvement 
Program by Amended Ordinance 22-056, and has adopted regular updates to the capital 
improvement program since 1995; and 

WHEREAS, pursuant to the County Charter and the SCC, the County Council will review and 
update its six-year CIP concurrently with the 2024 budget process; and 

WHEREAS, on September 26, 2023, the Snohomish County Planning Commission (the 
"Planning Commission") held a public hearing to consider the County's 2024-2029 Capital 
Improvement Program ("2024-2029 CIP"); and 

WHEREAS, on September __ , 2023, the Planning Commission sent a letter that stated that 
at the conclusion of the public hearing, the Planning Commission voted to recommend __ of the 
2024-2029 CIP; and 

WHEREAS, on November __ , 2023, the County Council held a public hearing to consider 
the Planning Commission's recommendations as well as public testimony on the 2024-2029 CIP; 
and 

WHEREAS, the County Council considered the 2024-2029 CIP, which is attached as Exhibit 
A, concurrently with the 2024 budget; and 

WHEREAS, the County Council considered the entire hearing record including the Planning 
Commission's recommendation and written and oral testimony submitted during the public 
hearings; 
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1 NOW, THEREFORE, BE IT ORDAINED: 
2 
3 Section 1. The County Council adopts the following findings in support of this ordinance: 
4 

5 A. The foregoing recitals are adopted as findings as if set forth in full herein.
6 
7 B. The ordinance adopts the County's 2024-2029 CIP.
8 
9 C. The 2024-2029 CIP was developed for compliance with the following GMA requirements:

10 
11 1. RCW 36.?0A.070(3) "A capital facilities plan element consisting of: (a) An inventory
12 of existing capital facilities owned by public entities, including green infrastructure,
13 showing the locations and capacities of the capital facilities; (b) a forecast of the
14 future needs for such capital facilities; (c) the proposed locations and capacities of
15 expanded or new capital facilities; (d) at least a six-year plan that will finance such
16 capital facilities within projected funding capacities and clearly identifies sources of
17 public money for such purposes; and (e) a requirement to reassess the land use
18 element if probable funding falls short of meeting existing needs and to ensure that
19 the land use element, capital facilities plan element, and financing plan within the
20 capital facilities plan element are coordinated and consistent. Park and recreation
21 facilities shall be included in the capital facilities plan element." The 2024-2029 CIP
22 includes a six-year financing plan for all of the County's capital facilities. The 2024-
23 2029 CIP also assesses the adequacy of funding and regulatory mechanisms for
24 those public capital facilities necessary to support development to maintain their
25 respective minimum level of service (LOS).
26 

27 2. GMA planning Goal 12 (RCW 36.?0A.0_20(12)) "Public facilities and services.
28 Ensure that those public facilities and services necessary to support development
29 shall be adequate to serve the development at the time the development is available
30 for occupancy and use without decreasing current service levels below locally
31 established minimum standards." The 2024-2029 CIP specifies proposed funding
32 sources for the planned capital facilities and contains a "statement of assessment"
33 which addresses the need for a reassessment of land use or other comprehensive
34 plan elements if there is a projected shortfall in revenue (between 2024 and 2029)
35 that causes the LOS for a facility classified as necessary to support development to
36 fall below the minimum level identified in the capital facilities plan. The statement of
37 assessment portion of the 2024-2029 CIP finds that there are no funding shortfalls
38 or regulatory inadequacies that would affect the ability to maintain the minimum LOS
39 for those capital facilities necessary to support development.
40 
41 D. The 2024-2029 CIP was developed for consistency with Puget Sound Regional Council
42 VISION 2050 Multicounty Planning Policies (MPP) including: MPP-PS-3 "Time and phase
43 services and facilities to guide growth and development in a manner that supports the
44 Regional Growth Strategy." The County's CFP and the 2024-2029 CIP align with the
45 regional growth strategy to direct growth into urban areas where adequate public
46 infrastructure and services are available or can be provided in an efficient manner by
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1 establishing minimum LOS for those public capital facilities necessary to support 
2 development and by ensuring that adequate funding and regulatory mechanisms are in 
3 place to maintain those minimum LOS. 
4 
5 E. The 2024-2029 CIP was developed for consistency with Snohomish County Countywide
6 Planning Policy (CPP) PS-15 "Jurisdictions should adopt capital facilities plans, and 
7 coordinate with other service providers, to provide the appropriate level of service to 
8 support planned growth and development in Urban Growth Areas." The 2024-2029 CIP, a
9 component of the County's CFP, is developed through a coordinated and collaborative

1 o process between the County and non-County service providers of public capital facilities
11 such as schools, water and sewer infrastructure and services, and electric power.
12 
13 F. The 2024-2029 CIP was developed to comply with and implement the following County
14 directives:
15 

16 1. Section 6.50 of the County Charter" .. . The county council in considering the budget
17 ordinance proposed by the county executive, may delete or add items, may reduce
18 or increase the proposed appropriations and may add provisions restricting the
19 expenditure of certain appropriations, provided that the county council shall adopt a
20 six (6) year capital improvement program as an adjunct to the budget, including a
21 balance of proposed expenses and potential revenue sources." The County's
22 annual capital improvement program, including the 2024-2029 CIP, is considered
23 and adopted as part of the annual budget.
24 
25 2. SCC 4.26.024 "The executive shall on an annual basis prepare a capital
26 improvement program for the next six fiscal years pursuant to the county charter
27 and chapter 36.70A RCW." The County's annual capital improvement programs,
28 including the 2024-2029 CIP, are developed for compliance with state and local
29 requirements, and is considered and adopted as part of the annual budget.
30 

31 3. GPP Objective CF 1.B "Develop a six-year financing program for capital facilities
32 that meets the requirements of the GMA, achieves the county's levels-of-service
33 objectives for county roads and is within its financial capabilities to carry out." The
34 2024-2029 CIP contains: 1) an adequate financing plan for all County capital
35 facilities, including those necessary to support development, 2) the minimum LOS
36 for those capital facilities necessary to support development, including roads and
37 transit, and 3) a statement of assessment that finds adequate funding and
38 regulatory mechanisms in place to maintain the minimum LOS for those capital
39 facilities necessary to support development.
40 
41 G. The 2024-2029 CIP will comply with and implement the following goals, objectives, and
42 policies of the GPP because it is developed in coordination with other providers of public
43 capital facilities and it provides: 1) a six-year financing plan for all County and non-County
44 capital facilities that identifies the funding sources, projects, and schedule, and 2) an 
45 assessment of the adequacy of funding and regulatory mechanisms for those public capital
46 facilities necessary to support development to maintain their established minimum LOS:
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1 
2 1. TR Policy 7.A.5 "A locally and regionally coordinated six-year program shall be 
3 prepared that finances transportation improvements within projected funding levels
4 and clearly identifies sources of public money."
5 
6 2. PR Policy 3.A.1 "Apply a level-of-service method to: monitor the level-of-service of
7 park facilities necessary to support development; identify priority parks projects that
8 are necessary to support development; and provide a basis for collecting and 
9 allocating park impact mitigation fees."

10 

11 3. Objective CF 6.A "Update the six-year CIP to include a capital program to efficiently
12 provide quality work space for existing and projected future staffing levels through
13 the year 2035."
14 
15 4. CF Policy 1.B.1 "The county shall prepare and adopt, a six-year capital
16 improvement program (pursuant to County Charter) that identifies projects, outlines
17 a schedule, and designates realistic funding sources for all county capital projects."
18 

19 5. Goal CF 9 "Coordinate with non-county facility providers such as cities and special
20 purpose districts to support the future land use pattern indicated by this plan."
21 

22 6. Objective CF 1 O.A "Assist school districts in developing capital facilities plans that
23 clearly depict levels of service and how they will serve existing and projected
24 student enrollments."
25 

26 7. Goal CF 11 "Water supply systems shall provide sufficient fire flow, as established
27 by county development regulations, in order to provide protection at a level of
28 service commensurate with the planned intensity of future development adopted in
29 the comprehensive plan."
30 

31 8. Goal UT 2 "Work with provider agencies of Snohomish County to help ensure the
32 availability of a reliable, high quality water supply for all households and businesses
33 within the county in a manner that is consistent with the comprehensive plan and
34 protection of the natural environment."
35 

36 9. Goal UT 3 "Work with cities and special districts to produce coordinated wastewater
37 system plans for both incorporated and unincorporated areas within UGAs that are
38 consistent with the land use element and city plans."
39 

40 10. Goal UT 4 "Assist electric utility providers in fulfilling their public service obligations
41 through planning for adequate system capacity to accommodate forecasted growth
42 in a manner that is consistent with the comprehensive plan and protection of the
43 natural environment."
44 

45 H. Procedural requirements.
46 
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1 1. The proposal is a Type 3 legislative action under SCC 30. 73.010.
2 
3 2. The environmental impacts of this proposal are within the range of impacts analyzed
4 by the draft environmental impact statement (DEIS) and final environmental impact
5 statement (FEIS) during the update to the GMACP in 2015. No new probable
6 significant adverse environmental impacts from this ordinance have been identified.
7 Therefore, State Environmental Policy Act (SEPA) requirements with respect to this
8 non-project action have been met through issuance on August 3, 2023, of
9 Addendum No. 26 to the FEIS for the 2015 Comprehensive Plan Update.

10 

11 3. Pursuant to RCW 36.?0A.106(1 ), a notice of intent to adopt this ordinance was
12 received by the Washington State Department of Commerce ("Commerce") for
13 distribution to state agencies on August 3, 2023.
14 

15 4. The public participation process used in the adoption of this ordinance has complied
16 with all applicable requirements of the GMA and the SCC.
17 
18 5. The Washington State Attorney General last issued an advisory memorandum, as
19 required by RCW 36.?0A.370, in September of 2018 entitled "Advisory
20 Memorandum and Recommended Process for Evaluating Proposed Regulatory or
21 Administrative Actions to Avoid Unconstitutional Takings of Private Property" to help
22 local governments avoid the unconstitutional taking of private property. The process
23 outlined in the State Attorney General's 2018 advisory memorandum was used by
24 Snohomish County in objectively evaluating the regulatory changes proposed by
25 this ordinance.
26 

27 I. This ordinance is consistent with the record as set forth in PDS staff reports relating to this
28 proposal dated _, 2023, and _, 2023.
29 
30 Section 2. The County Council makes the following conclusions: 
31 
32 A. The 2024-2029 CIP is consistent with and complies with the procedural and substantive
33 requirements of the GMA.
34 
35 B. The 2024-2029 CIP is consistent with and implements the MPPs, CPPs, and GPP.
36 

37 C. All SEPA requirements with respect to this non-project action have been satisfied.
38 

39 D. This proposal does not result in an unconstitutional taking of private property for a public
40 purpose and does not violate substantive due process guarantees.
41 

42 
43 
44 
45 
46 

Section 3. The County Council bases its findings and conclusions on the entire record of the 
Planning Commission and the County Council, including all testimony and exhibits. Any finding 
which should be deemed a conclusion, and any conclusion which should be deemed a finding, is 
hereby adopted as such. 
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1 
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3 
4 
5 
6 
7 
8 
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10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 

23 
24 

Section 4. The 2024-2029 GIP, attached hereto as Exhibit A and incorporated by reference to this 
ordinance, is hereby adopted as the six-year capital improvement program required by the GMA, 
County Charter, MPPs, CPPs, SCC, and GPP based on the foregoing findings of fact and 
conclusions. 

Section 5. The 2024-2029 GIP adopted by this ordinance supersedes all other County capital 
improvement programs. The 2024-2029 GIP shall control in the event of any inconsistency 
between the 2024-2029 GIP and any other capital improvement program adopted by the County. 

Section 6. Severability and Savings. If any section, sentence, clause or phrase of this ordinance 
shall be held to be invalid or unconstitutional by the Growth Management Hearings Board ("Board") 
or a court of competent jurisdiction, such invalidity or unconstitutionality shall not affect the validity 
or constitutionality of any other section, sentence, clause or phrase of this ordinance. Provided, 
however, that if any section, sentence, clause or phrase of this ordinance is held to be invalid by 
the Board or court of competent jurisdiction, then the section, sentence, clause or phrase in effect 
prior to the effective date of this ordinance shall be in full force and effect for that individual section, 
sentence, clause or phrase as if this ordinance had never been adopted. 

PASSED this __ day of ___ , 2023. 

SNOHOMISH COUNTY COUNCIL 
Snohomish County, Washington 

25 Chairperson 
26 
27 ATTEST: 
28 

29 
30 Clerk of the Council 
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Preface  

The 2024 – 2029 Capital Improvement Program (CIP) is a component of the 2015 Capital Facilities 
Plan. This Snohomish County Executive’s Recommended CIP was forwarded to the Council for their 
adoption on September 26, 2023, in conjunction with the Executive’s 2024 Recommended Budget. 
 
The Plan was submitted to the Snohomish County Planning Commission for their review in a public 
hearing on September 26, 2023.  
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Chapter I: Introduction and Background 

Snohomish County adopts a six-year Capital Improvement Program (CIP) as part of the budget process. The 
CIP is a component of the Capital Facilities Plan (CFP) but is a physically separate document that fulfills two 
separate, but related, responsibilities of the County under state and local law: 

1. The Snohomish County Charter requires adoption of a CIP for all county facilities as a part of 
the budget process. This six-year capital plan includes 2024 budget elements as the first year of 
the CIP and projected elements for the years that follow. 

2. In addition, the state Growth Management Act (GMA) requires adoption of a six-year financing 
program “that will finance . . . capital facilities within projected funding capacities and clearly 
identifies sources of public money for such purposes.” RCW 36.70A.070(3)(d).  

 
Pursuant to Snohomish County Code (SCC) 4.26.024, the County combines the CIP required by the charter 
and the six-year financing program required by the GMA into one document. 
 
The CIP document fulfills the County’s financial planning responsibilities under two separate mandates. It 
includes discussion and analysis of public facilities necessary to support development under the Growth 
Management Act (GMA facilities) as well as other public facilities and services that are provided by the 
County but not “necessary to support development” (non-GMA facilities). The CIP distinguishes between 
GMA and non-GMA facilities, as does the 2015 update of the CFP, because the GMA requires additional 
analysis to determine whether funding meets existing needs in those services that are necessary for 
development. 
 
The CIP includes a six-year capital construction and investment program for specific projects. It also 
includes purchases for public facilities and services owned by the County. The CIP specifies revenues that 
will finance such capital facilities within projected funding capacities. Part of the function of the CIP is to 
clearly identify sources of public money for such purposes. The CIP incorporates by reference the annual 
Transportation Improvement Program (TIP) and its supporting documents for the surface transportation 
capital construction program. The CIP also includes a determination, for GMA facilities, consistent with 
RCW 36.70A.070(3)(e)(6) and RCW 36.70A.020(12)(Goal 12), as to whether probable funding and other 
measures fall short of meeting existing needs as determined by the adopted minimum level of service 
standards. If funding and other measures are found to be insufficient to ensure that new development will 
be served by adequate facilities, the GMA requires the County to take action to ensure that existing 
identified needs are met. This process is known as “Goal 12 Reassessment” and is discussed in Chapter V. 

 
The 2024-2029 CIP divides the County’s capital projects into three broad categories: 1) General 
Governmental; 2) Transportation; and 3) Proprietary. General Governmental activities are primarily tax and 
user fee supported and are organized by facility type. Several departments are represented in the general 
governmental category, including Conservation & Natural Resources/Parks and Recreation, Information 
Technology, and Facilities Management.  
 
The GMA calls for transportation to be examined as a separate comprehensive plan element (the 
Transportation Element). The Transportation Element is implemented by the separately adopted 2024-2029 
Transportation Improvement Program (TIP). The TIP should be referred to for any details regarding the 
location and timing for specific transportation projects. Summary information for transportation projects is 
also included in this document solely for coordination with other capital facility programming to facilitate a 
comprehensive look at the County’s capital financing needs.  
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Proprietary activities rely primarily on fees generated from the sale of goods and services for their 
operations. The proprietary category includes Conservation & Natural Resources/Surface Water, Solid 
Waste and Airport.  
 
The process for developing the County’s CIP is integrated with the budget development process. During the 
budget preparation process, departments submit their requests for capital dollars, including major capital 
facility project requests. This information is transmitted to the County Finance Department, which updates 
the database and works with departments to refine figures and develop improved maintenance and 
operation costs. The County Executive then develops a recommended CIP for presentation to the Council as 
part of the annual budget.  
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Chapter II: Financing Strategies 

Capital funding for general government, transportation, and proprietary projects emanates primarily from 
operating revenues, grants, local improvement districts, latecomer fees, and mitigation fees. General 
governmental, transportation, and proprietary operations all use such debt financing strategies as bonding 
and leasing to help fund improvements. At this point the similarities between general governmental and 
proprietary capital projects end. 

 
In Washington State it is generally easier to fund proprietary capital improvements than general 
governmental improvements. Should a council decide that it is in the municipalities’ best interest to carry 
out a proprietary improvement; it may unilaterally elect to increase charges for commodities like surface 
water, solid waste tipping fees, or airport leases.  
 
In the general governmental area however, Washington state law limits: 1) The sources municipalities can 
use to raise funds for capital improvements; 2) The tax rates that can be charged to raise funds for capital 
improvements; and 3) The amount of general obligation debt (capacity) that can be issued to raise funds for 
capital improvements. Another complicating factor in general governmental capital funding is reliance on 
voter approved bond issues. This creates uncertainty regarding if, and when, certain improvements will 
take place. 
 
After reviewing the extensive list of capital requests submitted by departments, and comparing them with 
anticipated revenues, it is apparent that financing capital needs will be challenging in future years. In 
response, the 2024-2029 CIP adopts the following general strategies. 
 

General Strategies 
Looking across all department lines, the program calls for:  

1. Non-“brick & mortar” solutions be utilized wherever possible; 
2. Similar departmental capital needs be combined wherever possible for efficiencies and cost 

savings;  
3. Stretch Real Estate Excise Tax (REET) dollars by issuing intermediate term bonds;  
4. Existing resources be fully utilized prior to the purchase, or construction of new facilities;  
5. Revenue generating activities move to funding capital improvements from receipts, rather than 

relying on REET or General Fund revenues. 
 

Snohomish County’s six-year capital financing plan utilizes Real Estate Excise Taxes (REET), voter approved 
issues, General Fund, special revenue funds, enterprise funds, internal service funds, and other RCW 
allowed sources. 
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Voted Issues 
Voter approved issues add a level of uncertainty to funding capital projects. If the voters vote no, the 
revenue required to fund the project would not be available. The 2024-2029 CIP proposes no voter-
approved issues. For information purposes, Table 1 indicates possible election dates and the date Council 
approved and Executive signed ordinances are due to the County Auditor during the period 2024-2029 that 
would be critical if the County sought to put voter approved issues on the ballot.  

Table 1. Future Election Dates and Related Milestones 

 
 

Financing Method 

Below is a description of the various revenue sources used to fund the Capital Improvement Program. The 
County Council must appropriate all revenue sources before they are used on a capital project.  

Table 2: Description of Revenue Sources 

Method of Funding Description  

REET I & II Real Estate Excise Taxes (REET) are taxes applied to sale of real estate. In 
unincorporated areas, the County collects an amount equal to 0.5% of the 
transaction. The proceeds are divided equally between REET I and REET II. 
REET I may be used for planning, acquisition, construction, repair or 
improvement of roads, surface water, parks, law enforcement, fire 
protection, or County administration projects. REET II may be used for 
planning, acquisition, construction, repair or improvement of roads, surface 
water, or parks projects. Projects must be included in the Capital 
Improvement Program to qualify. (See Exhibit 4). 

General Fund  General Fund appropriations are funds appropriated by the County Council 
from the County’s General Fund. General Fund revenue supports general 
government services including most law and justice services. Sources of 
general fund revenue include property taxes, sales tax, fines, fees, and 
charges for services and investment earnings. 

Special Revenue Funds Special Revenue Funds, like the General Fund, derive revenue from taxes, 
charges for services, and other general governmental sources such as state 
shared revenues. Unlike the General Fund, Special Revenue Fund 
expenditures are limited by statute or ordinance to specific purposes. The 
Road Fund, Brightwater Mitigation Fund, and Planning’s Community 
Development Fund are examples of Special Revenue Funds. 

Action 2024 2025 2026 2027 2028 2029

February Election:

Ordinance to the Auditor 15-Dec-2023 13-Dec-2024 12-Dec-2025 11-Dec-2026 10-Dec-2027 15-Dec-2028

Election Date 13-Feb-2024 11-Feb-2025 10-Feb-2026 9-Feb-2027 8-Feb-2028 13-Feb-2029

April Election:

Ordinance to the Auditor 23-Feb-2024 21-Feb-2025 27-Feb-2026 26-Feb-2027 25-Feb-2028 23-Feb-2029

Election Date 23-Apr-2024 22-Apr-2025 28-Apr-2026 27-Apr-2027 25-Apr-2028 24-Apr-2029

August Election:

Ordinance to the Auditor 10-May-2024 9-May-2025 8-May-2026 14-May-2027 12-May-2028 11-May-2029

Election Date 6-Aug-2024 5-Aug-2025 4-Aug-2026 3-Aug-2027 1-Aug-2028 7-Aug-2029

November Election:

Ordinance to the Auditor 6-Aug-2024 5-Aug-2025 4-Aug-2026 3-Aug-2027 1-Aug-2028 7-Aug-2029

Election Date 5-Nov-2024 4-Nov-2025 3-Nov-2026 2-Nov-2027 7-Nov-2028 6-Nov-2029
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Method of Funding 

(continued from prior page) 
Description  

Debt Proceeds In many instances, the County funds a major capital improvement with short 
term or long-term debt. An example in this CIP is the Campus 
Redevelopment Infrastructure (CRI). The County will identify a stream of 
revenue within its budget for paying debt service. Sources of this stream of 
revenue include the other fund elements referenced within this exhibit. In the 
instance of the Campus Redevelopment Initiative, the County is funding 
debt service through appropriations from REET I and the General Fund. 

Proprietary Funds Proprietary Funds include the following funds: Solid Waste, Airport, Surface 
Water Management. Each of these proprietary funds has a dedicated 
source of revenue that may be appropriated by the County Council for 
capital projects. Sources of proprietary funds include fees, taxes, grants, 
local improvement district charges, impact fees, investment earnings, and 
charges for services rendered. 

Councilmanic Bond Funds Councilmanic Bond Funds are proceeds of debt authorized under the 
authority of the County Council. While limits exist for Councilmanic and 
Voted Bond funds, the County’s level of related bond debt is well below 
limits in both categories. 

Voted Bond Funds  Voted Bond Funds are the proceeds of debt authorized through a public 
election. 

Mitigation Fees  Mitigations Fees are fees charged to new construction projects within the 
County. The proceeds are used in Roads and Parks Special Revenue 
Funds to pay for construction and land purchases that respond to impacts 
from growth within the County. 

Other Funds  This designation of funding for CIP projects includes specific funds that are 
not specifically identified in the CIP because of their size. Revenues from 
these funds must meet the same tests as other fund sources for revenue 
adequacy. 

Prior Year Appropriations  When capital construction fund amounts are set aside from prior year 
appropriations, they are being reserved for projects referenced within the 
CIP. However, since the projects are not complete and portions or all of the 
related expenditures have not yet been made, the projects still are included 
in the CIP. The amounts are shown as funding sources in the year that they 
will be expended. 

 

Revenue Estimates 

Many sources of government revenue are fairly predictable (e.g., property tax). However, some revenue 
sources (e.g., federal and state grants) are difficult to predict on a case-by-case basis but can be reasonably 
predicted in the aggregate. Future year revenues are predicted based upon known commitments and 
historical trends adjusted for specific economic or other relevant information. The qualitative objective in 
projecting future revenues available to fund CIP projects is to estimate a reasonable and probable level of 
future funding.  
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Chapter III: 2024-2029 CIP Project Summary 

This section presents a summary of capital projects contained in the 2024-2029 Capital Improvement 
Program. It provides several facets of information presented by departments.  
 

Capital Definition 

The following rules were used in identifying projects other than real property purchase or improvements 
that are included in the CIP: 

1. Individual pieces (and replacement) of equipment with costs of less than $50,000 are not 
included; 

2. Large automated systems are regarded as single pieces of equipment; 
3. Repair or maintenance expenditures are not included unless an expenditure significantly 

enhances the value of the property; 
4. REET expenditures are included; 
5. Where possible, like projects from one department are aggregated into a single CIP project. 

 
Capital projects can be classified in the following categories:  

 

Table 3: Classification of Departmental Projects by Category 

Category Department/Program Sub-Category 

General Governmental  Facilities Management  
Information Services Technology Plan 
Equipment Rental & Replacement 

General Services 

 Conservation & Natural Resources  Parks and Recreation 

 Corrections  
Sheriff 
800-Megahertz Project 

Law Enforcement 

 Non-Departmental REET Debt Service 

Transportation Public Works Roads Ground Transportation 

Proprietary Conservation & Natural Resources  Surface Water 

 Public Works Solid Waste  Solid Waste 

 Airport Airport Investments 

 
 
On the following pages, five exhibits present various fiscal summaries of the 2024-2029 Capital 
Improvement Program. Exhibit 1 summarizes improvements by category and type. Exhibit 2 summarizes all 
projects by revenue source. Exhibit 3 compares multiple years’ investment in infrastructure. Exhibit 4 lists 
REET funded projects and is also sorted by the department requesting funding for the project. Exhibit 5 
includes projects by County department.   
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Exhibit 1: Capital Expenditures by Category & Type 

 

 
 
 

Exhibit 2: Capital Expenditures by Revenue Source 

 

 

Category 2024 2025 2026 2027 2028 2029 Total

General Governmental

General Government - Facilities 9,194,000$         1,800,000$         1,800,000$         1,800,000$         1,800,000$         1,800,000$         18,194,000$       

General Government - Equipment 6,082,984        5,749,774        4,719,477        5,701,103        5,711,152        5,109,106        33,073,596         

Technology Plan 26,425,193      7,054,000        2,789,045        2,687,496        0                      0                      38,955,734         

Parks and Recreation - Land and Facilities 97,947,323      22,818,071      11,213,052      10,734,755      10,356,333      10,927,719      163,997,253    

REET Debt Service & Reserves 10,515,886      7,590,250        9,077,000        8,988,000        8,747,500        8,503,750        53,422,386      

Transportation

Transportation - Facilities 92,886,000      49,297,000      51,561,000      35,144,000      29,201,000      25,487,000      283,576,000       

Proprietary

Surface Water - Facilities 22,061,288      26,212,241      23,771,357      23,883,742      21,722,360      15,069,783      132,720,771       

Solid Waste - Facilities 16,950,000      7,025,000        25,350,000      51,100,000      4,450,000        4,450,000        109,325,000       

Airport - Facilities 51,079,024      22,952,315      29,369,330      4,914,610        27,596,930      4,897,935        140,810,144       

Total Expenditures 333,141,698$     150,498,651$     159,650,261$     144,953,706$     109,585,275$     76,245,293$       974,074,884$     

Revenue Source 2024 2025 2026 2027 2028 2029 Total

 Airport Funds 37,079,024$      22,952,315$      29,369,330$      4,914,610$        27,596,930$      4,897,935$        126,810,144$    

 Bond Proceeds-Other 54,994,000        3,000,000          0                        0                        0                        0                        57,994,000        

 Conservation Tax Fund 1,800,000          1,400,000          1,400,000          1,500,000          1,500,000          1,600,000          9,200,000          

 County Road 11,111,305        9,077,000          10,076,000        8,596,000          7,421,000          7,201,000          53,482,305        

 ER&R Funds 5,432,762          5,749,774          4,719,477          5,701,103          5,711,152          5,109,106          32,423,374        

 Facilities Rates 4,800,000          1,800,000          1,800,000          1,800,000          1,800,000          1,800,000          13,800,000        

 General Fund 3,500,000          0                        0                        0                        0                        0                        3,500,000          

 Interfund DIS Rates 3,375,328          3,914,236          2,439,045          2,337,496          0                        0                        12,066,105        

 Other Funds 518,715             793,715             793,715             793,715             818,715             818,715             4,537,290          

 Other Grants 17,364,015        27,366,151        12,205,166        14,175,000        11,125,000        5,475,000          87,710,332        

 Parks Mitigation 1,571,688          1,791,000          1,621,000          1,031,000          1,151,000          1,001,000          8,166,688          

 Plats 65,000               65,000               65,000               65,000               65,000               65,000               390,000             

 Prior Year Funds 92,617,957        398,567             0                        0                        0                        0                        93,016,524        

 PWTFL 2,530,000          460,000             6,764,000          246,000             0                        0                        10,000,000        

 REET I 11,915,886        6,590,250          8,077,000          7,988,000          7,747,500          7,503,750          49,822,386        

 REET II 10,489,493        10,478,268        10,517,052        10,428,755        9,905,333          10,526,719        62,345,620        

 Sales & Use Tax 350,000             350,000             350,000             350,000             0                        0                        1,400,000          

 Solid Waste 16,950,000        7,025,000          25,350,000        51,100,000        4,450,000          4,450,000          109,325,000      

 SWM Funds 11,045,525        11,412,375        10,252,476        8,485,027          10,218,645        9,461,068          60,875,116        

 Transportation Grant 38,867,000        30,112,000        25,120,000        17,293,000        13,968,000        9,947,000          135,307,000      

 Transportation Mitigation 6,764,000          5,763,000          8,731,000          8,149,000          6,107,000          6,389,000          41,903,000        

Total Expenditures 333,141,698$    150,498,651$    159,650,261$    144,953,706$    109,585,275$    76,245,293$      974,074,884$    



Snohomish County 
2024-2029 Capital Improvement Program – Executive Recommended 
 

 13 

Exhibit 3: Historical Multi-Year Category Distributions 

 

 
 
 
 
 

 

2020-2025 2021-2026 2022-2027 2023-2028 2024-2029

 Category CIP CIP CIP CIP CIP

General Governmental

 General Governmental - Facilities 120,229,863$      104,901,907$      22,850,000$        48,760,739$        18,194,000$        

 General Governmental - Equipment 28,831,828          24,429,456          22,796,849          22,868,758          33,073,596          

 Technology Plan 14,336,131          10,441,744          11,245,058          12,682,000          38,955,734          

 Parks & Recreation - Land & Facilities 120,670,074        121,329,339        143,502,040        162,672,849        163,997,253        

 Debt Service and Reserves 60,188,852          59,379,931          61,856,051          51,927,548          53,422,386          

Transportation

 Transportation – Facilities 244,310,000        256,025,000        275,941,000        305,302,000        283,576,000        

Proprietary

 Surface Water – Facilities 75,053,944          80,429,669          108,345,061        114,230,526        132,720,771        

 Solid Waste – Facilities 15,927,500          10,420,000          22,339,000          91,385,000          109,325,000        

 Airport – Facilities 83,118,426          94,083,653          99,002,950          114,955,626        140,810,144        

 Total 762,666,618$      761,440,699$      767,878,009$      924,785,046$      974,074,884$      
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Exhibit 4: Real Estate Tax Project List 

 
Below are all projects or debt service funded by Real Estate Excise Tax (REET) that are included in 
this CIP. 
 

 
 

 
 
 

REET 1 Program/Project 2024 2025 2026 2027 2028 2029      Total

Debt P380 - 2012A Bond - CRI, Parks '03 refi 233,800$        236,000$        236,000$        236,000$        0$                   0$                   941,800$         

Debt P429 - 2015 Bond, '05 CRI, gun range 131,195          95,000            95,000            0                     0                     0                     321,195           

Debt P429 - 2015 Bond,'06 gun range, impnd lot 529,437          420,000          420,000          420,000          420,000          420,000          2,629,437        

Debt P439 - 2019 Bond - Courthouse P2 ,shelter 1,938,365       1,223,000       1,223,000       1,223,000       1,223,000       984,000          7,814,365        

Debt P449 - 2020A Bond - CRI 2,556,202       1,490,000       1,490,000       1,490,000       1,490,000       1,490,000       10,006,202      

Debt P459 - 2021A Bond - CRI 211,250          776,250          2,263,000       2,269,000       2,264,500       2,259,750       10,043,750      

Debt P469 - 2021B Bond-Courthouse P1 2013 Refi(CIP)3,915,637       2,350,000       2,350,000       2,350,000       2,350,000       2,350,000       15,665,637      

Facilities - Auditor's Election Space 1,500,000       0                     0                     0                     0                     0                     1,500,000        

Facilities - DJJC Project 900,000          0                     0                     0                     0                     0                     900,000           

Total REET I 11,915,886$   6,590,250$     8,077,000$     7,988,000$     7,747,500$     7,503,750$     49,822,386$    

REET II Program/Project 2024 2025 2026 2027 2028 2029      Total

Road Fund 102  - Capital Improvement Program 538,000$        1,000,000$     1,000,000$     1,000,000$     1,000,000$     1,000,000$     5,538,000$      

Parks Fund 309 - Community Parks 800,500          1,048,200       700,000          400,000          400,000          475,000          3,823,700        

Parks Fund 309 - Open Space/Preserve Parks 200,000          150,000          50,000            150,000          0                     0                     550,000           

Parks Fund 309 - Regional Parks 1,061,555       2,145,000       2,175,000       2,050,000       1,550,000       2,250,000       11,231,555      

Parks Fund 309 - Special Use Parks 450,000          300,000          400,000          950,000          950,000          500,000          3,550,000        

Parks Fund 309 - Fair Park Arena Improvements 672,000          0                     0                     0                     0                     0                     672,000           

Parks Fund 309 - Capital Support 2,937,438       3,135,068       3,242,052       3,303,755       3,430,333       3,551,719       19,600,365      

Parks Fund 309 - Trails 1,730,000       600,000          850,000          575,000          575,000          750,000          5,080,000        

SWM  Fund 415 - Capital Improvement Program 1,100,000       1,100,000       1,100,000       1,000,000       1,000,000       1,000,000       6,300,000        

Debt P459 - 2021A Bond - CRI (CIP) 1,000,000       1,000,000       1,000,000       1,000,000       1,000,000       1,000,000       6,000,000        

Total REET II 10,489,493$   10,478,268$   10,517,052$   10,428,755$   9,905,333$     10,526,719$   62,345,620$    
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Exhibit 5: Departmental Capital Improvement Program List 

 
The exhibit below provides a list of all projects that are included in this CIP. 

 

Department / Project 2024 2025 2026 2027 2028 2029 Total

Public Works

Arlington Operations Center 40,000,000$      3,000,000$        0$                      0$                      0$                      0$                      43,000,000$       

Road Capital Construction 52,086,000        46,297,000        51,561,000        35,144,000        29,201,000        25,487,000        239,776,000       

Solid Waste Construction Projects 16,950,000        7,025,000          25,350,000        51,100,000        4,450,000          4,450,000          109,325,000       

Transportation - Facilities 800,000             0                        0                        0                        0                        0                        800,000              

Subtotal Public Works 109,836,000$    56,322,000$      76,911,000$      86,244,000$      33,651,000$      29,937,000$      392,901,000$     

Dept Conservation & Natural Resources

Community Parks 59,616,256        11,484,200        4,496,000          3,481,000          3,101,000          3,726,000          85,904,456         

Other Park Resources 38,331,067        11,333,871        6,717,052          7,253,755          7,255,333          7,201,719          78,092,797         

SWM Capital Improvement Plan 22,061,288        26,212,241        23,771,357        23,883,742        21,722,360        15,069,783        132,720,771       

Subtotal DCNR 120,008,611$    49,030,312$      34,984,409$      34,618,497$      32,078,693$      25,997,502$      296,718,024$     

Information Technology

36 Month Technology Plan 26,425,193        7,054,000          2,789,045          2,687,496          0                        0                        38,955,734         

Subtotal Information Technology 26,425,193$      7,054,000$        2,789,045$        2,687,496$        0$                      0$                      38,955,734$       

Debt Service / Nondepartmental

Bond Courthouse 1,938,365          1,223,000          1,223,000          1,223,000          1,223,000          984,000             7,814,365           

Bond CRI Park Refi 233,800             236,000             236,000             236,000             0                        0                        941,800              

Bond Park Refi 1,211,250          1,776,250          3,263,000          3,269,000          3,264,500          3,259,750          16,043,750         

Bond Parks NIPS CRI Refi 2,556,202          1,490,000          1,490,000          1,490,000          1,490,000          1,490,000          10,006,202         

Bond Refi-Courthouse 3,915,637          2,350,000          2,350,000          2,350,000          2,350,000          2,350,000          15,665,637         

Bond Refi-CRI, gun range 660,632             515,000             515,000             420,000             420,000             420,000             2,950,632           

Subtotal Debt Service / Nondeptmntl 10,515,886$      7,590,250$        9,077,000$        8,988,000$        8,747,500$        8,503,750$        53,422,386$       

Facilities Management

Fleet 6,082,984          5,749,774          4,719,477          5,701,103          5,711,152          5,109,106          33,073,596         

Infrastructure 9,194,000          1,800,000          1,800,000          1,800,000          1,800,000          1,800,000          18,194,000         

Subtotal Facilities Management 15,276,984$      7,549,774$        6,519,477$        7,501,103$        7,511,152$        6,909,106$        51,267,596$       

Airport
Airport-Capital Programs 51,079,024        22,952,315        29,369,330        4,914,610          27,596,930        4,897,935          140,810,144       

Subtotal Airport 51,079,024$      22,952,315$      29,369,330$      4,914,610$        27,596,930$      4,897,935$        140,810,144$     

Grand Total - All Projects 333,141,698$    150,498,651$    159,650,261$    144,953,706$    109,585,275$    76,245,293$      974,074,884$     
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Map 1: Park Land and Recreational Facilities Projects (2024-2029) 
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Map 2: Surface Water Management Projects (2024-2029) 
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Map 3: Surface Transportation Projects (2024-2029) 
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Map 4: Solid Waste Facilities Projects (2024-2029) 
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Map 5: Airport Facilities (Paine Field) Projects (2024-2029) 
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Projects by Classification 

The following matrix provides a high-level description of projects within this Capital Improvement Program 
(CIP) by sub-category classification. 

Table 4: Description of Projects by Classification 

Sub-Category Summary Description of Projects Included in the CIP 

Park Land and 
Recreational Facilities 

Parks and Recreation (a division of Conservation & Natural Resources) CIP projects are centered 
on four main priorities: meeting level of service (LOS) (largely funded through park impact 
mitigation fees and grants), taking care of existing assets (e.g. pavement preservation, 
playground replacement and renovation of existing parks), expansion of revenue producing 
amenities and development of regional trail systems. Whenever possible, grant funds and other 
outside funds are sought to support park capital improvements and significant funding has been 
provided in the past from the Washington State Recreation and Conservation Office, donations 
and other sources. 

REET Debt Service Snohomish County allocates Real Estate Excise Tax (REET) funds within the Capital 
Improvement Program to provide debt service for its outstanding Limited Tax General Obligation 
Bonds. These bond issuances have been used to finance a variety of County capital needs, 
including a new Courthouse addition, a number of County facility remodels, various County Parks 
projects, and the Campus Redevelopment Initiative (CRI) which included a correctional facility, 
parking garage, and administration building. 

Surface Transportation The Department of Public Works (DPW)  – Transportation and Environmental Services (TES) 
division’s Transportation Improvement Program (TIP) includes a wide variety of capital projects 
that are grouped into several categories: 

A. Miscellaneous Engineering & Studies: This category funds preliminary project planning, 
feasibility studies, and specialized reviews associated with initial project development; 

B. Preservation/Overlay & ADA: DPW uses a pavement management system that provides 
a systematic approach to lengthen roadway life through timely maintenance and 
preservation. Overlay projects and the associated ADA ramp upgrades are programmed 
in this category. Also budgeted here is the County’s ADA transition program and County 
contributions to local agency projects;  

C. Non-Motorized/Transit/High Occupancy Vehicle: This category funds projects to 
promote active transportation and improve multi-modal connections along major 
roadways and in growing urban areas. Improvements enhance walking conditions along 
popular routes between schools, transit stops, and residential and commercial areas. 
These facilities help to ensure resident safety, reduce vehicle trips, and improve access 
to public transportation and park and ride opportunities; 

D. Traffic Safety/Intersections: These projects provide safety improvements at spot 
locations and are designed to improve traffic flow and eliminate hazards. Projects 
include turn lane additions, neighborhood traffic calming devices, traffic signals, 
guardrail installation, road bank stabilization, and flood repair projects; 

E. Capacity Improvements: Projects in this category are designed to increase vehicle 
carrying capacity on the county arterial system and provide satisfactory levels-of-service 
to meet transportation system concurrency requirements. Projects include corridor 
widenings, new alignments, and major intersection improvements; 

F. Bridge Replacement and Rehabilitation: This category funds the replacement or 
rehabilitation of deficient county bridges identified through federal and state inspections; 

G. Drainage: Drainage projects improve and preserve drainage infrastructure on the county 
road system. A component of this category is replacement of culverts under county 
roads to improve fish passage. 



Snohomish County 
2024-2029 Capital Improvement Program – Executive Recommended 
 

 22 

Sub-Category Summary Description of Projects Included in the CIP 

Airport Facilities Many Snohomish County Airport (Paine Field) capital projects are multi-year construction projects 
and respond to existing or prospective customer needs that preserve and increase the asset and 
revenue base of the Airport. These include airfield upgrades; new building construction; road 
construction for improved transportation access to these new developments; and miscellaneous 
repairs to existing facilities and infrastructure. Aviation-related capital improvements may be 
eligible for funding from two sources; grant funding from the Federal Aviation Administration 
(“FAA”) at 90%; and/or from local Passenger Facility Charges (“PFC”) which is at $4.50 per 
enplaned passenger. Local PFC funds are restricted to FAA approved projects only. The FAA 
funds runway and safety improvements, obstruction removal and other capital projects to meet or 
maintain FAA standards and preserve or enhance capacity. 

Technology Plan Capital projects for Information Technology (IT) typically involve multi-year efforts to upgrade or 
replace the technology systems of Snohomish County. The County uses a 36-month IT strategic 
plan to define the priorities for technology investments, and they plan these priorities in 
conjunction with customer agencies who propose projects to advance those strategies. Over the 
next five years, most capital projects will focus on “application modernization” –modernizing and 
replacing aging legacy applications in order to support more efficient and effective operations and 
services. Details about both current projects and future IT strategies are published in IT’s annual 
report as required by County code. 

Surface Water 
Management 

Projects of Surface Water Management (SWM) (a division of Conservation & Natural Resources) 
are undertaken for the purposes stated in Snohomish County Code. The projects reduce drainage 
problems, improve aquatic habitat, improve the water quality of the County’s drainage systems 
and local streams and lakes, address local drainage and flood protection needs, as well as 
respond to Federal mandates to protect habitat and water quality under the Endangered Species 
and Clean Water Acts. 

SWM’s six-year CIP (2024-2029) continues to implement drainage, water quality, aquatic habitat 
and river protection projects as follows: 

1. Flooding, Erosion & Habitat Restoration Projects: The Stream and River Capital sub 
program includes river, sediment, and erosion control projects on large rivers, and 
feasibility analysis, design and construction of projects to restore or improve habitat and 
water quality in rivers and streams. This Program operates and maintains dikes and 
levees within the county and works with FEMA to mitigate future property losses through 
the acquisition, elevation, or relocation of risk-prone structures. 

Habitat restoration capital efforts are focused on implementation of the County’s Salmon 
Recovery Plans organized around WRIA 5 (Stillaguamish), WRIA 7 (Snohomish) and 
WRIA 8 (South County Lake Washington) and implementation of project 
recommendations from the Sustainable Lands Strategy (SLS) process.  

2. Drainage, Fish Passage and Water Quality Projects: The Drainage, Fish Passage and 
Water Quality Capital sub program provides engineering planning and analysis, project 
design, and project construction to solve drainage problems, improve culverts for fish 
passage, and improve water quality throughout the County. The projects include 
upsizing culverts or drainage systems, installing new drainage or infiltration systems to 
reduce road flooding, and retrofitting drainage and stormwater facilities to increase 
stormwater detention and /or improve water quality. This program has four main 
components:  

• Drainage and Flooding Reduction projects: These projects resolve neighborhood 
and basin wide drainage and road flooding problems. The projects are developed 
from drainage complaints, referrals from other County departments and divisions, 
Master Drainage Plans and other engineering studies; 

• Fish Passage Improvement projects: This includes the development and 
implementation of a program to replace existing fish blockage culverts with 
systems that allow and encourage fish passage; 
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Sub-Category Summary Description of Projects Included in the CIP 

• Master Drainage Planning, basin planning, and Water Quality Facility Planning: 
This program includes analysis of specific geographic areas and preliminary design 
to resolve existing and predicted future drainage, water quality and habitat 
problems; and  

• NPDES and water quality-focused projects: These projects include retrofitting 
stormwater facilities to improve water quality and improving County drainage 
systems to reduce water quality problems. 

Solid Waste Facilities The Solid Waste Division (Public Works) 2024-2029 CIP identifies the following projects:   

1. ARTS Tipping Floor Repair: Mill the 20-year old floor down just above the structural 
rebar, then apply a hardened concrete overlay with wear bar indicators that will return 
the floor to its original slope and durability. 

2. ARTS H2S Mitigation Installation: Hydrogen Sulfide (H2S) has been detected in the 
effluent to the local wastewater treatment plant. Identify the cause of the problem and 
find a cost-effective solution to control H2S and provide a design for that solution. 

3. SWRTS Scale Replacement: The SWRTS commence scales are approaching 20 years 
old and will be replaced in 2024. 

4. Sisco Landfill Closure Design/Permitting: As part of a settlement agreement, the County 
will use restricted third-party funds to pay for closure of the Sisco Landfill in accordance 
with state and local regulations. Design and permitting will continue through 2022-2025 
with construction in 2026. 

5. Intermodal Facility Improvements: The SWD requires rail capacity and additional 
intermodal container storage at the Intermodal Facility which will be constructed in 2023 
and 2024. 

6. Building K Retrofit/Building M Replacement: Demolish Building M, an old triple wide 
trailer with no resale value, and move Cashiering Section into new office space to be 
constructed in Building K. 

7. MRW Floor Refinishing: Moderate Risk Waste Facility in the McDougal Building needs a 
durable impervious finished floor to process hazardous chemicals and commodities. 
Remove failing existing floor finish and install new durable floor finish. 

8. Scale Automation Software RFP/Procurement: The current scale automation solution, 
implemented in 1993 and occasionally upgraded throughout the years, needs multiple 
enhancements and improvements. It is anticipated that multiple vendors may bid on this 
service. 

9. NCRTS Leachate System Improvements: The County recently received a NOV related 
to the leachate effluent that flows into the City of Arlington’s wastewater treatment 
system. The leachate system is not designed to treat and/or reduce contaminant 
concentrations to the city’s standards. This project will retrofit and/or install new 
equipment capable of meeting the city’s IWDP requirements. 

General Government 
Facilities 

Facility capital projects are planned and prioritized in alignment with the department strategic plan 
and the latest facility condition assessment report. The County is also planning capital 
improvement projects which support compliance with the Clean Buildings Act.  The County is in 
the planning stage of the construction of Arlington Operations Center to house the road 
maintenance and fleet services divisions of the County servicing the north county area and is 
currently expanding the footprint of the Election’s office for increased requirements. The County’s 
general government facility inventory is growing, and the County will see a correlating rise in 
capital needs.  Many of the capital projects are multi-year stewardship projects focused on 
sustainable preservation of capital assets.    

Fleet Services Fleet Services’ 2024-2029 CIP consists of equipment replacement for individual equipment 
costing over $50,000. 
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Chapter IV: Departmental Capital Improvement Program Detail 

Descriptions, justifications, projected costs, and funding sources for each project are summarized in this 
section. The order that the worksheets are presented is determined by the County department initiating 
the request and by the fund of that department.  
 
Similar projects from one department are sometimes aggregated into a single Capital Improvement Project. 
They may be grouped into a single project because of a similar purpose, type of expense, and funding 
source. Detail on transportation projects of this nature, on a project-by-project basis, is included in the 
County’s 2024 - 2029 Transportation Improvement Program. 
 
Funding source is driven by the year of project expense rather than the year of funding receipt or project 
authorization.
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 Short Name: 102 - Road Fund Transportation Improvement Program

Department: 06  Public Works

 Description: The Annual Construction Program (ACP) is updated each year along with the six-year Transportation 
Improvement Program (TIP) to specify the transportation capital program in accordance with the 
adopted Comprehensive Plan, which sets the stage for future land use and growth through 2035. To 
meet the needs of an estimated 238,000 new residents, the ACP & TIP provides for new and/or 
enhanced capital improvements to create a viable arterial network. 

The 2024 ACP and County Road Fund expenditure budget includes construction of large grant-funded 
transportation improvements. In addition, the capital program continues to invest in pavement 
preservation, ADA, safety, and non-motorized programs. The 2024 ACP continues to stretch and 
leverage local Road Fund dollars.

2024 PROGRAM COMPONENTS
This package describes the capital road construction program and provides staffing support, 
consultant and contract services necessary to design, acquire right-of-way (R/W), and construct 
capital improvement projects. These projects will provide for a safe, efficient transportation system 
that meets the growing needs of Snohomish County residents and businesses. The ACP includes the 
following categories:

A. ENGINEERING & STUDIES. This category funds preliminary project planning and specialized reviews 
directly associated with the ACP projects needed to ensure transportation infrastructure meets the 
County’s growing needs.

B. PAVEMENT PRESERVATION AND REHABILITATION PROGRAM. Snohomish County uses a Pavement 
Management System, which provides a systematic approach to lengthen roadway life by timely 
preservation and maintenance. When road reconstruction is warranted, these projects fall under this 
category along with the associated ADA ramp upgrades. Additionally, implementation of the County’s 
ADA Transition Plan is budgeted here. 
 
C. NON-MOTORIZED/TRANSIT/HIGH OCCUPANCY VEHICLE. This category funds projects to improve 
pedestrian and multi-modal connections along major roadways and in growing urban areas. Projects 
seek to improve walking conditions along popular routes between schools, transit stops, and 
residential and commercial areas. Safer walking conditions make it easier for citizens to take 
advantage of alternative modes to driving. Well-planned connections promote an area’s vitality and 
sense of community. This category includes the County’s payments to Community Transit for the Curb 
the Congestion program. 

D. TRAFFIC SAFETY/INTERSECTIONS. These projects provide safety improvements to spot locations, 
which are designed to improve traffic flow and eliminate hazards. Projects include adding turn lanes, 
neighborhood traffic calming devices, traffic signals, guard rail installation, and road bank stabilization 
projects. This category also includes the Index Galena Road and Goodman Creek Culvert flood repair 
projects. 

E. CAPACITY IMPROVEMENTS. Projects in this expenditure category are designed to increase vehicle 
carrying capacity on the County’s road system. The projects provide satisfactory levels of service to 
meet transportation system concurrency requirements identified in the Transportation Element of the 
County’s Comprehensive Plan. Where warranted, capacity projects add travel lanes along corridors 
and improve major intersections. New roadway alignments are also included in this category. 
Generally, these projects include bike lanes, sidewalks, landscaping and illumination. 

25
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 Short Name: 102 - Road Fund Transportation Improvement Program

Department: 06  Public Works

F. BRIDGE REPLACEMENT & REHABILITATION. This category funds replacement and rehabilitation of 
deficient County bridges. Bridge projects are identified through federal and state bridge condition 
inspection findings and the County’s Annual Bridge Condition Report.

G. DRAINAGE. Drainage projects improve and preserve drainage infrastructure on the County road 
system. These projects lie within County road right of way, are an integral part of the road system, and 
are necessary to maintain and preserve system condition. A component of this category is 
replacement of culverts under County roads that are currently fish blockages.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

102 610County Road - TES             103 TES Capital                   102 County Road                   

$0Salaries and Wages            $15,000 $0$0 $0$0
$0Supplies                      $20,000 $0$0 $0$0
$0Services                      $2,437,000 $0$0 $0$0
$0Capital Outlays               $50,000 $0$0 $0$0
$0Interfund Payments For Service $42,500 $0$0 $0$0

$2,564,500Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

102 620Road Maintenance              203 RM Capital                    102 County Road                   

$0Salaries and Wages            $83,352 $0$0 $0$0
$0Supplies                      $215,000 $0$0 $0$0
$0Services                      $124,564 $0$0 $0$0
$0Interfund Payments For Service $365,000 $0$0 $0$0

$787,916Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

102 630Engineering Services          303 ES Capital                    102 County Road                   

$0Salaries and Wages            $10,215,990 $0$0 $0$0
$0Supplies                      $5,000 $0$0 $0$0
$0Services                      $3,953,114 $0$0 $0$0

$46,297,000Capital Outlays               $32,734,480 $35,144,000$51,561,000 $25,487,000$29,201,000
$0Interfund Payments For Service $150,000 $0$0 $0$0

$47,058,584Program Subtotal: $46,297,000 $51,561,000 $35,144,000 $29,201,000 $25,487,000

2024 2025Object 2026 2027 2028 2029

102 650County Road Administration    503 Admin Operations Capital      102 County Road                   

$0Salaries and Wages            $175,000 $0$0 $0$0
$0Services                      $1,500,000 $0$0 $0$0

$1,675,000Program Subtotal: $0 $0 $0 $0 $0

$52,086,000 CIP-Capital Totals: $46,297,000 $51,561,000 $35,144,000 $29,201,000 $25,487,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$5,763,000Transportation Mitigation $6,764,000 $8,149,000$8,731,000 $6,389,000$6,107,000
$30,112,000Transportation Grant $32,367,000 $17,293,000$25,120,000 $9,947,000$13,968,000

$900,000SWM Funds $900,000 $900,000$900,000 $900,000$900,000
$1,000,000REET II $538,000 $1,000,000$1,000,000 $1,000,000$1,000,000

$460,000PWTFL $2,530,000 $246,000$6,764,000 $0$0
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 Short Name: 102 - Road Fund Transportation Improvement Program

Department: 06  Public Works

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$65,000Plats $65,000 $65,000$65,000 $65,000$65,000
$275,000Fed Forest II $275,000 $275,000$275,000 $275,000$275,000

$7,722,000County Road $8,647,000 $7,216,000$8,706,000 $6,911,000$6,886,000
$52,086,000Funding Sources Total:  $46,297,000 $51,561,000 $35,144,000 $29,201,000 $25,487,000
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 Short Name: 102 - Road Maintenance non-TIP Capital

Department: 06  Public Works

 Description: Two Road Maintenance non-TIP capital projects:

1. Equipment Storage Structure
2. Contracted Concrete Work

Equipment Storage Structure:
The Road Maintenance and Solid Waste Divisions of Public Works each have a need to purchase and 
install a 60x100 clear span building, both located at the Cathcart Facility. The total estimated cost of 
approximately $300k per structure includes the purchase and erection of the building materials from 
an external source, and site preparation including an asphalt base and structural base to be 
constructed by internal County forces. The Solid Waste structure will require a reinforced concrete 
pad and the cost for each structure may vary for this reason. 

The purpose of the new RM building is to house multiple pieces of equipment which are not utilized 
during the winter months, such as mowers, rollers, paving equipment, etc.  Recently, Road 
Maintenance District 2 added 3 High Efficiency mobile sweepers to the fleet which require additional 
covered and heated storage spaces during the winter months to prevent freezing of the water tanks 
and lines and to keep the equipment in a state of operational readiness to respond to emergency calls 
(for hazardous spill cleanup, auto accident cleanup, etc.). Existing equipment, such as eductor trucks 
(Vactors), anti-icing trucks, and non-HE mechanical sweepers will also utilize the existing heated 
storage spaces through the winter as needed. Equipment that requires covered, unheated long-term 
storage will be moved to the new covered tent building during the winter as space allows, providing 
additional covered parking area for equipment actively used during winter operations. During the 
summer months the tent building will be for general equipment and/or materials storage as needed, 
and potentially for some equipment used in the winter but not in the summer months, such as plows, 
small sanders, etc. 

The addition of this storage facility is necessary for the Division to maintain a constant state of 
readiness while protecting valuable equipment from deterioration and exposure to harsh winter 
conditions.

Bridge Concrete Work:
Road Maintenance will be seeking contracted services to repair and restore the walkways, curbing, 
and related infrastructure within the Red Hawk development off of Highway 524 in Bothell. This will 
include repairs to cracked, broken, or displaced concrete sidewalk panels, curb and gutter, catch 
basins, and pavement. The scope of this work is beyond the ability of the RM Division to perform in a 
timely manner, and the magnitude of the work has exceeded the threshold for routine maintenance.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

102 620Road Maintenance              201 RM Operations                 102 County Road                   

$0Capital Outlays               $300,000 $0$0 $0$0
$300,000Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

102 620Road Maintenance              202 RM Maintenance                102 County Road                   

$0Capital Outlays               $500,000 $0$0 $0$0
$500,000Program Subtotal: $0 $0 $0 $0 $0
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 Short Name: 102 - Road Maintenance non-TIP Capital

Department: 06  Public Works

$800,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0County Road $800,000 $0$0 $0$0
$800,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: 402 - Solid Waste Capital Improvement Program

Department: 06  Public Works

 Description: This package includes the 2024 portion of the 6-year Capital Improvement Plan (CIP) for the Solid 
Waste Division (SWD). 

The 2024 Capital Program includes:

-ARTS Tipping Floor Repair ($1.6M)
-ARTS H2S Mitigation Installation ($100k)
-SWRTS Scale Replacement  ($900k)
-NCRTS Transfer Station Feasibility Study ($25k)
-NCRTS Leachate System Improvements ($875k)
-Dubuque Drop Box Planning & Design ($125k)
-ESS Bldg K Retrofit/Bldg M Replacement ($1M)
-MRW Floor Refinishing ($1M)
-Intermodal Facility Property Improvements - Phase I ($1.7M)
-Intermodal Facility Property Improvements - Phase II ($8.4M)
-Intermodal Facility BNSF Re-alignment ($50k)
-CWOC Culvert Replacement ($250k)
-Scale Automation Software RFP / Procurement ($550k)
-Sisco Landfill Closure Design/Permitting ($125k)
-Contingency funding for unanticipated repair ($350k)

ARTS Tipping Floor Repair - The tipping floor at ARTS is 20 years old.  During its life sections of the 
floor have been replaced multiple times.  Due to excessive wear and local sections being repaired, the 
overall slope of the floor is out of spec, causing water to pond and be tracked out of the building.  This 
project will mill the floor down just above the structural rebar, then apply a hardened concrete 
overlay that will return the floor to its original slope and durability.

ARTS H2S Mitigation Installation - The Airport Road Recycling and Transfer Station (ARTS) in Everett 
has a large amount of Hydrogen Sulfide (H2S) in the effluent to the local wastewater treatment plant. 
The H2S is highly corrosive to the pipes and needs to be neutralized before it leaves ARTS. SWD is 
working with on-call consultants to identify the cause of the problem, recommend the most cost-
effective solution to control H2S and provide us with a design for the solution. The design may include 
bid specifications, design drawings and recommended modifications to PLC and SCADA systems. 

SWRTS Scale Replacement - The Southwest Recycling and Transfer Station (SWRTS) scales were last 
replaced in 2003 (with two new scales and two refurbished scales) and are currently at end of life. The 
scale replacement project will include several items including the removal and installation of four new 
truck scales, installation of new load cells, site preparation and pouring of new concrete scale 
foundations.

NCRTS Transfer Station Replacement Feasibility Study - NCRTS was commissioned in 1988, and at that 
time was a state-of-the-art transfer station.  Although still functional, the station is not properly 
designed or sized to handle current customer counts and tonnage.  Other significant design flaws 
include the lack of any surge capacity, and poorly designed environmental handling of stormwater and 
leachate.  This study will determine the feasibility of replacing the transfer station on existing 
property, thereby eliminating the need for a siting process.

NCRTS Leachate System Improvements - The County recently received a NOV for the leachate effluent 
that flows into the City of Arlington’s wastewater treatment system.  The leachate system is not 
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designed to treat and/or reduce contaminant concentrations to the city’s standards.  This project will 
retrofit and/or install new equipment capable of meeting the city’s IWDP requirements. 

Dubuque Drop Box Planning and Improvements - The Dubuque Drop Box has not had a substantial 
upgrade since it was bult in 1974.  Since that time, this portion of unincorporated Snohomish County 
has seen substantial growth.  For the past several years, the Dubuque Drop Box has lacked adequate 
capacity and queuing to serve the residents and businesses that rely on it to dispose of their solid 
waste and recycling materials.  This project will design a facility that will handle the East County 
growth for the next 40 years.

ESS Bldg K Retrofit/Building M Replacement - The Cashiering Section of Solid Waste work out of Bldg 
M at CWOC, a very old triple wide mobile home that has numerous structural and mechanical issues.  
This building will need to be demolished in place, as it has no resale value.  The Division has spare 
space in the warehouse section of Bldg K.  This project will design and construct office space in Bldg K 
to relocate the staff from building M.

MRW Floor Refinishing - The Moderate Risk Waste Facility in the McDougal Bldg processes hazardous 
chemicals and commodities for safe disposal.  The concrete floor must have a durable impervious 
finish to maintain a safe, environmentally sound work environment.  The existing floor finish is failing 
due to excessive wear.  This project will remove the existing floor finish and install a new durable floor 
finish.

Intermodal Facility Project Introduction - Snohomish County utilizes a waste-by-rail system to dispose 
of waste at a regional landfill located in south-central Washington.  Disruptions in this rail system have 
immediate and substantial effects on the County’s transfer and processing locations.  This was evident 
in 2022, when piles of refuse sat inside transfer stations for up to five weeks, causing increased vector, 
odor, and the potential for fire.  A primary factor to this disruption was inadequate multimodal service 
at the County’s Intermodal Facility (IM) located in Everett, WA. Rail service to the IM is provided by 
BNSF while the facility’s intermodal operations are performed by Republic Services.  The County and 
other customers deliver intermodal containers loaded with municipal solid waste (MSW) by truck to 
the IM facility where Republic Services operational staff load each rail well.  BNSF then transports the 
MSW to the Roosevelt Landfill in Klickitat County. The IM was originally designed in 1992, and after 31 
years of growth in the region the facility requires urgent updates to address two areas of concern 
(Phase I & II)

Intermodal Facility Property Improvements: Phase I - Phase I of this project (to be completed by July of 
2024) will add 1,060’ of new working track to the County’s intermodal facility. 

Intermodal Facility Property Improvements: Phase II - Phase II of this project will expand access to 
1,270’ of existing clear track storage which is currently not accessible as a working surface designed to 
support a reach stacker that was never installed.  Phase II will provide direct access to otherwise 
inaccessible existing track and dramatically increase rail capacity at the IM.  Additional efficiencies to 
be gained by the Phase II improvements include safer site operations and increased storage capacity 
of intermodal containers.  

Intermodal Facility BNSF Re-alignment - The IM is served directly from the Rodgers Main Line which is 
the main north-south BNSF line serving the Puget Sound region.  Switches to the IM must be 
coordinated with all passenger (Amtrak and Sounder) and freight (coal, oil, grain, etc.) service through 
Everett.  By increasing the length of working track at the IM, it is estimated that the number of 
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switches across the Rodgers Main line will decrease by 30%, thereby relieving congestion in the 
Everett area for other priority service. The budget funds will support planning and design efforts for 
the possible track realignment.

CWOC Culvert Replacement - Surface Water and Engineering Services identified failing culverts in 
Garden Creek.  These crossing are utilized by Road Maintenance and Solid Waste.  This project will 
remove and replace culvert #2, located on the west side of the closed Cathcart Landfill.

Scale Automation Software RFP / Procurement - The current scale automation contract expires in 
2023 and cannot be extended. It is anticipated that multiple vendors may bid on this service, these 
funds will pay for the new scale automation system.

Sisco Landfill Closure Design/Permitting - As part of a settlement agreement, the County will use 
restricted third-party funds to pay for closure of the Sisco Landfill in accordance with state and local 
regulations.  The Division is in the final stages of acquiring land associated with the Sisco Landfill.  The 
Division is working with Ecology to move the Sisco Landfill from the MTCA VCP process to an Agreed 
Order in order to permit, design and perform final closure of the landfill.  These funds will pay for 
consulting and legal fees to assist the Division with permitting and design.

Contingency funding for unanticipated repairs - Funding to support repairs for unanticipated 
equipment failures.

Scalability: 

This package represents an increase of $10.9M from the 2023 CIP .

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

402 405Engineering And Construct     437 Solid Waste-Capital           402 Solid Waste 

$10,000Supplies                      $110,000 $10,000$10,000 $10,000$10,000
$560,000Services                      $1,870,000 $810,000$970,000 $260,000$260,000

$6,445,000Capital Outlays               $14,960,000 $50,270,000$24,360,000 $4,170,000$4,170,000
$10,000Interfund Payments For Service $10,000 $10,000$10,000 $10,000$10,000

$16,950,000Program Subtotal: $7,025,000 $25,350,000 $51,100,000 $4,450,000 $4,450,000

$16,950,000 CIP-Capital Totals: $7,025,000 $25,350,000 $51,100,000 $4,450,000 $4,450,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$7,025,000Solid Waste Tipping Fees $16,950,000 $51,100,000$25,350,000 $4,450,000$4,450,000
$16,950,000Funding Sources Total:  $7,025,000 $25,350,000 $51,100,000 $4,450,000 $4,450,000
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 Description: The Road Maintenance Division (Road Maintenance) operates from two locations: the Arlington Shop 
and the Cathcart Way Operations Center, maintaining approximately 1,600 road miles and more than 
200 bridges.  Road Maintenance has approximately 70 full time staff based at the Arlington Shop and 
110 staff based at Cathcart, with high levels of seasonal staff added during summer months.  Road 
Maintenance provides day-to-day maintenance and small project construction services. It is also an 
important emergency responder for flooding, landslides, opening roads for utilities, and other 
emergency services.  The Arlington Shop serves the north county (RM District 1), which has 
approximately 562 road miles.  It also is the location of the Bridge Crew, which maintains all the 
County’s bridges.

The Fleet Services Division, Facilities and Fleet, operates an equipment maintenance shop at the 
Arlington Shop site with a staff of eight mechanics, one supervisor, and one storekeeper.  The shop 
repairs and maintains the trucks and heavy equipment used by the road crews at Arlington.  The shop 
also repairs and maintains Solid Waste trucks equipment and performs urgent repairs on Sheriff’s 
vehicles.  Fleet Stores purchases and maintains an inventory of material and supplies that support the 
road crews, including guardrail, bridge timbers and components, drainage structures and culverts, and 
other supplies.

The proposed Arlington Operations Center project will provide approximately 15,000 square feet of 
staff office and meeting space. The project will include a redevelopment plan for the Arlington Shop 
site, including the eventual replacement of the ER&R Maintenance Shop (construction for ER&R shop 
not included in this CIP request), to be completed in a later phase as funding is available.  This project 
will also develop the Granite Falls property that was purchased in 2021 for a replacement material 
storage site after the sale of the formerly owned Sand Hill pit.  The development of the Granite Falls 
property will provide this Arlington Shop project a necessary crew staging area to facilitate the 
continuous operations needed during the construction of the Arlington Shop site.

This package requests expenditure authority for design and construction of the new 
administrative/crew building, remediation of contaminated soil, along with utility, stormwater, 
parking and security improvements.  The project is funded by $38,000,000 in bond proceeds received 
in 2022 (plus interest earned) with a twenty-year payback period.

Arlington office and staff facilities consist of a modular office building that needs significant repair and 
is too small to serve current crew size.  The vehicle storage facilities are deficient for the number and 
size of vehicles, and some of the existing structures are requiring demolition.  The facilities are old, 
dilapidated, and beyond their useful life.  Material storage is deficient for today’s permitting 
requirements, and what does exist needs enlargement over their existing size.  The overall site is 
lacking several features for safety, security, and is inefficient for current operations.

Through preparation of the Public Works Continuity of Operations Plan (COOP) and participation in 
the 2016 Cascadia Rising Exercise, it has become clear that uninterrupted operation of both Road 
Maintenance facilities (Arlington & Cathcart) is necessary for emergency response and recovery during 
a major earthquake or other disaster event.  In contrast to Arlington, the Cathcart Way Operations 
Center is built on consolidated glacial till, has modern steel construction, back-up generators and a 
secure fueling station.  The Arlington Shop site is located on some unconsolidated sands, gravels, and 
silts that would be prone to liquefaction in a seismic event. Analysis has shown that an earthquake in 
the M7.0 to M9.0 range on either the Cascadia Fault or South Whidbey Island Fault could result in 
ground settlement of up to 7-inches causing the Arlington Shop to be potentially compromised.  In 
response to this risk, it is recommended that the existing shop site be redeveloped to be resilient with 
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proper building foundations, parking, and driveways that will survive the seismic liquefaction for 
continued operation after such an event.

The Arlington Shop is identified in the COOP plan as an alternate work location for Fleet’s other two 
shops (Cathcart and McDougall).  The McDougall Shop is vulnerable in an earthquake due to the 
unreinforced concrete block wall construction.  McDougall is the location where law enforcement and 
other emergency vehicles (DEM, Medical Examiner, Animal Control, SERS, etc.) are serviced and 
repaired.  In an emergency that closes McDougall, it is critical to be up and running at another shop as 
quickly as possible to support law enforcement and emergency responders.  If McDougall and the 
existing Arlington Shop were unusable at the same time, as could happen in a major earthquake, Fleet 
would not have the capacity to service these vehicles.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

306 650County Road Administration    501 Admin Operations              001 Arlington Operations 

$442,884Services                      $5,905,116 $0$0 $0$0
$2,557,116Capital Outlays               $34,094,884 $0$0 $0$0

$40,000,000Program Subtotal: $3,000,000 $0 $0 $0 $0

$40,000,000 CIP-Capital Totals: $3,000,000 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$3,000,000Bond Proceeds-Other $40,000,000 $0$0 $0$0
$40,000,000Funding Sources Total:  $3,000,000 $0 $0 $0 $0
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 Description: This package outlines improvements needed at the Evergreen State Fair Park Equestrian Arena to 
allow on-going indoor motorsports use.  These improvements are directly related to concerns related 
to air quality and damage to the facility, which led to suspension of the activity, although these 
improvements will not address exhaust damage to the ceiling.  Implementation of the identified 
improvements will allow motorsports activities to be reinstituted in the Arena. 

Identified improvements are: 

  Installation of permanent CO monitors at six representative locations in the building. 

   Physical separation of concessionaire's area to reduce exhaust around the kitchen, serving and 
dining areas.  This will consist of wall, ceiling and entry/egress construction with appropriate aesthetic 
finishing. 

   Full building trench drain installation to facilitate cleaning. 

   Purchase and installation of plywood sheeting to protect bulkhead corners.

   Ventilation upgrades (scope still to be fully determined based upon building evaluation by 
consultant as well as considertaion of the Washington State Clean Buildings Act).

One time funding is requested in order to make these identified improvements.  Costs are estimated 
as follows: 

    CO monitors -  $14,000

   Concessionaire’s improvements -  $105,000

   Trench drain -  $250,000

   Plywood sheeting -  $3,000

   Ventilation upgrades - $500,000 - placeholder

This package will allow continued use of the Evergreen State Fair Park Equestrian Arena for indoor 
motorsports use.  Selection of event operator(s) will be completed through a competitive RFP process 
and the selected group will be responsible for organizing the event, complying with all facility rules 
and providing facility use compensation.

Executive Recommended - department reduced request by $200K to $672K

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     947 Special Use                   001 Parks Construction Fund       

$0Capital Outlays               $672,000 $0$0 $0$0
$672,000Program Subtotal: $0 $0 $0 $0 $0

$672,000 CIP-Capital Totals: $0 $0 $0 $0 $0
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2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0REET II $672,000 $0$0 $0$0
$672,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Description: As describes in SCC 4.87 the Reserve Fund for Evergreen Fairgrounds Capital Improvements was 
established in 1993 to account for and accumulate monies for expenditure on capital improvements 
or acquisitions at the Evergreen State Fair Park.  It also accounts and accumulates funds for relief 
should there be a Fair Park operational deficit, this is considered the Rainy Day Fund with a minimum 
of $250,000 held in reserve.  When the fund took on debt service in 2011 we established an Additional 
Reserve of $300,000.  
 
The source of these funds are generated by deposit of 10% on all building and grounds rentals, 
admission tax and surplus of Fair Park operating as determined at the conclusion of each budget cycle. 

 This package includes the 2024 Budget for planned new capital expenditure (Machinery/Equipment 
and Construction) and off-setting revenue only.

Snohomish County Evergreen State Fair Park is the largest attended recreational facility in the region 
and provides service to participants and visitors from throughout the Western United States.  The 193-
acre complex including multiple buildings and almost 400,000 square feet of indoor space, more than 
1,000 events and activities are held annually.  It is the desire of Snohomish County that the facilities be 
well maintained and improved upon to meet the needs of our community for years to come.  A 
Master Plan was completed in 2015 which provides the tone and direction for long term success. We 
have updafed our pricing for Fair and Year Round use of the Fairgrounds to be in line with our area 
market and the Fair Industry.  This was fully implemented in 2023 and resulted in nearly $1.5 million 
in net revenue for the Fairgrounds, allowing us to transfer more funds to our 180 Capital 
Improvement fund then ever before. 

The 2024 proposed capital improvements at the Fair Park will address the highest and best need 
based on utilization of funds available in the accumulative reserve Fund 180.

Specific large projects include:
Covers for Bunkers (NPDES Requirement)
Capital Equipment Replacement
Network and Technology upgrades
Internal Wayfinding
Barn Refresh and Repairs
Roof Replacements

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

180 966Evergreen Fair                545 Fairgrounds Maintenance       180 Evergreen Fairground Cum 

$775,000Capital Outlays               $2,009,988 $775,000$775,000 $800,000$800,000
$2,009,988Program Subtotal: $775,000 $775,000 $775,000 $800,000 $800,000

$2,009,988 CIP-Capital Totals: $775,000 $775,000 $775,000 $800,000 $800,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Prior Year Funds $2,009,988 $0$0 $0$0
$775,000Other Funds $0 $775,000$775,000 $800,000$800,000

$2,009,988Funding Sources Total:  $775,000 $775,000 $775,000 $800,000 $800,000
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 Description: This priority package proposes to provide a Project Specialist II to support the management of both 
grant and county funded Land Conservation Strategy, Healthy Forest and Evergreen Communities 
Designation programs for the Office of Energy and Sustainability and the Parks division.  OES is tasked 
with the development of a county Land Conservation Initiative as well as management of the related 
Healthy Forest Program. Parks and OES are tasked with working with other county resources to 
develop a plan to make Snohomish County an Evergreen Community Designee.  To be successful, such 
work will require significant county staffing resources, as well as public outreach and interface 
including “boots on the ground” activities over the next 5 years.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     949 Support                       001 Parks Construction Fund       

$0Salaries and Wages            $72,385 $0$0 $0$0
$0Personnel Benefits            $31,415 $0$0 $0$0

$108,803Capital Outlays               $0 $0$0 $0$0
$103,800Program Subtotal: $108,803 $0 $0 $0 $0

$103,800 CIP-Capital Totals: $108,803 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$108,803Prior Year Funds $103,800 $0$0 $0$0
$103,800Funding Sources Total:  $108,803 $0 $0 $0 $0
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 Description: The Snohomish County Conservation Futures Program is responsible for administering funds for the 
purpose
of acquiring interests or rights in real property located within Snohomish County which meet open 
space and
conservation requirements as per RCW 84.24.230 and S.C.C. 4.14. Funding for the program is through 
the
collection of up to $ 0.0625 per $1,000 of assessed valuation against all taxable real property within
Snohomish County.

S.C.C. 4.14.080 establishes a Conservation Futures Advisory Board, consisting of the County 
representative,
two County Council representatives, two elected officials from cities within the county, and two citizen
representatives, to make recommendations for projects funded by Conservation Futures revenue. 
Projects are
evaluated and prioritized based on various criteria, including regional significance, multijurisdictional 
benefit,
enhancement to current conservation programs, consequences from development, compliance with 
open space
policies, and/or establishment of a trail corridor or natural area linkage. The board meets as necessary 
and
make recommendations which are forwarded to the County Executive for transmittal to the County 
Council for
final action.

This budget reflects the balance of funding for projects to be completed in 2023 that were approved 
by County Council as well as operations and maintenance plus bond debt payment and mandatory 
capital interfund
costs. The budget also allows for available funding for new projects as recommended by the 
Conservation Futures
Advisory Board.

PRESERVE OR IMPROVE THE UNIQUE QUALITY OF SNOHOMISH COUNTY’S NATURAL
RESOURCES AND ENVIRONMENT
The projects identified in the package meet the purpose specified in Snohomish County Code of 
acquiring
interest or rights in real property for the preservation of open space land, farm and agricultural land 
and timber
land. These are the projects approved and the estimated balances into 2024; the Conservation Futures 
Board
may meet and changes may occur during the budget approval process.

2024 PLANNED CAPITAL EXPENDITURES- Approved in 2023
Snoh County Parks- Skyview Tracts $ 77,699
Snoh County Parks- Whitehorse Trail $ 74,523
PCC Farmland Trust - Reinier Farm $424,250
PCC Farmland Trust- French Slough Farm $ 625,040
Snoh County Parks- Catherine Creek $ 341,250
Snoh County Parks- Regional Trail Inholdings $ 272,008
Snoh County Parks - Bear Crk Headwaters $381,250
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Snoh County SWM - Little Bear Creek Acq $650,000
Snoh County SWM - Clearing at Cutthroat Creek $40,526
Forterra - Woods Lake Acquisition $772,850
Forterra - Lake Serene Phase 2 $354,000
Forterra - Stillaquamish Basin Farmland Easement $1,050,920

Total: $ 5,064,316

Available for New Projects/reserves: $11,712,814

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

185 985Parks And Recreation - Ad     191 Conservation Futures          185 Conservation Futures Tax 

$1,400,000Capital Outlays               $16,777,130 $1,500,000$1,400,000 $1,600,000$1,500,000
$16,777,130Program Subtotal: $1,400,000 $1,400,000 $1,500,000 $1,500,000 $1,600,000

$16,777,130 CIP-Capital Totals: $1,400,000 $1,400,000 $1,500,000 $1,500,000 $1,600,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Prior Year Funds $14,977,130 $0$0 $0$0
$1,400,000Conservation Tax Fund $1,800,000 $1,500,000$1,400,000 $1,600,000$1,500,000

$16,777,130Funding Sources Total:  $1,400,000 $1,400,000 $1,500,000 $1,500,000 $1,600,000
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 Description: COMMUNITY PARKS – Program 44
Community parks are facilities which are typically located near population hubs and provide a mix of 
recreational amenities that are selected to serve the surrounding community. Amenities provided 
within community parks often serve the needs of Parks’ level-of-service standards and population 
growth. Community Park projects included in the six-year capital program include property 
acquisition, development and/or improvements to provide new amenities to serve new and existing 
population.

Snohomish County Parks’ capital improvement program for community parks consists of the following 
projects: 

 1.BRIGHTWATER MITIGATION PROGRAM / CAROUSEL RANCH
Park acquisition and development project funded through a mitigation agreement with King 
County/METRO for the Brightwater Sewage Treatment Plant. Remaining improvements identified as 
part of this agreement are planned to be completed at the Carousel Ranch property, which was 
acquired in 2015 for this purpose. The design includes a dog park, sport fields and parking. Funding is 
proposed as follows:
 -Prior Year Balance: $17,610,959 (Brightwater Mi ga on: $1,868,751 Brightwater 01&02 and 

$15,742,208 Carousel Maltby Area) 
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2013/2025
 -Project Status: Permits are currently under review and construc on is planned to start in 2024. 
 -Changes Since the 2023 Budget: None 

 2.CAVALERO HILL PARK DEVELOPMENT
Development of the first phase of the preferred plan was completed in 2018. Additional funds are 
being transferred to complete other projects in the same park service area. Funding is proposed as 
follows:
 -Prior Year Balance: $29,690 (-$67,908 REET2; $97,598 Mi ga on)
 -2024: -$29,690 (Mi ga on)
 -Future Years: $0
 -Project Start/End Date: 2014/2021
 -Project Status: Project complete
 -Changes Since the 2023 Budget: Transfer funds to other projects.

 3.CORCORAN MEMORIAL PARK
Construction of a new playground will be completed in 2023. The 2024 budget includes additional site 
improvements to be implemented to support the playground including a gravel parking lot and active 
and passive recreation to be identified through a public outreach process. Funding is proposed as 
follows:
 -Prior Year Balance: $113,513 ($1,149 Mi ga on; $112,364 Other/Mi ga on) 
 -2024: $0
 -Future Years: 2025  $70,000 (Mi ga on), 2027 - $1,700,00 (Mi ga on)
 -Project Start/End Date: 2019/2028
 -Project Status: Construc on of the new playground and fence are in progress. Future phases will be 

developed to implement a cohesive park site plan and incorporate community input.
 -Changes Since the 2023 Budget: Changes to mi ga on funding amounts an cipated in future years.
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 4. PARTNERSHIP PROJECTS 
Funding provided via interlocal agreements to local jurisdictions for completion of capital park 
projects. Funding is proposed as follows:
 -Prior Year Balance: $910,000 (REET 2) , $45,754 (Other)
 -2024: $500,000
 -Future Years: $0
 -Project Start/End Date: 2021/2024
 -Project Status: Interlocal agreements for projects iden fied each year since 2021 have been 

completed.
 -Changes Since the 2023 Budget: None

 5.ESPERANCE PLAYGROUND/SITE IMPROVEMENTS
Completion of the forest play area and sport court surfacing. Funding is proposed as follows:
 -Prior Year Balance: $305,860 (Mi ga on) 
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2021/2024
 -Project Status: Design and construc on planned for 2024
 -Changes Since the 2023 Budget: None

 6.FORSGREN PLAYGROUND REPLACEMENT/SITE IMPROVEMENTS
Playground construction will include life-cycle replacements of the existing equipment, drainage 
improvements, and replacement of the play surfacing. Additional funds requested for 2024 will be 
used for installation of a picnic shelter, site furnishings, and paving improvements to meet ADA 
accessibility guidelines. Funding is proposed as follows:
 -Prior Year Balance: $350,000 (REET 2) 
 -2024: $50,000 (Mi ga on)
 -Future Years: 2025 - $50,000 (Mi ga on)
 -Project Start/End Date: 2022/2024
 -Project Status: This project has been delayed due to staff availability. Ini al site conceptual design 

has been completed, staff is working through a community-based design process and preparing for 
construction in late 2023 to 2024.
 -Changes Since the 2023 Budget: Addi onal funds due to infla on.

 7.LAKE ROESIGER – NEW PLAYGROUND
Based on requests from the community and the need for additional playgrounds in this geographic 
area, this project will construct a new playground at Lake Roesiger Park. Funding is proposed as 
follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $400,000 (Mi ga on)
 -Project Start/End Date: 2026/2027
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: Changes to mi ga on funding amounts and project ming in future 

years.

 8.LAKE STEVENS – PLAYGROUND REPLACEMENT
Life-cycle replacement of the Lake Stevens playground. Funding is proposed as follows:
 -Prior Year Balance: $0 
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 -2024: $0
 -Future Years: 2026 - $70,000 (Mi ga on); $200,000 (REET2)
 -Project Start/End Date: 2026/2027
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: None

 9.LAKE STICKNEY – PARK DEVELOPMENT PHASE II 
Site improvements based upon completed Preferred Plan. Phase I improvements were completed in 
2018 and funding is proposed to be accumulated for the second phase. Funding is proposed as follows:
 -Prior Year Balance: $980,030
 -2024: $500,000 (Other – Grant funding an cipated)
 -Future Years: $0
 -Project Start/End Date: 2022/2026
 -Project Status: Phase II plans to begin in 2023 and apply for grants in 2024
 -Changes Since the 2023 Budget: Recalculated grant funding an cipated in future years

 10.LOGAN BALLFIELD RENOVATION
Logan Park ballfield renovation is proposed as a life-cycle improvement to maintain quality 
recreational use. Renovation is anticipated to include review of drainage, regrading, replacement of in-
field mix, establishment of new turf and other possible improvements. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2029 - $75,600 (REET 2)
 -Project Start/End Date: 2028/2029
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: Moved project date later due to staff input on condi ons of the 

current field

 11.MARTHA LAKE AIRPORT PLAYGROUND
Installation of additional playground features at Martha Lake Airport Park to provide additional active 
recreation opportunities. Funding is proposed as follows:
 -Prior Year Balance: -$5,798 (Mi ga on)
 -2024: $100,500 (REET2); $5,798 (Mi ga on)
 -Future Years: $0
 -Project Start/End Date: 2024/2024
 -Project Status: This project has been delayed due to staff availability and is planned for comple on 

in 2024.
 -Changes Since the 2023 Budget: Increased funding in 2024 to accomplish new scope of work adding 

additional active and passive amenities, updated project dates.

 12.MARTHA LAKE – PLAYGROUND REPLACEMENT
Life cycle replacement of playground(s) at Martha Lake Park. During project scoping and community 
outreach, it may be determined that one of the two current playgrounds should not be replaced and 
other improvement(s) provided instead. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $600,000 (Mi ga on); $100,000 (REET2) 
 -Project Start/End Date: 2025/2027
 -Project Status: Project pending funding availability 
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 -Changes Since the 2023 Budget: Added addi onal funding for construc on budget.

 13.MARTHA LAKE – STAIR REROUTE 
Address accessibility barrier at the west end of the park where frontage improvements include a 
stairway, which is a barrier to visitors who need to enter the park with a ramp or sloped path. Project 
proposes to replace stairway with a ramp or paved sloped path. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $150,000 (REET2)
 -Future Years: 2026 - $150,000 (REET 2)
 -Project Start/End Date: 2024/2026
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: Adjusted ming of the project to start design and permi ng in 

2024.

 14.MINER’S CORNER – PLAYGROUND REPLACEMENT 
Life-cycle replacement of the playground at Miner’s Corner. Funding is proposed as follows:
 -Prior Year Balance: $0
 -2024: $0 
 -Future Years: 2029 - $400,000 (REET 2)
 -Project Start/End Date: 2028/2030
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: New project

 15.PAINE FIELD PARK IMPROVEMENTS AND PLAYGROUND REPLACEMENT 
Life-cycle replacement of the playground at Paine Field and improvements to the ballfield area of the 
park. Playground replacement design and construction is anticipated to be contracted while other 
improvements may be completed as identified and prioritized by athletic field users and maintenance 
staff. Funding is proposed as follows:
 -Prior Year Balance: $30,186 (REET2)
 -2024: $0 
 -Future Years: 2025 - $163,000 (REET 2)
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: Addi onal construc on funding allocated.

 16.PELZ IMPROVEMENTS
Minor, on-going park improvements utilizing park impact mitigation fees collected within the Tulalip 
collection area. Projects will be selected and completed as funding is available. Funding is proposed as 
follows:
 -Prior Year Balance: $2,175 
 -2024: $486 (Mi ga on)
 -Future Years: 2025 - $1,000 (Mi ga on), 2026 - $1,000 (Mi ga on), 2027 - $1,000 (Mi ga on), 

2028 - $1,000 (Mitigation), 2029 - $1,000 (Mitigation)
 -Project Start/End Date: On-going program 
 -Project Status: Funding is expended as projects are iden fied and sufficient funding is available for a 

project.
 -Changes Since the 2023 Budget: Removed mi ga on budget funding due to lack of collec on for the 

year. Transfer budget from Tulalip Restoration Project to this account.
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 17.SILVER CREEK PLAYGROUND REPLACEMENT 
Life cycle replacement of playground at Silver Lake Park. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0 
 -Future Years: 2025 - $70,000 (Mi ga on); $300,000 (REET2)
 -Project Start/End Date: 2025/2026
 -Project Status: Project pending funding availability 

Changes Since the 2023 Budget: Increased funding for inflation.

 18.SOUTHWEST COUNTY UGA COMMUNITY PARK ACQUISITION AND DEVELOPMENT 
Acquisition and development of new Community Park amenities in the Southwest UGA. Goals for 
future funding include development of existing property and/or acquiring a new park property, 
particularly in areas of need and near future light rail station development. Project may be completed 
through possible partnership with city jurisdiction(s). Funding is proposed as follows: 
 -Prior Year Balance: $3,303,802 
 -2024: $1,100,676 (Mi ga on)
 -Future Years: 2025 - $1,000,00 (Mi ga on); 2026 - $1,000,000 (Mi ga on); 2028 - $1,000,00 

(Mitigation); 2029 - $1,000,000 (Mitigation)
 -Project Start/End Date: 2017/2030
 -Project Status: Project pending accumula on of sufficient funding to proceed with iden fica on of 

property suitable for acquisition. Working with other jurisdictions to identify possible partnership 
opportunities and planning for additional LOS park needs as a result of light rail improvements and 
associated additional housing and development density in the Southwest UGA.
 -Changes Since the 2023 Budget: Updated funding amount to reflect collected mi ga on fund 

amounts.

 19.TAMBARK CREEK – PAVEMENT PRESERVATION 
Pavement preservation includes sealing and restriping, applying crack seal, and repairing potholes to 
preserve pavement integrity. Work is planned to minimize the need for future larger-scale 
renovations. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0 
 -Future Years: 2025 - $85,200 (REET 2)
 -Project Start/End Date: 2025/2025 
 -Project Status: Project pending funding availability.
 -Changes Since the 2023 Budget: None

 20.TAMBARK CREEK – TURF REPLACEMENT
Life cycle replacement of artificial turf field. Tracking this project as a potential for RCO grant 
applications. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0 
 -Future Years: 2026 - $350,000 (REET2); 2027- $400,000 (REET 2); 2028- $400,000 (REET 2)
 -Project Start/End Date: 2026/2028 
 -Project Status: Project pending funding availability.
 -Changes Since the 2023 Budget: Increased funding for infla on. Moved year forward due to turf 

concerns.

 21.WILLIS D. TUCKER PARK – BALLFIELD LIGHTING 
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In partnership with the Mill Creek Little League, this project will add lights to Ballfield #2 to increase 
capacity for games, practices, and a variety of sports played on the field. Funding is proposed as 
follows:
 -Prior Year Balance: $487,500 ($184,694 REET2; $2,806 Mi ga on; $300,000 Other/Grant)
 -2024: $2,500 (Other/Grant)
 -Future Years: $0
 -Project Start/End Date: 2023/2024
 -Project Status: Project pending award of the RCO YAF Grant.
 -Changes Since the 2023 Budget: Grant funding amount confirmed and updated

 22.WILLIS D. TUCKER – FURNACE REPLACEMENT 
Utilizing remaining funding from the Willis Tucker community park development project, complete a 
life-cycle replacement of the furnace in the Willis Tucker Admin Building. Approximately 16 years old, 
the aging furnace requires almost weekly maintenance, especially in the summer and winter months. 
A new furnace will contribute to better working conditions for staff at Willis Tucker but will also 
alleviate the many hours of maintenance time dedicated to fixing the existing furnace. Some 
additional funding for the furnace replacement is available from the 309 General Improvements fund. 
Funding is proposed as follows:
 -Prior Year Balance: $26,643 (REET2)
 -2024: $50,000 (REET2)
 -Future Years: $0
 -Project Start/End Date: 2021/2024
 -Project Status: Updated project for replacement of the building furnace
 -Changes Since the 2023 Budget: Updated project descrip on and tle to include furnace 

replacement scope

 23.WILLIS D. TUCKER PARK – PAVEMENT PRESERVATION 
Pavement preservation includes sealing and restriping, applying crack seal, and repairing potholes to 
preserve pavement integrity. Work is planned to minimize the need for future larger-scale 
renovations. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2025 - $100,000 (REET 2)
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability.

Changes Since the 2023 Budget: None

 24.WILLIS D. TUCKER – PLAYGROUND REPLACEMENT
Life cycle replacement of playground at Willis D. Tucker Park. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2025 - $300,000 (REET 2)
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability. 
 -Changes Since the 2023 Budget: Budget increase to account for unitary surfacing at the playground.
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CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     944 Community                     001 Parks Construction Fund       

$1,001,000Capital Outlays               $2,380,270 $1,000$1,151,000 $1,001,000$1,001,000
$2,380,270Program Subtotal: $1,001,000 $1,151,000 $1,000 $1,001,000 $1,001,000

2024 2025Object 2026 2027 2028 2029

Other

$0Prior Year Approp $24,190,314 $0$0 $0$0
$1,838,200Capital Outlay $0 $1,400,000$1,020,000 $475,000$400,000

$24,190,314Program Subtotal: $1,838,200 $1,020,000 $1,400,000 $400,000 $475,000

$26,570,584 CIP-Capital Totals: $2,839,200 $2,171,000 $1,401,000 $1,401,000 $1,476,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,048,200REET II $800,500 $400,000$700,000 $475,000$400,000
$0Prior Year Funds $24,190,314 $0$0 $0$0

$1,791,000Parks Mitigation $1,077,270 $1,001,000$1,471,000 $1,001,000$1,001,000
$0Other Grants $502,500 $0$0 $0$0

$26,570,584Funding Sources Total:  $2,839,200 $2,171,000 $1,401,000 $1,401,000 $1,476,000
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 Description: OPEN SPACE / PRESERVE PARKS – Program 45
Park facilities play a major role in habitat conservation and stormwater quality in Snohomish County. 
Park lands provide open space, resource protection and wildlife habitat. The Snohomish County DCNR 
Parks and Recreation Division maintains and provides stewardship for a significant number of 
properties that are classified as open space/preserve. These properties are managed for resource 
protection and some sites provide opportunities for public access, when appropriate. The projects 
identified within this program are focused on providing appropriate public access to these areas.

Snohomish County Parks’ capital improvement program for open space/preserve parks consists of the 
following projects:

 1.PARADISE VALLEY CONSERVATION AREA IMPROVEMENTS
Development of parking lot to serve park users. Funding is proposed as follows: 
 -Prior Year Balance: $218,317 ($216,935 REET2; $1,382 Other/Dona on or tax savings)
 -2024: $200,000 (REET2)
 -Future Years: $0
 -Project Start/End Date: 2021/2024
 -Project Status: Ini al lot design has been completed and needs to be reviewed prior to permit 

submittal. Project is pending resolution of ongoing property use coordination.
 -Changes Since the 2023 Budget: None

 2.SUNDQUIST FAMILY NATURE PARK 
Develop preferred plan and project list to improve park, including sidewalk connections between 
existing walkways for safe access to the park and the adjacent elementary school, providing ranger 
and maintenance vehicle access while keeping most of the park protected for natural habitat areas. 
Potential matching grant applications can be sought from Safe Route to Schools/Parks.
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2025 - $150,000 (REET2); 2026 $50,000 (REET2); 2027 $150,000 (REET2) 
 -Project Start/End Date: 2025/2026
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: New project

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     945 Open Space/Preserve           001 Parks Construction Fund       

$0Capital Outlays               $200,000 $0$0 $0$0
$200,000Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

Other

$0Prior Year Approp $218,317 $0$0 $0$0
$150,000Capital Outlay REET2 $0 $150,000$50,000 $0$0

$218,317Program Subtotal: $150,000 $50,000 $150,000 $0 $0

$418,317 CIP-Capital Totals: $150,000 $50,000 $150,000 $0 $0
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2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$150,000REET II $200,000 $150,000$50,000 $0$0
$0Prior Year Funds $218,317 $0$0 $0$0

$418,317Funding Sources Total:  $150,000 $50,000 $150,000 $0 $0
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 Description: REGIONAL PARKS – Program 46
Snohomish County currently operates parks that feature major natural resources which serve as a 
backdrop for recreational opportunities. These parks draw users from across the County and are 
classified as regional parks. Features within these parks range from forests, lakes, rivers and saltwater 
waterfronts to historic rural properties and unique natural features. Amenities provided at regional 
parks typically include day use areas, picnicking, camping, boating, hiking, horseback riding, or other 
recreational activities that meet regional demand. Many of these amenities are included within Parks’ 
level-of-service methodology and, as such, may help address needs related to population growth. 
Regional parks offer substantial recreational opportunities and include several parks which have been 
in use since the 1970’s. Renovation and maintenance of aging facilities is a priority in order to ensure 
that high quality recreation experiences continue to be provided. Expansion and acquisition are also a 
priority for regional parks to expand opportunities available to serve the county’s growing population.

Snohomish County Parks’ capital improvement program for regional parks consists of the following 
projects:

 1.  FLOWING LAKE – SHELTER REPLACEMENT
In 2022, a structural evaluation of the picnic shelter was conducted, and it was determined that there 
are several structural issues to be addressed and the shelter needs to be renovated or replaced. This 
project will include demolition of the aged shelter and replace with a new shelter. Funding is 
proposed as follows:
 -Prior Year Balance: $131,798 (REET2)
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2022/2024
 -Project Status: Plans are in-progress for the new shelter and construc on is an cipated to begin in 

2024.
 -Changes Since the 2023 Budget: None

 2.  FLOWING LAKE – DOCK REPLACEMENT
This funding will allow for the removal of the existing, aged dock and replacement with a new dock. 
This project is a good candidate for $500,000 of grant funds in the 2024 RCO grant cycle and this 
$500,000 of REET 2 funding will provide the County’s matching funds. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $165,000 (REET 2)
 -Future Years:  2025 - $335,000 (REET 2)
 -Project Start/End Date: 2024/2026
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: New project

 3.  HEYBROOK RIDGE – DEVELOPMENT 
Second phase of trail improvements at Heybrook Ridge focused on ADA accessible trail development 
through lower portion of park. Funding is proposed as follows:
 -Prior Year Balance: $288,574 ($60,803 REET 2; $33,771 Mi ga on; $194,000.00 Other/Grant)
 -2024: $775 (Mi ga on); $50,000 (REET2)
 -Future Years: $0
 -Project Start/End Date: 2018/2024
 -Project Status: Design and permi ng for the second phase of development is underway.
 -Changes Since the 2023 Budget: Addi onal funding to cover construc on cost increases and 
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inflation.

 4.  HOLE IN THE SKY
Expenditure of site dedicated funding as projects are identified. Project funding originated from sale 
of a portion of the property to WSDOT for Hwy 9 widening and is required to be used on-site. Funding 
is proposed as follows:
 -Prior Year Balance: $21,037  (Other/WSDOT)
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: TBD/TBD
 -Project Status: Pending project iden fica on
 -Changes Since the 2023 Budget: None

 5.  JORDAN BRIDGE DECKING
Replacement of decking on Jordan Bridge. Funding is proposed as follows: 
 -Prior Year Balance: $125,000 (REET2)
 -2024: $0
 -Future Years: None
 -Project Start/End Date: 2023/2024
 -Project Status: Project construc on planning has begun.  
 -Changes Since the 2023 Budget: None

 6.  KAYAK POINT – CAMPGROUND
Development of additional camping facilities at this popular regional park. Campsites are known to be 
in limited supply within the county and a previously completed preferred plan for Kayak Point 
identified locations for camping expansion. Addition of camping facilities at this site are favored due 
to existing infrastructure and on-site ranger presence. Provision of camping will also address level-of-
service needs. Funding is proposed as follows:
 -Prior Year Balance: $0
 -2024: $0
 -Future Years: 2025 - $200,000 (REET2); 2026 - $200,000 (REET2); 2027 - $30,000 (Mi ga on) 

$1,000,000 (REET 2); 2028 - $700,000 (REET2); 2029 - $1,000,000 (REET2)
 -Project Start/End Date: 2025/2030
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: Reallocated budget to get the project started earlier and added 

construction funding for later years.

 7.  KAYAK POINT – DAY USE RENOVATION
Renovation of the day-use area of this popular Regional Park. The park was originally opened in the 
1970’s and the infrastructure needs to be updated and the overall park redesign improves park usage. 
This funding is for both Phase 1 and Phase 2 which includes renovation of the playground to include 
unitary surfacing and inclusive play design, and three new picnic shelters. Funding is proposed as 
follows:
 -Prior Year Balance: $12,811,568 ($7,445,178 REET2; $1,151,421 Mi ga on; $4,214,969 

Other/Grants)
 -2024: $463,640 (Mi ga on); $3,261,555 (REET2); $5,500,000 (Grant/Other/Bond)
 -Future Years: 2026 - $100,000 (REET2) 
 -Project Start/End Date: 2015/2030
 -Project Status: Construc on is an cipated to start in 2023 and be completed in phases through 
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2025. Long term maintenance for permit requirements anticipated through 2030. 
 -Changes Since the 2023 Budget: Adjustment of funding based upon updated project cost es mates, 

and removal of grant funding not awarded, transfer of funding from other completed marine 
shoreline waterfront projects, addition of $6 million bond to cover cost for construction of Phase 2.

 8.  KAYAK POINT – RANGER OFFICE
Replacement of Ranger office at Kayak Point Park. The current structure is planned to be demolished 
and new structure located according to the Preferred Plan for the park. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $400,000 (REET 2)
 -Project Start/End Date: 2026/2028
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: Adjusted funding years and reduced budget for cost savings un l 

design estimates are complete.

 9.  KAYAK POINT – SINK HOLE
Repair of failing culvert on service road accessing the Kayak Point Golf Course. Funding is proposed as 
follows: 
 -Prior Year Balance: $0 
 -2023: $0
 -Future Years: 2025 - $350,000 (REET 2)
 -Project Start/End Date: 2018/2025
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: None

 10.  LORD HILL – PREFERRED PLAN IMPLEMENTATION
The Lord Hill Preferred Plan was completed in 2022 and now implementation of the high priority 
elements is ongoing. The updates will address current park use patterns and land acquisitions, for 
which conceptual solutions have been identified in the preferred plan. $50K in 2024 will be dedicated 
to the design for the Sunrise Trail which requires infrastructure to cross a fish bearing stream and 
permitting with WDFW. Funding is proposed as follows:
 -Prior Year Balance: $59,724 ($33,673 REET2; $8,541 Mi ga on; $17,417 Other/Grant)
 -2024: $50,000 (REET2)
 -Future Years: 2025 - $360,000 (REET2); 2026 - $200,000 (REET2)
 -Project Start/End Date: 2023/2026
 -Project Status: Implementa on of improvements priori zed in the preferred plan are underway, 

including: Sunrise Trail, new equestrian/hiker trail on the east side of the park, signage updates, Tester 
Parking Lot improvements (located at south end of the park), Rogue Knight Trail re-route, general 
expenses for trail gravel and geotextile.
 -Changes Since the 2023 Budget: Re-allocated budget to align with current cost es mates and 

implementation planning.

 11.  LORD HILL – SEPTIC IMPROVEMENTS
Identified need for mitigation in the floodplain at will require septic system improvements for the 
caretaker house. Funding is proposed as follows:
 -Prior Year Balance: $0
 -2024: $0
 -Future Years: 2026 - $400,000 (REET2)
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 -Project Start/End Date: 2026/2026
 -Project Status: Project was previously tracked as part of the preferred plan implementa on, but has 

been separated out as its own project for clarity
 -Changes Since the 2023 Budget: New project

 12.  LORD HILL – PARKING LOT IMPROVEMENTS
Development of a new equestrian parking lot (known as the ‘upper parking lot’) and renovation of the 
existing ‘lower parking lot’ to be repurposed as general parking. The scope includes signage, wheel 
stops, Sani cans, and gravel for the lower lot. The upper lot needs extensive grading and engineering 
design. Funding is proposed as follows:
 -Prior Year Balance: $150,000 (REET2)
 -2024: $29,690 (transferred surplus mi ga on funding from Cavalero Hill Park)
 -Future Years: 2027 - $1,000,000 (REET2); 2028 - $500,000 (REET2); 2029 - $500,000 (REET2)
 -Project Start/End Date: 2026/2029
 -Project Status: Project was previously tracked as part of the preferred plan implementa on, but has 

been separated out as its own project for clarity
 -Changes Since the 2023 Budget: New project with par ally re-allocated prior-year funding from the 

preferred plan implementation project

 13.  MCCOLLUM PARK – SNOHOMISH COUNTY FOOD & FARMING CENTER
Development of a Food and Farming Center at McCollum Park. Project will include a building designed 
to support local farmers and food distribution as well as an indoor farmer’s market. This project is 
being completed in partnership with the Snohomish County Agriculture Coordinator. Funding is 
proposed as follows:
 -Prior Year Balance: $6,057,425 (REET2, Other/property sales, Other/Grants, Other/ARPA)
 -2024: ($800,000) (Other/HUD grant +$750,000; correc on of Other/Commerce grant -$50,000, 

ARPA correction ($1.5M))
 -Future Years: 2025 - $3,500,000 (an cipated grants); 2026 - (an cipated grants)
 -Project Start/End Date: 2021/2027
 -Project Status: An cipate progressive design-build team project kick-off in early 2024
 -Changes Since the 2023 Budget: Correc on of grant funding amounts for past years and future years

 14.  MCCOLLUM PARK – DEMOLITION OF POOL AND POOL HOUSE
In support of the Food and Farming Center, this project includes the demolition of the existing pool 
and the pool house which is the tentative location for the future indoor farmer’s market. Funding is 
proposed as follows:
 -Prior Year Balance: $500,000 (REET 2)
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2023/2025
 -Project Status:  Project plans, specs, and permi ng coordina on in progress. May be combined with 

Food & Farming Center scope and built into the progressive design-build project.
 -Changes Since the 2023 Budget: None

 15.  MCCOLLUM PARK – PLAYGROUND REPLACEMENT
Life-cycle replacement of the playground at McCollum Regional Park. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2028 - $200,000 (REET2), $150,000 (Mi ga on)
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 -Project Start/End Date: 2028/2028
 -Project Status: Project pending funding availability and comple on of the Food and Farming Center.
 -Changes Since the 2023 Budget: None

 16.  MEADOWDALE PARK IMPROVEMENTS
Water access reconstruction to address problems associated with public access to the beach at this 
popular park. Funding is proposed as follows:
 -Prior Year Balance: $5,428,614 (REET2; Other/Grants; Other/SWM)
 -2024: -$2,500,000 (REET2); -1,500,000 (Other); -$500,000 (Other/SWM)
 -Future Years: None
 -Project Start/End Date: 2014/2023
 -Project Status: Project construc on is an cipated to be completed in 2023, ongoing environmental 

monitoring scope has been separated into a different project
 -Changes Since the 2023 Budget: Transfer remaining funds to other projects

 17.  MEADOWDALE – 10 YEAR MONITORING WORK
10-years of estuary and stream monitoring is required by permits and grants for the Meadowdale Park 
Improvements project. Parks will be working with SWM and consultants to complete the monitoring 
work. This project is created to track funding for the monitoring work separately and will use funding 
remaining from the Meadowdale Park Improvements project. Funding is proposed as follows:
 -Prior Year Balance: $500,000 (Other/SWM - from Meadowdale Park Improvements)
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2024/2034
 -Project Status: Monitoring work is ongoing through 2034
 -Changes Since the 2023 Budget: Added as a new project to be er track the long term monitoring 

budget

 18.  MEADOWDALE PARK - TRAILHEAD AND TRAIL DEVELOPMENT
Project to identify and design additional trailhead and trail access into Meadowdale Park to address 
the high level of usage the park receives and the limited parking currently available at the trailhead. 
This project will develop a concept plan for access and is anticipated to also provide a preliminary 
design. Funding has been added for 2025 for construction costs and the planning group may apply for 
an RCO grant for construction in the 2024 RCO application cycle. Funding is proposed as follows:
 -Prior Year Balance: $493,764 (REET2/Other Meadowdale project funding)
 -2024:  $0
 -Future Years: 2025 - $3,000,000 (Other/poten al grant)
 -Project Start/End Date: 2022/2026
 -Project Status: Conceptual trailhead designs are underway
 -Changes Since the 2023 Budget: Added future year funding for construc on

 19.  NORTH CREEK – PARK IMPROVEMENTS
North Creek Regional Park improvements include expanded parking to provide overflow access to the 
park and serve as a trailhead for the North Creek Trail, and life-cycle replacement of the playground. 
Funding is proposed as follows:
 -Prior Year Balance: $352,013 ($347,484 Mi ga on; $4,529 Other)
 -2024: $0
 -Future Years: 2028 - $100,000 (REET 2)
 -Project Start/End Date: 2026/2029
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 -Project Status: The parking lot and playground should be designed and built at the same me. Public 
Works is planning to construct Phase 2 of the North Creek Trail around 2028.
 - Changes Since the 2023 Budget: Combined parking lot and playground projects into one project, 

moved to out years to align with trail project planning.

 20.  NORTH CREEK – BOARDWALK IMPROVEMENTS
This project update the existing boardwalks, replacing outdated wooden boards and installing new 
floats for the floating dock. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2029 - $500,000 (REET 2)
 -Project Start/End Date: 2029
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: New project

 21.  O’REILLY ACRES BRIDGE REPLACEMENT
Replace the existing bridge at O’Reilly Acres. Funding is proposed as follows:
 -Prior Year Balance: $19,643 (Mi ga on)
 -2024: $799 (Mi ga on)
 -Future Years: 2025 - $300,000 (REET 2)
 -Project Start/End Date: 2025/2026
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: None

 22.  PICNIC POINT PARKING AREA RENOVATION
Parking lot and other site improvements. Funding is proposed as follows:
 -Prior Year Balance: $0
 -2024: $0
 -Future Years: 2025 - $150,000 (REET 2)
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: None

 23.  RIVER MEADOWS FENCE REPLACEMENT
Replace 2-rail cedar fencing along main road. Funding is proposed as follows:
 -Prior Year Balance: $0
 -2024: $0
 -Future Years: 2026 - $100,000 (REET 2)
 -Project Start/End Date: 2026/2026
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: New project

 24.  ROBE CANYON PARKING LOT
Development of new parking area near the Mountain Loop Highway. Funding is proposed as follows:
 -Prior Year Balance: $3,364 (Mi ga on)
 -2024: $0
 -Future Years: 2026 - $200,000 (REET 2)
 -Project Start/End Date: 2025/2026
 -Project Status: Project pending funding availability
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 -Changes Since the 2023 Budget: Reduced budget in 2026 to reallocate to other project priori es

 25.  SPENCER ISLAND BRIDGE PAINTING
Life-cycle maintenance of the Jack Knife Bridge, which serves as the entrance to Spencer Island. 
Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0 
 -Future Years: 2025 - $100,000 (REET 2) 
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: None

 26.  SR 530 SLIDE MEMORIAL
Development of memorial for the 2014 SR 530 landslide. Funding is proposed as follows. 
 -Prior Year Balance: $832,313 ($828,803 REET2; $3,510 Mi ga on)
 -2024: $0
 -Future Years: $0
 -Project Start/End Date: 2016/2023
 -Project Status: Construc on is underway. Remaining balance will be transferred to other park 

projects in future years.  
 -Changes Since the 2023 Budget: None

 27.  SQUIRE CREEK CAMPGROUND RESTROOM
Improvements to Squire Creek restroom to provide showers to enhance campground use. 
Additionally, improvements will include a camp host site development and demolition of shed. 
Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $0 
 -Future Years: 2026 - $725,000 (REET 2)
 -Project Start/End Date: 2025/2026 
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: Increased to account for infla on and construc on cost increases, 

permitting and design fees, and additional scope

 28.  STEELHEAD PARK DEVELOPMENT
Project to develop preferred plan for park development. Amenities such as a disc golf course, water 
access opportunities, and habitat restoration will be explored.  Funding is proposed as follows: 
 -Prior Year Balance: $689 (Mi ga on)
 -2024: $0
 -Future Years: 2026 - $150,000 (Mi ga on) 
 -Project Start/End Date: 2026/2026
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: None 

 29.  TENTH STREET BOAT LAUNCH
Support for renovation needs at the Tenth St. Boat Launch, which is owned in partnership with the 
City of Everett and Port of Everett. Funding is proposed as follows:
 -Prior Year Balance: $131,025 (REET2)
 -2024: $50,000 (REET2)
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 -Future Years: 2025 - $50,000 (REET2), 2026 - $50,000 (REET2), 2027 - $50,000 (REET2), 2028 - 
$50,000 (REET2), 2029 - $50,000 (REET2)
 -Project Start/End Date: On-going program 
 -Project Status: On-going program
 -Changes Since the 2023 Budget: Added funding for 2029

 30.  THOMAS’ EDDY – WATER ACCESS 
Project will coincide with the SWM restoration project at the site and will incorporate water access, 
accessibility, educational, and passive recreation improvements. Potential candidate for a future RCO 
grant application. Funding is proposed as follows: 
 -Prior Year Balance: $0 
 -2024: $200,000 (REET2)
 -Future Years: None
 -Project Start/End Date: 2024/2026
 -Project Status: Project pending funding availability 
 -Changes Since the 2023 Budget: Reduced funding for the unconfirmed grant applica on in future 

years. 

 31.  TULALIP RESTORATION PROJECT (PELZ)
Combine mitigation funding with Pelz community park project to correct past allocation error. 
Funding is proposed as follows: 
 -Prior Year Balance: $486
 -2024:  -$486
 -Future Years: $0
 -Project Start/End Date: 2024/2024
 -Project Status: n/a
 -Changes Since the 2023 Budget: Moving funding to Pelz project for clarity of this single project 

 32.  WENBERG - PAVEMENT PRESERVATION & REPAIR
Repair of asphalt throughout park to address root uplift and other damage. Funding is proposed as 
follows: 
 -Prior Year Balance: $0
 -2024:  $0
 -Future Years: 2025 - $300,000 (REET 2)
 -Project Start/End Date: 2025/2025 
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: None

 33.  WENBERG – CAMPGROUND FENCE REPLACEMENT
Replacement of the existing fence, which is in disrepair, with a new privacy fence between the 
campground and adjacent residence. Funding is proposed as follows: 
 -Prior Year Balance: $148,620 (REET 2) 
 -2024:  $0
 -Future Years: $0
 -Project Start/End Date: 2023/2024 
 -Project Status: Project bidding and construc on an cipated in 2023.
 -Changes Since the 2023 Budget: None

 34.  WHITEHORSE PARK IMPROVEMENTS 
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Facility improvements for Phase 2 at Whitehorse Community Park, including installation of 
campground and new restroom. Funding is proposed as follows: 
 -Prior Year Balance: $234,042 (REET 2)
 -2024: ($215,000)  (REET 2)
 -Future Years: $0
 -Project Start/End Date: 2018/2023
 -Project Status: The construc on is an cipated to be completed in 2023. 
 -Changes Since the 2023 Budget: None

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     946 Regional                      001 Parks Construction Fund       

$4,210,000Capital Outlays               $4,756,459 $1,050,000$250,000 $550,000$550,000
$4,756,459Program Subtotal: $4,210,000 $250,000 $1,050,000 $550,000 $550,000

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     946 Regional                      309 Parks Construction Fund       

$0Capital Outlays               ($486) $0$0 $0$0
($486)Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

Other

$1,435,000Capital Outlay REET2 $0 $1,000,000$2,075,000 $1,700,000$1,000,000
$0Capital Outlay Mitigat $0 $30,000$0 $0$150,000

$3,000,000Capital Outlay $28,289,699 $0$0 $0$0
$28,289,699Program Subtotal: $4,435,000 $2,075,000 $1,030,000 $1,150,000 $1,700,000

$33,045,672 CIP-Capital Totals: $8,645,000 $2,325,000 $2,080,000 $1,700,000 $2,250,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$2,145,000REET II $1,061,555 $2,050,000$2,175,000 $2,250,000$1,550,000
$0Prior Year Funds $28,289,699 $0$0 $0$0
$0Parks Mitigation $494,418 $30,000$150,000 $0$150,000

$6,500,000Other Grants ($2,800,000) $0$0 $0$0
$0Bond Proceeds-Other $6,000,000 $0$0 $0$0

$33,045,672Funding Sources Total:  $8,645,000 $2,325,000 $2,080,000 $1,700,000 $2,250,000
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 Description: SPECIAL USE – Program 47
Snohomish County parks that offer unique and specialized facilities are classified as special use parks. 
These parks, also have the unique advantage of generating revenue which can support the 
maintenance and operations of the park system. Special Use projects include improvements to 
existing facilities and planning or developing additional facilities that may be completed through 
public/private partnerships.

Snohomish County Parks’ capital improvement program for special use parks consists of the following:

 1.EVERGREEN STATE FAIR PARK IMPROVEMENTS
On-going program for improvements to the Fair Park, including facility renovation and camping area 
enhancements. Funding is proposed as follows:
 -Prior Year Balance: $5,133,677 (REET 2, Mi ga on, Other/Grant)
 -2024: $400,000 (REET2); -$3,500,000 (Other/Grant not awarded)
 -Future Years: 2025 - $300,000 (REET2); 2026 - $400,000 (REET2); 2027 - $500,000 (REET2), 2028 - 

$500,000 (REET2); 2029 - $500,000 (REET2) 
 -Project Start/End Date: On-going program
 -Project Status: Improvements progressing in 2023 include a new wash rack, the Beef Arena, and 

Equestrian Park improvements.
 -Changes Since the 2023 Budget: Updates to 2024 and future year funding

 2.MOUNTAIN BIKING PARK – FEASIBILITY STUDY
This funding will be for consultant services and site studies to complete a feasibility study and report 
to identify a candidate site for a new Mountain Biking Park which is anticipated to draw strong 
community support. Funding is proposed as follows:
 -Prior Year Balance: $200,000 (REET 2)
 -2024: $0
 -Future Years: 2027 - $450,000 (REET2); 2028 - $450,000 (REET2)
 -Project Start/End Date: 2023/2029
 -Project Status: Feasibility study underway
 -Changes Since the 2023 Budget: Construc on funding moved to different years to balance budget 

availability

 3.KAYAK POINT GOLF COURSE – CLUB HOUSE ABATEMENT
This funding will allow for asbestos abatement at the Club House. This condition could be considered a 
safety risk for the public who access the site for disc golf. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $50,000 (REET 2)
 -Future Years: 2025 - $0
 -Project Start/End Date: 2025/2025
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: New project

 4.SKY VALLEY SPORTSMAN’S PARK DEVELOPMENT
Development of a master plan to guide future development of a marksmanship park through a 
public/private partnership. Phase 1 design and permitting can begin in out years. Funding is proposed 
as follows:
 -Prior Year Balance: $40,798 (REET 2)
 -2024: $0
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 -Future Years: $0
 -Project Start/End Date: 2014/TBD
 -Project Status: Master plan project was completed in 2021 and an RFP to iden fy a poten al private 

development partner was released. Remaining funding is being held for potential associated needs 
such as survey. DNR forestry use ongoing through 2024.
 -Changes Since the 2023 Budget: None

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     947 Special Use                   001 Parks Construction Fund       

$300,000Capital Outlays               ($3,050,000) $500,000$400,000 $500,000$500,000
($3,050,000)Program Subtotal: $300,000 $400,000 $500,000 $500,000 $500,000

2024 2025Object 2026 2027 2028 2029

Other

$0Prior Year Approp $5,374,475 $0$0 $0$0
$0Capital Outlay REET2 $0 $450,000$0 $0$450,000

$5,374,475Program Subtotal: $0 $0 $450,000 $450,000 $0

$2,324,475 CIP-Capital Totals: $300,000 $400,000 $950,000 $950,000 $500,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$300,000REET II $450,000 $950,000$400,000 $500,000$950,000
$0Prior Year Funds $5,374,475 $0$0 $0$0
$0Other Grants ($3,500,000) $0$0 $0$0

$2,324,475Funding Sources Total:  $300,000 $400,000 $950,000 $950,000 $500,000
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 Description: SUPPORT – Program 49
Parks requires a variety of professional staff to support the Parks Department's capital planning, 
public participation, grant writing, contracts, interlocal cooperation agreements, acquisitions, design 
and engineering, program supervision, and construction management. In addition, funding for smaller 
capital projects that may be constructed by Parks maintenance staff is included in this package.

The Snohomish County Parks’ capital improvement program provides support for park acquisition, 
development, and improvement projects includes:

 1.  GENERAL IMPROVEMENTS - PARKS
Funding for small capital or other REET 2 eligible projects, and to potentially cover debt service. These 
projects are typically accomplished by the Parks maintenance group and are focused on priorities such 
as Americans with Disabilities Act (ADA) compliance and stormwater improvements as required by the 
National Pollutant Discharge Elimination System (NPDES)permit, life-cycle replacements and 
operational efficiencies. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $400,000 (REET 2)
 -Future Years: 2025 - $450,000 (REET 2); 2026 - $450,000 (REET 2); 2027 - $450,000 (REET 2); 2028 - 

$450,000 (REET 2); 2029 - $450,000 (REET 2)
 -Project Start/End Date: On-going program
 -Project Status: Several projects were completed in 2023 including rental home improvements and 

asphalt work. A list of projects to be completed in 2024 has been generated and is ranked for 
completion.
 -Changes Since the 2023 Budget: Increased due to infla on and higher cost of small works 

contracting.

 2.  CAPITAL SUPPORT/SALARIES, OVERHEAD AND BENEFITS
On-going funding for professional staff to support Parks’ capital program. Capital staffing includes 
planners, landscape architects, contract administration and property acquisition specialists. Funding is 
proposed as follows:
 -Prior Year Balance: $0
 -2024: $1,939,405 (REET 2)
 -Future Years: 2025 - $2,036,375 (REET 2); 2026 - $2,138,194(REET 2); 2027 - $2,245,104 (REET2); 

2028 - $2,357,359 (REET 2); 2029 - $2,475,227 (REET 2)
 -Project Start/End Date: On-going program
 -Project Status: The Parks planning group completed a wide variety of projects in 2023 including land 

acquisitions, design, permitting, construction oversight and management, life-cycle renovations, long-
range planning processes, public outreach and others.
 -Changes Since the 2023 Budget: Updated per current salary calcula ons

 3.  2013 BOND REPAYMENT
Repayment of a bond issued in 2013 to fund a variety of capital improvements. Repayment of this 
bond will continue over the coming years. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $119, 194  (REET 2)
 -Future Years: 2025 - $113,354 (REET 2), 2026 - $117,354 (REET 2) 2027 - $116,062 (REET 2), 2028 - 

$119,624 (REET 2), 2029 - $117,952 (REET 2) 
 -Project Start/End Date: 2013/2032
 -Project Status: On-going repayment project

61



Snohomish County
 2024-2029 Capital Improvement Program - Executive Recommended

 Short Name: DCNR Parks 309 - Support

Department: 09  Conservation & Natural Resources

 -Changes Since the 2023 Budget: None

 4.  2021 BOND REPAYMENT
Repayment of a bond issued in 2021 to fund a variety of capital improvements. Repayment of this 
bond will continue over the coming years. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2023: 2024 – $265,500 (REET 2)
 -Future Years:2025 - $266,500 (REET 2), 2026 - $262,000 (REET 2) 2027 - $262,250 (REET 2), 2028 - 

$267,000 (REET 2), 2029 – $266,000 (REET 2) 
 -Project Start/End Date: 2021/2032
 -Project Status: On-going repayment project
 -Changes Since the 2023 Budget: None

 5.  SMALL CAPITAL IMPROVEMENTS PROGRAM
This program completes small park capital projects using in-house staff. Typical projects include 
fencing replacement, ADA improvements, trail construction, asphalt preservation and miscellaneous 
projects that are often difficult to advertise for public bid (e.g. various fence repairs/replacement). 
Efficiencies are gained through reduced project completion time, reduced costs to complete the 
project, and incorporation of lower maintenance materials. Funding is proposed as follows:
 -Prior Year Balance: $768,423
 -2024:  $183,339 (REET 2)
 -Future Years: 2025 - $188,839 (REET 2); 2026 - $194,504 (REET 2); 2027 - $200,339 (REET 2); 2028 - 

$206,350 (REET 2), 2029 - $212,540 (REET 2)
 -Project Start/End Date: On-going program 
 -Project Status: On-going program
 -Changes Since the 2023 Budget: Updated for current projected salary calcula ons.

 6.  COUNTY ARCHAEOLOGIST
Park projects often include a requirement to perform cultural resources review, which includes tribal 
consultation and sometimes requires a cultural resources study or construction observation. In 2018 
Snohomish County hired a full-time Archaeologist and Parks provides a portion of the salary for this 
position. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $30,000 (REET 2)
 -Future Years: 2023 - $30,000 (REET 2); 2024 - $30,000 (REET 2); 2025 - $30,000 (REET 2); 2026 - 

$30,000 (REET 2); 2027 - $30,000 (REET 2); 2028 - $30,000 (REET 2); 2029 - $30,000 (REET 2)
 -Project Start/End Date: On-going program 
 -Project Status: On-going program
 -Changes Since the 2023 Budget: None

 7.  EQUIPMENT PURCHASE
To help maintain park properties that address level-of-service needs, a small portion of mitigation fee 
collection is directed toward equipment acquisition. Funding is proposed as follows: 
 -Prior Year Balance: $0
 -2024: $0
 -Future Years: 2025 - $10,000 (Mi ga on); 2026 - $10,000 (Mi ga on); 2027 - $10,000 (Mi ga on); 

2028 - $10,000 (Mitigation); 2029 - $10,000 (Mitigation)
 -Project Start/End Date: On-going program
 -Project Status: On-going program 
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 -Changes Since the 2023 Budget: None

 8.  CAROUSEL ARTIFICIAL TURF MAINTENANCE EQUIPMENT PURCHASE
To help maintain this park property’s new artificial turf that will be installed as part of the Carousel 
Ranch Park project, and which serves to address level-of-service needs, a portion of mitigation fee 
collection is directed toward equipment acquisition. Funding is proposed as follows: 
 -Prior Year Balance: $0
 -2024: $0 
 -Future Years: 2025 - $50,000 (REET 2)
 -Project Start/End Date: 2025/2025
 -Project Status: Acquisi ons pending funding availability
 -Changes Since the 2023 Budget: Updated funding source.

 9.  LAND CONSERVATION INITIATIVE
Program aimed at identifying priority properties across Snohomish County to be preserved for the 
reasons of agricultural production, recreation, habitat, carbon sequestration, urban green space, and 
other values. In addition to identifying priority properties, this project will also develop an acquisition 
prioritization approach, identify funding strategies, address operation and maintenance needs and 
provide seed money for a TDR program, as well as the County’s Healthy Forest Initiative. Funding is 
proposed as follows:
 -Prior Year Balance: $3,988,265 (ARPA funds)
 -2024: $103,800
 -Future Years: $108,803 
 -Project Start/End Date: 2021/on-going
 -Project Status: On-going program
 -Changes Since the 2023 Budget: None

 10.  THREE LAKES SHOP ROOF REPLACEMENT
Life-cycle replacement of the roof on the Three Lakes Ranger office. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $50,000 (REET 2)  
 -Project Start/End Date: 2026/2026
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: None

 11.  PROPERTY ACQUISITION SUPPORT
Parks’ Real Property Administrator is tasked with evaluating and processing property acquisition 
projects. This may include unanticipated projects such as donation properties, small portions of 
property that will help complete an ongoing project (e.g., easements or access parcels) and others. 
These projects often require survey, appraisals and/or other costs which cannot be completed with 
other available funding within Parks’ budget. Funding is proposed as follows:
 -Prior Year Balance: $133,204 (REET 1)
 -2024:  $12,018 (Other)
 -Future Years: None
 -Project Start/End Date: On-going program 
 -Project Status: On-going program
 -Changes Since the 2023 Budget: Added funding from Robe Canyon trespass se lement.
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CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     949 Support                       001 Parks Construction Fund       

$379,854FundBal,Nonexp,TransOut       $384,694 $378,312$379,354 $383,952$386,624
$0Salaries and Wages            $75,973 $0$0 $0$0
$0Personnel Benefits            $32,740 $0$0 $0$0

$450,000Capital Outlays               $412,018 $450,000$450,000 $450,000$450,000
$40,000Interfund Payments For Service $104,626 $40,000$40,000 $40,000$40,000

$1,010,051Program Subtotal: $869,854 $869,354 $868,312 $876,624 $873,952

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     949 Support                       309 Parks Construction Fund       

$0Salaries and Wages            $1,171,398 $0$0 $0$0
$0Personnel Benefits            $420,426 $0$0 $0$0
$0Supplies                      $12,000 $0$0 $0$0
$0Services                      $38,000 $0$0 $0$0
$0Interfund Payments For Service $281,751 $0$0 $0$0

$1,923,575Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

Other

$0Prior Year Approp $4,889,892 $0$0 $0$0
$2,265,214Capital Outlay REET2 $0 $2,435,443$2,372,698 $2,677,767$2,553,709

$4,889,892Program Subtotal: $2,265,214 $2,372,698 $2,435,443 $2,553,709 $2,677,767

$7,823,518 CIP-Capital Totals: $3,135,068 $3,242,052 $3,303,755 $3,430,333 $3,551,719

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$3,135,068REET II $2,921,608 $3,303,755$3,242,052 $3,551,719$3,430,333
$0Prior Year Funds $4,901,910 $0$0 $0$0

$7,823,518Funding Sources Total:  $3,135,068 $3,242,052 $3,303,755 $3,430,333 $3,551,719
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 Description: TRAILS – Program 48
The regional trail system developed by Snohomish County Parks is a major county asset. Providing non-
motorized recreational connections attracts hundreds of thousands of users and supports economic 
development and active transportation in the county. Trails are a major priority for Snohomish County 
Parks and requires building and maintaining the entire trail system, including preserving existing 
regional trails, completing missing links, and developing new opportunities. Future development of all 
regional trail corridors will depend upon local resources as well as funding from state and federal 
grant sources.

Snohomish County Parks’ capital improvement program for trails consists of the following projects:

 1.CENTENNIAL TRAIL – MACHIAS PLAYGROUND REPLACEMENT
Life-cycle replacement of playground at Machias Trailhead. Funding is proposed as follows:
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $100,000 (REET 2)
 -Project Start/End Date: 2026/2026
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: None

 2.CENTENNIAL TRAIL – PAVEMENT PRESERVATION
Pavement preservation includes cut/patch, root removal and sealing to preserve pavement integrity. 
Work is planned to minimize the need for future larger-scale renovation. Funding is proposed as 
follows:
 -Prior Year Balance: $150,000
 -2024: $150,000 (REET 2)
 -Future Years: 2025 - $150,000 (REET 2), 2026 - $150,000 (REET 2), 2027 - $175,000 (REET 2), 2028 - 

$175,000 (REET 2), 2029 - $250,000 (REET 2)
 -Project Start/End Date: On-going program
 -Project Status: Project pending funding availability
 -Changes Since the 2023 Budget: Update funding to balance budget

 3.CENTENNIAL TRAIL – STILLAGUAMISH PIER REPAIR (HALLER BRIDGE)
Repair of Centennial Trail bridge footing in the Stillaguamish River, north of Arlington, which is being 
scoured by river action. Funding is proposed as follows: 
 -Prior Year Balance: $642,452 ($472,000 REET2; $170,452 Other)
 -2024: $0
 -Future Years: 2025 - $450,000 (REET2); 2026 - $450,000 (REET2)
 -Project Start/End Date: 2016/2026
 -Project Status: Permi ng and design is ongoing. 
 -Changes Since the 2023 Budget: Addi on of 2025 and 2026 funding to reflect current project cost 

estimates, construction inflation, and construction timeline estimates.

 4.CENTENNIAL TRAIL – SOUTH
Development of the eastside rail corridor from the City of Snohomish to the King County border, as an 
extension of the current Centennial Trail. This segment will ultimately extend the Centennial Trail from 
Skagit County all the way to King County and add an additional 12 miles to the trail. Centennial Trail 
South is proposed to be developed as a paved, multi-use trail. Funding is proposed as follows:
 -Prior Year Balance: $1,845,855 ($1,345,650 REET2; $20,432 Mi ga on; $479,773 Other/Grant)
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 Short Name: DCNR Parks 309 - Trails

Department: 09  Conservation & Natural Resources

 -2024: $700,000 (REET2)
 -Future Years: 2025 - $3,210,000 (Other/TBD)
 -Project Start/End Date: 2014/2030
 -Project Status: Staff is beginning design and permi ng process, and future project funding source is 

unknown at this time but may include a future trail bond, levy, grants, and other sources
 -Changes Since the 2023 Budget: Increased for full project implementa on es mates

 5.INTERURBAN TRAIL – 128th SEGMENT DEMO
Removal and restoration of the trail north of 128th St. as required by agreement with WSDOT based 
upon relocation of this section through an adjacent development project. Funding is proposed as 
follows: 
 -Prior Year Balance: $200,356 (REET2)
 -2024: $0
 -Future Years: None
 -Project Start/End Date: 2020/2025 
 -Project Status: Ini al project scoping of trail removal has been completed, including coordina on 

with WSDOT. Initiation of removal and restoration work is anticipated to begin in 2023. 
 -Changes Since the 2023 Budget: New project name, separa ng it from the trail improvements 

project, for better project tracking 

 6.INTERURBAN TRAIL – IMPROVEMENTS
Provide for future trail improvements, in support of anticipated use associated with light rail 
improvements and associated population, wayfinding and paving preservation. Funding is proposed as 
follows: 
 -Prior Year Balance: $0 
 -2024: $0
 -Future Years: 2026 - $150,000 (REET 2); 2027 - $400,000 (REET 2); 2028 - $400,000 (REET 2); 2029 - 

$500,000 (REET 2)
 -Project Start/End Date: 2026/2029 
 -Project Status: Project planning to begin pending funding availability
 -Changes Since the 2023 Budget: Separated the demoli on scope into its own project for be er 

tracking

 7.SNOHOMISH RIVER REGIONAL TRAIL
Planning, acquisition, and development for a future regional trail between the Cities of Snohomish 
and Everett and connecting to the Centennial Trail in Snohomish. Funding is proposed as follows:
 -Prior Year Balance: $653,374 ($624,062 REET2; $29,312 Mi ga on)
 -2024: $830,000 (REET2)
 -Future Years: 2025 - $1,655,000 (Other/TBD)
 -Project Start/End Date: 2018/2027 
 -Project Status: Trail alignment op ons have been reviewed and op ons for acquiring the property 

are being pursued. Acquisition for needed property is ongoing and planning for design and permitting 
has begun.
 -Changes Since the 2023 Budget: Added funding to reflect current an cipated costs for trail design, 

permitting and construction

 8.WHITEHORSE TRAIL – IMPROVEMENTS
Continuing improvements to the Whitehorse Trail to open the full corridor and complete bank 
stabilization projects. Funding is proposed as follows:

66



Snohomish County
 2024-2029 Capital Improvement Program - Executive Recommended

 Short Name: DCNR Parks 309 - Trails

Department: 09  Conservation & Natural Resources

 -Prior Year Balance: $2,963,972
 -2024: $50,000 (REET 2)
 -Future Years: $0
 -Project Start/End Date: 2021/2024 
 -Project Status: Project design, public outreach, and permi ng is ongoing. Construc on an cipated 

to begin in 2024.
 -Changes Since the 2023 Budget: Added funding to meet current cost es mate.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     948 Trails                        001 Parks Construction Fund       

$3,360,000Capital Outlays               $1,730,000 $175,000$150,000 $250,000$175,000
$1,730,000Program Subtotal: $3,360,000 $150,000 $175,000 $175,000 $250,000

2024 2025Object 2026 2027 2028 2029

Other

$0Prior Yr Approp $6,456,009 $0$0 $0$0
$450,000Capital Outlay REET2 $0 $400,000$700,000 $500,000$400,000

$1,655,000Capital Outlay $0 $0$0 $0$0
$6,456,009Program Subtotal: $2,105,000 $700,000 $400,000 $400,000 $500,000

$8,186,009 CIP-Capital Totals: $5,465,000 $850,000 $575,000 $575,000 $750,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$600,000REET II $1,730,000 $575,000$850,000 $750,000$575,000
$0Prior Year Funds $6,456,009 $0$0 $0$0

$4,865,000Other Grants $0 $0$0 $0$0
$8,186,009Funding Sources Total:  $5,465,000 $850,000 $575,000 $575,000 $750,000
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 Short Name: DCNR Parks Capital Group Training

Department: 09  Conservation & Natural Resources

 Description: This package includes training and certifications that were identified as needed to meet specific 
Division priorities and also to promote staff retention through provision of growth and learning 
opportunities.  By providing training to existing staff, services can be provided more efficiently 
through enhanced delivery of services and by eliminating the need to seek outside resources through 
contract or other type of agreement.  Together this package addresses the County priorities of 
meeting the needs of residents as efficiently as possible, delivering quality services, being innovative in 
our approaches, and always working to improve stewardship of our natural resources.  

Program 309 – Parks Capital (Total $15,830)
Arborist Certification – $1,000 – 1 staff 
Certified Playground Safety Inspector Certification – $590/person – 2 staff
Construction Specification Institute, Construction Documents Technology Certification – $550 – 1 staff 
Crime Prevention Through Environmental Design – $1,000/person – 2 staff
GIS Training – $2,000 – 1 staff
NRPA Conference – $2,000 – 1 staff
NRPA Green Stormwater Certificate Program – $600 – 1 staff 
Trail Design – $3,000 – 1 staff
Wetland Delineation Training – $1,500 – 1 staff
WRPA Conference - $1,000/person – 2 staff

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

309 985Parks And Recreation - Ad     949 Support                       309 Parks Construction Fund       

$0Services                      $15,830 $0$0 $0$0
$15,830Program Subtotal: $0 $0 $0 $0 $0

$15,830 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0REET II $15,830 $0$0 $0$0
$15,830Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: DCNR SWM 415 - CIP Capital

Department: 09  Conservation & Natural Resources

 Description: This priority package describes the Annual Construction Plan (ACP) and the Six-Year Capital 
Improvement Plan (CIP) for the Surface Water Management (SWM) Division of Conservation & Natural 
Resources and reflects adjustments to the Capital (Program 513) base capital budget for 2024. Overall, 
the 2024 budget request for SWM Capital increased by 1% compared to 2023. Adjustments are in the 
following areas: 
  
1) Stream and River Capital (Sub-Program 003) 
2) Drainage and Water Quality Capital (Sub-Program 008)

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

415 357Surface Water 511 SWM Operations415 Surface Water 

$0Salaries and Wages            $65,669 $0$0 $0$0
$0Personnel Benefits            $30,249 $0$0 $0$0

$95,918Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

415 357Surface Water 513 SWM Capital                   415 Surface Water 

$0Salaries and Wages            $3,448,136 $0$0 $0$0
$0Personnel Benefits            $1,173,985 $0$0 $0$0
$0Supplies                      $68,000 $0$0 $0$0
$0Services                      $6,416,994 $0$0 $0$0

$26,212,241Capital Outlays               $6,828,344 $23,883,742$23,771,357 $15,069,783$21,722,360
$0Interfund Payments For Service $1,070,068 $0$0 $0$0

$19,005,527Program Subtotal: $26,212,241 $23,771,357 $23,883,742 $21,722,360 $15,069,783

$19,101,445 CIP-Capital Totals: $26,212,241 $23,771,357 $23,883,742 $21,722,360 $15,069,783

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$10,512,375SWM Funds $10,145,525 $7,585,027$9,352,476 $8,561,068$9,318,645
$1,100,000REET II $1,100,000 $1,000,000$1,100,000 $1,000,000$1,000,000

$13,226,151Other Grants $6,172,900 $13,900,000$11,930,166 $5,200,000$10,850,000
$18,715Other Funds $18,715 $18,715$18,715 $18,715$18,715

$1,355,000County Road $1,664,305 $1,380,000$1,370,000 $290,000$535,000
$19,101,445Funding Sources Total:  $26,212,241 $23,771,357 $23,883,742 $21,722,360 $15,069,783
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 Short Name: DCNR SWM 415 - Operations Prog Smith Island 1-time

Department: 09  Conservation & Natural Resources

 Description: 5) FLOODPLAIN SERVICES (Sub-Program 005)

This additional Floodplain Services budget increase is due to the costs to excavate the Smith Island 
Pond and lift the Smith Island Levee.  The total cost of these two one-time projects is $2.9 Million.

Smith Island Levee Lift
The construction of the Smith Island Setback Levee was completed in 2018. In the intervening years, 
as expected, the ~5,700-foot-long levee has settled by several inches up to a foot. In 2024 SWM will 
restore the levee elevation back to the project design and by doing so will meet FEMA requirements. 
This is a one-time action which costs $519,959. 

Smith Island Pond Excavation
The 8-acre pond at the Smith Island Restoration site has filled in with sediment and marsh vegetation 
to such an extent that the county is required to excavate it. This excavation is also a one-time action 
which costs $2,439,884.

See Pkg 278 for additional info and Pkg 230 for $500K of ARPA funding.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

415 357Surface Water 511 SWM Operations415 Surface Water 

$0Capital Outlays               $2,350,000 $0$0 $0$0
$2,350,000Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

Other

$0Pond Excvtn, Op costs $439,884 $0$0 $0$0
$0Levee Lift, Op costs $169,959 $0$0 $0$0

$609,843Program Subtotal: $0 $0 $0 $0 $0

$2,959,843 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Prior Year Funds $2,959,843 $0$0 $0$0
$2,959,843Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: Fund 315 CIP

Department: 14  Information Technology

 Description: This package provides a summary of the continued investment by the Department of Information 
Technology in the regular replacement of aging infrastructure for the County’s IT system over the next 
48-month period. The Technology Replacement Program (TRP) plan has been established as the 
county’s annual effort to ensure workstation and infrastructure replacement is addressed to optimize 
system reliability and reduce incidence of critical failure. TRP is funded through a contribution from 
Fund 505 using rates paid by IT customers based upon allocated metrics, as identified in interlocal 
agreements and interfund rates assessed to departments.

Projects in Fund 315 that are not related to the TRP are generally funded by sources other than rate 
contributions from Fund 505. Some TRP categories incur only periodic outlays, but have assessments 
spread evenly over a multiyear period for consistency in planning for budgetary impact.

                                                2024                        2025                          2026                        2027

PC/Laptops                         2,083,328                  3,057,236                1,422,045                  1,480,496

Infrastructure                        645,000                     530,000                     645,000                     530,000

Imaging                                  25,000                      15,000                       25,000                      15,000 

GIS                                        10,000                       10,000                        10,000                      10,000

Orthophotos                         172,000                      172,000                     172,000                   172,000

Audio Visual                          40,000                        30,000                      40,000                      30,000

Disaster                                 50,000                        50,000                      50,000                       50,000

Telephony                            350,000                       50,000                      75,000                       50,000

ERP Replacement               3,500,000                2,850,000                     350,000                    350,000

Proval/Ascend                   2,486,250                      289,764

WSBO Broadband Grant 16,713,615

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

Other

$3,139,764Enterprise Apps $6,336,250 $350,000$350,000 $0$0
$0Broadband Infrastruct. $16,713,615 $0$0 $0$0

$3,914,236Administrative/Other $3,375,328 $2,337,496$2,439,045 $0$0
$26,425,193Program Subtotal: $7,054,000 $2,789,045 $2,687,496 $0 $0

$26,425,193 CIP-Capital Totals: $7,054,000 $2,789,045 $2,687,496 $0 $0
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 Short Name: Fund 315 CIP

Department: 14  Information Technology

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$350,000Sales & Use Tax $350,000 $350,000$350,000 $0$0
$289,764Prior Year Funds $2,486,250 $0$0 $0$0

$2,500,000Other Grants $16,713,615 $0$0 $0$0
$3,914,236Interfund DIS Rates $3,375,328 $2,337,496$2,439,045 $0$0

$0General Fund $3,500,000 $0$0 $0$0
$26,425,193Funding Sources Total:  $7,054,000 $2,789,045 $2,687,496 $0 $0
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 Short Name: Debt P380, 2012A Bond - CRI (CIP)

Department: 17  Debt Service

 Description: Program 380
This is the CIP package for the 2012A Refunding Bond that refunded the 2003A Bond (prog 279).  

There is one project in this Bond that carried over from the 2003A Bond
CRI  
Paid off in 2023 - Willis Tucker project

Funding sources are:
REET 1

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      380 2012 A-RFNDG                  215 Limited Tax Debt Service      

$236,000Debt Service: Principal       $200,000 $236,000$236,000 $0$0
$0Debt Service Costs            $33,800 $0$0 $0$0

$233,800Program Subtotal: $236,000 $236,000 $236,000 $0 $0

$233,800 CIP-Capital Totals: $236,000 $236,000 $236,000 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$236,000REET I $233,800 $236,000$236,000 $0$0
$233,800Funding Sources Total:  $236,000 $236,000 $236,000 $0 $0

73



Snohomish County
 2024-2029 Capital Improvement Program - Executive Recommended

 Short Name: Debt P429, '15 Bond, '06 gun rnge, impnd lot (CIP)

Department: 17  Debt Service

 Description: Program 429

This package is for the CIP portion of the 2015 Bond for the following
items in the refinanced 2006 Bond (former prog 319):

Sheriffs Gun Range/Impound lot.

Funding sources:
REET 1

Please see corresponding non-CIP package #192

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      429 2015 Bonds                    215 Limited Tax Debt Service      

$95,000Debt Service: Principal       $114,413 $0$95,000 $0$0
$0Debt Service Costs            $16,782 $0$0 $0$0

$131,195Program Subtotal: $95,000 $95,000 $0 $0 $0

$131,195 CIP-Capital Totals: $95,000 $95,000 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$95,000REET I $131,195 $0$95,000 $0$0
$131,195Funding Sources Total:  $95,000 $95,000 $0 $0 $0
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 Short Name: Debt P429, 2015 Bond, '05A CRI, gun range (CIP)

Department: 17  Debt Service

 Description: Program 429

This package is for the CIP portion of the 2015 Bond for the following
items in the refinanced 2005A Bond (former prog 289):

  CRI new admin completion
  Existing campus remodel (Admin West)
  Mission Building remodel
  Sheriff storage / gun range
  Existing jail remodel  (only if excess REET is available)

Funding source is:
REET 1

See related non-CIP package #190

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      429 2015 Bonds                    215 Limited Tax Debt Service      

$420,000Debt Service: Principal       $411,286 $420,000$420,000 $420,000$420,000
$0Debt Service Costs            $118,151 $0$0 $0$0

$529,437Program Subtotal: $420,000 $420,000 $420,000 $420,000 $420,000

$529,437 CIP-Capital Totals: $420,000 $420,000 $420,000 $420,000 $420,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$420,000REET I $529,437 $420,000$420,000 $420,000$420,000
$529,437Funding Sources Total:  $420,000 $420,000 $420,000 $420,000 $420,000
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 Short Name: Debt P439, 2019 Bond -Courthouse P2, shelter (CIP)

Department: 17  Debt Service

 Description: Program 439
This package accounts for the CIP portion of the 2019 Bond issuance for:

New Courthouse, phase II
Aumentum, Proval/Ascend replacement  (only if excess REET is available)
Animal Shelter (Refi of prog 339, 2009B Bond)

Funding sources include: 
REET1 

See corresponding non-CIP package #195

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      439 2019 Bonds215 Limited Tax Debt Service      

$1,223,000Debt Service: Principal       $1,357,385 $1,223,000$1,223,000 $984,000$1,223,000
$0Debt Service Costs            $580,980 $0$0 $0$0

$1,938,365Program Subtotal: $1,223,000 $1,223,000 $1,223,000 $1,223,000 $984,000

$1,938,365 CIP-Capital Totals: $1,223,000 $1,223,000 $1,223,000 $1,223,000 $984,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,223,000REET I $1,938,365 $1,223,000$1,223,000 $984,000$1,223,000
$1,938,365Funding Sources Total:  $1,223,000 $1,223,000 $1,223,000 $1,223,000 $984,000
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 Short Name: Debt P449, 2020A Bond- CRI (CIP)

Department: 17  Debt Service

 Description: Program 449
This is the package that accounts for the CIP portion of the 2020A bond issuance including:

CRI
DEM's Emergency Operations Center  (only if excess REET is available)

These used to be Prog 349, 2010B and 359, 2010A Bonds, but were both refinanced with the 2020A 
Bond issuance.

Funding sources are: 
REET1

See related non-CIP package #197

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      449 2020A Bonds                   215 Limited Tax Debt Service      

$1,490,000Debt Service: Principal       $2,516,802 $1,490,000$1,490,000 $1,490,000$1,490,000
$0Debt Service Costs            $39,400 $0$0 $0$0

$2,556,202Program Subtotal: $1,490,000 $1,490,000 $1,490,000 $1,490,000 $1,490,000

$2,556,202 CIP-Capital Totals: $1,490,000 $1,490,000 $1,490,000 $1,490,000 $1,490,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,490,000REET I $2,556,202 $1,490,000$1,490,000 $1,490,000$1,490,000
$2,556,202Funding Sources Total:  $1,490,000 $1,490,000 $1,490,000 $1,490,000 $1,490,000
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 Short Name: Debt P459, 2021A Bond - CRI (CIP)

Department: 17  Debt Service

 Description: Program 459
This package accounts for the CIP portion of the 2021A Bond issuance for:

CRI, refi of 2011B

Funding sources include: 

REET1
REET2

See corresponding nonCIP package #198

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      459 2021A Bonds                   215 Limited Tax Debt Service      

$1,776,250Debt Service Costs            $1,211,250 $3,269,000$3,263,000 $3,259,750$3,264,500
$1,211,250Program Subtotal: $1,776,250 $3,263,000 $3,269,000 $3,264,500 $3,259,750

$1,211,250 CIP-Capital Totals: $1,776,250 $3,263,000 $3,269,000 $3,264,500 $3,259,750

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,000,000REET II $1,000,000 $1,000,000$1,000,000 $1,000,000$1,000,000
$776,250REET I $211,250 $2,269,000$2,263,000 $2,259,750$2,264,500

$1,211,250Funding Sources Total:  $1,776,250 $3,263,000 $3,269,000 $3,264,500 $3,259,750
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 Short Name: Debt P469, 2021B Bond - Courthouse 2013 Refi (CIP)

Department: 17  Debt Service

 Description: Program 469
This package accounts for the CIP portion of the 2021B Bond issuance for:

Refi of 2013 Bond - New Courthouse, phase I

Funding sources include: 
REET1 

See corresponding non-CIP package #200

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

215 715Limited Tax Debt Service      469 2021B Bonds                   215 Limited Tax Debt Service      

$2,350,000Debt Service: Principal       $2,524,999 $2,350,000$2,350,000 $2,350,000$2,350,000
$0Debt Service Costs            $1,390,638 $0$0 $0$0

$3,915,637Program Subtotal: $2,350,000 $2,350,000 $2,350,000 $2,350,000 $2,350,000

$3,915,637 CIP-Capital Totals: $2,350,000 $2,350,000 $2,350,000 $2,350,000 $2,350,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$2,350,000REET I $3,915,637 $2,350,000$2,350,000 $2,350,000$2,350,000
$3,915,637Funding Sources Total:  $2,350,000 $2,350,000 $2,350,000 $2,350,000 $2,350,000
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 Short Name: 2024-2029 CIP_Fleet Equipment Replacement

Department: 18  Facilities Management

 Description: This priority package is designed to give greater detail regarding equipment capital improvements 
(replacements) that Fleet plans to make in 2024 in excess of $50,000.  The assets Fleet intends to 
acquire below $50,000 are included in a separate priority package. 

   D269  2005 Interna onal 7600                                $327,680 
   EB53  2003 Caterpillar 430D                                    $149,475 
   EB54  2004 Caterpillar 430D                                    $149,475 

   EB56  2011 Caterpillar 430 E                                   $149,475 
   EG47  2009 Kalmar Industries Corp. O awa            $260,585 

  EG50  2009 Kalmar Industries Corp. O awa            $260,585 
   H890  2005 Komatsu American Intl Co PC160LC    $271,857 
   K310  2012 New Holland TS6.110                          $126,730 

   K311  2012 New Holland TS6.110                          $126,730 
   K312  2012 New Holland TS6.110                          $126,730 
   K313  2012 New Holland TS6.110                          $126,730 
   K314  2012 New Holland TS6.110                          $126,730 

   K315  2012 New Holland TS6.110                          $126,730 
   K316  2012 New Holland TS6.110                          $126,730 

   K317  2012 New Holland TS6.110                          $126,730 
   K318  2012 New Holland TS6.110                          $126,730 
   K431  2013 New Holland T6030                             $175,844 

   K432  2013 New Holland T6030                             $175,844 
   K433  2013 New Holland T6030                             $175,844 
   K434  2013 New Holland T6030                             $175,844 
   K435  2012 New Holland T6030                             $175,844 

   K436  2012 New Holland T6030                             $175,844 
   M051 2009 Peterbilt 320                                         $604,178 

   P326  2016 Ford F550                                            $66,655 
   T184  2004 Interna onal 7600                                $264,224 
   T185  2004 Interna onal 7600                                $264,224 
   T186  2005 Interna onal 7600                                $264,224 
   T300  2001 Interna onal 2674                                $204,488

Total CIP                                                                 $5,432,762

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

502 600Equipment Rental And Revo     860 Fleet Mgt - Maint & Opera     502 Equipment Rental & 

$5,749,774Capital Outlays               $6,082,984 $5,701,103$4,719,477 $5,109,106$5,711,152
$6,082,984Program Subtotal: $5,749,774 $4,719,477 $5,701,103 $5,711,152 $5,109,106

$6,082,984 CIP-Capital Totals: $5,749,774 $4,719,477 $5,701,103 $5,711,152 $5,109,106

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Prior Year Funds $650,222 $0$0 $0$0
$5,749,774ER&R Funds $5,432,762 $5,701,103$4,719,477 $5,109,106$5,711,152

$6,082,984Funding Sources Total:  $5,749,774 $4,719,477 $5,701,103 $5,711,152 $5,109,106
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 Short Name: FAC_2024-2029 CIP Auditor Elections Remodel

Department: 18  Facilities Management

 Description: Comapnion non-CIP Package 163 in Auditor's Budget for 1st Floor Elections Space Remodel

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          001 Facilities Capital Projects   330 Auditor Facility 

$0Capital Outlays               $500,000 $0$0 $0$0
$500,000Program Subtotal: $0 $0 $0 $0 $0

$500,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Other Funds $500,000 $0$0 $0$0
$500,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: FAC_2024-2029 CIP Corrections 1-Time Project

Department: 18  Facilities Management

 Description: See companion Corrections non-CIP Package 412. 
The completion of the Jail Camera/Intercom Replacement Project is anticipated in 2024. This package 
provides the expenditure authority and funding for completion.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          001 Facilities Capital Projects   327 Cathcart Sales Proceeds 

$0Capital Outlays               $1,500,000 $0$0 $0$0
$1,500,000Program Subtotal: $0 $0 $0 $0 $0

$1,500,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0REET I $1,500,000 $0$0 $0$0
$1,500,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: FAC_2024-2029 CIP DJJC Project

Department: 18  Facilities Management

 Description: Continuation of DJJC CIP from 2023. This is year 2 of the project. Companion Non-CIP Package 232.

The current DJJC footprint completed construction in 1998.  The facility included a secure detention 
area that had 124 beds.  Juvenile caseloads have sharply declined since 1998 and juvenile detention 
rates have significantly dropped accordingly.  Within the last 5 years, 4 living units within the secure 
detention center were made available for repurposing.  The county decided to repurpose this space 
into the current Behavioral Health Organization’s adult treatment facility.  Discontinuing the use of 
these 4 living units dropped secure detention’s total be capacity to 72, as it stands today.

Plans have been underway to further reduce the detention footprint in order to be commensurate 
with the average daily bed rate of less than 10, and to also provide efficiencies within operations and 
staffing patterns.  The remodel plans have been created in conjunction with Facilities over the last 2 
years.  This plan will reduce bed capacity to 36, which is well above the average daily population.  
More importantly, this will allow the court to create further budget reduction and efficiencies within 
the near future.  This is the best path forward to ensuring that the juvenile detention operations are 
fiscally responsible.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          001 Facilities Capital Projects   331 DJJC Facility 

$0Capital Outlays               $900,000 $0$0 $0$0
$900,000Program Subtotal: $0 $0 $0 $0 $0

$900,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0REET I $900,000 $0$0 $0$0
$900,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: FAC_2024-2029 CIP Facilities Projects & Manager

Department: 18  Facilities Management

 Description: A comprehensive study of the condition of County buildings was conducted by MENG Analysis in 
2015. This priority package is consistent with the report's recommendations.  It may include proposals 
that were not included in the report, but are necessary to address life, safety and other issues to 
maintain the viability of County facilities.
 
The recommendation of the study was to fund building related major repairs and maintenance at $10 
million a year. Because of the County's financial condition, this amount is not feasible.  To fund MENG 
related projects, a surcharge of $1,800,000 is collected from departments on an annual basis. For 
2024 we are requesting the usual appropriation of $1,800,000.  

Starting with 2024, Fund 311-Subfund 329 will be used to track the financial activities of these MENG 
projects.  Subfund 322 was essentially retired in 2023, however we are funding the Architecture and 
Construction Project Manager from Fund 311-Subfund 322 and have reduced the MENG revenue 
accordingly, for a new total of $1,648,097 in this CIP package.

We recommend these projects for the 2024 budget:

PROJECT MANAGER  
$200,000 annual allowance for the personnel cost of a Capital Projects Manager (project position) and 
related overhead costs.

2024 PROPOSED MENG PROJECTS
1.   Replace Server Room CRAC units (2) - $350,000:  
There are two 2004 vintage water-cooled Liebert CRAC units located in the Administration West 
building data center which have reached the end of their service life.  The data center requires full air 
conditioning redundancy in the event of failure of one unit.  The replacement of these units protects 
against catastrophic server failure and will likely yield additional energy savings with newer units.

2.  Refurbish concrete stairs at jail - $225,000:
This project consists of stripping and repainting the exterior stairwell at the loading dock of the jail.  
The stairs are showing signs of wear and tear and pose hazards for slips, trips and falls.  This 
refurbishing will address the risk through wrapping the entire structure, striping existing paint, 
recoating the steel,  caulking and sealing the concrete stairs to prevent rusting from occurring in the 
future.  

3.   Replace security server at DJJC - $150,000:
The server which houses the security system at DJJC has reached the end of its useful life and requires 
frequent re-booting and maintenance to keep it operational.
  
4.   Replace kitchen flooring - $200,000:
This project replaces outdated kitchen flooring that has lost its non-slip grit.  The project would grind 
out the existing flooring and provide grading for the drain pans where a new flooring with commercial 
kitchen standards could be poured.  The flooring is original to the kitchen and is in need of 
replacement.

5.   Building Automated System (BAS) Controls and Lighting Control Upgrades – Multiple Buildings - 
$675,000:
This project would replace outdated supervisory devices which run on an older version of Metasys 
which no longer have maintenance updates and are a security risk for the County.  This will reduce the 
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 Short Name: FAC_2024-2029 CIP Facilities Projects & Manager

Department: 18  Facilities Management

risk of unscheduled equipment downtime impacting operations, safety and comfort.  This also 
replaces outdated controllers which have been retired for several years and there are no remaining 
replacement parts available.  This investment will be greater efficiencies to mechanical and lighting 
system operations with more control from remote desktop.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          001 Facilities Capital Projects   329 Facility CAP Projects Beg 

$0Salaries and Wages            $150,970 $0$0 $0$0
$0Personnel Benefits            $45,055 $0$0 $0$0

$1,800,000Capital Outlays               $1,603,975 $1,800,000$1,800,000 $1,800,000$1,800,000
$1,800,000Program Subtotal: $1,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000

$1,800,000 CIP-Capital Totals: $1,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,800,000Facilities Rates $1,800,000 $1,800,000$1,800,000 $1,800,000$1,800,000
$1,800,000Funding Sources Total:  $1,800,000 $1,800,000 $1,800,000 $1,800,000 $1,800,000
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 Short Name: FAC_2024-2029 CIP ME, Clerk, & SC Capital Projects

Department: 18  Facilities Management

 Description: See companion non-CIP packages: Pkgs 135, 464, 268, & 159 for ME; Pkg 144 for Superior Court, & Pkg 
460 for Clerk's Office

Medical Examiner:
Replacement of the remaining older style desks in the ME's office. About a quarter of the employees 
have already been upgraded to new standing desks. This package also funds the replacement of the 
carpet in the office which wasn't already replaced a few years ago. $144K
Autopsy Lighting: Purchasing 3 lights for the autopsy suite, as well as for removal and installation 
costs. $300K
Morgue Racks: Purchase and installation of a new racking system as well as the removal of the old 
racking system. $160K
Re-Wiring: updating of internet cables at the medical examiner's office. $40K

Superior Court:
Superior Court operates four courtrooms on the 5th floor of the courthouse. These courtrooms were 
left untouched during the courthouse remodel/addition project of 2018-2021. They are in dire need of 
updates to carpet, gallery seating, jury chairs, facility improvements and general modernization. In 
particular, the gallery seats within these courtrooms are very outdated. They are narrow and do not 
accommodate people of all shapes and sizes. These courtrooms routinely function as jury trial 
courtrooms and receive a fair amount of public traffic. It is important that we possess the necessary 
courtroom furnishings to run our operations.
New gallery seating will cost approximately $75,000 for each courtroom ($300,000 total). Another 
$50,000 for each courtroom ($200,000 total) will be necessary for the replacement of carpet, 
updating/modifying casework, replacement of jury chairs and general demolition work. Total $500K

Clerk's Office: 
Reconfiguration of workspace that provides for additional workstations $350K

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          001 Facilities Capital Projects   332 Repurposed Courthouse 

$0Capital Outlays               $644,000 $0$0 $0$0
$644,000Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          002 Facilities Capital Projects   332 Repurposed Courthouse 

$0Capital Outlays               $500,000 $0$0 $0$0
$500,000Program Subtotal: $0 $0 $0 $0 $0

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          013 Facilities Capital Projects   332 Repurposed Courthouse 

$0Capital Outlays               $350,000 $0$0 $0$0
$350,000Program Subtotal: $0 $0 $0 $0 $0

$1,494,000 CIP-Capital Totals: $0 $0 $0 $0 $0
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 Short Name: FAC_2024-2029 CIP ME, Clerk, & SC Capital Projects

Department: 18  Facilities Management

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Bond Proceeds-Other $1,494,000 $0$0 $0$0
$1,494,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: FAC_Fund 311 Health Dept. Rucker Bldg Remodel

Department: 18  Facilities Management

 Description: This priority package is budgeting $3 million from Health Department funds to remodel their building 
on Rucker Avenue for future department use. Funds will finish renovation of a flood damaged first 
floor clinic, including procurement of associated furniture, fixtures and equipment. Remodel cost will 
also include space reconfiguration to accommodate remote work options for department staff.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

311 811Construction Support          012 Health Building Remodel       329 Facility CAP Projects Beg 

$0Capital Outlays               $3,000,000 $0$0 $0$0
$3,000,000Program Subtotal: $0 $0 $0 $0 $0

$3,000,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Facilities Rates $3,000,000 $0$0 $0$0
$3,000,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: Snohomish County Airport - Bldg/Land Constr/Acquis

Department: 21  Airport

 Description: Budget drivers at the airport include maintenance and support of the airfield to Federal Aviation 
Administration (FAA) standards, existing buildings, roadways and utility systems and increasing long-
term revenue and asset base at the airport. Development of facilities for the aerospace industries is a 
priority. Asset and revenue growth at the airport leads to increased economic development, growth, 
and vitality to the County. The Capital projects listed from 2024-2029 address these needs and are 
driven by the Airport Master Plan.  Paine Field contributes an estimated $12 million each year to local 
tax collections and an additional $263.8 million statewide. (WSDOT, 2020)

Commercial and industrial capital projects are tied to existing or future tenant demand and future 
revenue sources along with availability of construction debt-service funding. A total of $10.37M is 
budgeted for, but not limited to, the following projects: t-hangar renovations, Building C-3 HVAC 
replacement, Bomarc Lot 3 building roof rehabilitation, renovation of the newly acquired airport 
administration building, Building 1116 roof replacement, and miscellaneous additional repairs for the 
airport’s aging infrastructure. Lastly, the airport shall be acquiring the Air National Guard three 
properties at an estimated $12.5M of which $7.5M shall bond funded and $5M using local funds. All 
these projects combined for buildings renovations and land acquisition total $22.87M.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

410 100Airport                       680 Operations-General            410 Airport Operation & 

$6,837,427Capital Outlays               $22,870,135 $495,000$1,461,281 $495,000$495,000
$22,870,135Program Subtotal: $6,837,427 $1,461,281 $495,000 $495,000 $495,000

$22,870,135 CIP-Capital Totals: $6,837,427 $1,461,281 $495,000 $495,000 $495,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Bond Proceeds-Other $7,500,000 $0$0 $0$0
$6,837,427Airport Funds $15,370,135 $495,000$1,461,281 $495,000$495,000

$22,870,135Funding Sources Total:  $6,837,427 $1,461,281 $495,000 $495,000 $495,000
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 Short Name: Snohomish County Airport - Grant Funded Projects

Department: 21  Airport

 Description: Budget drivers at the airport include maintenance and support of the airfield to Federal Aviation 
Administration (FAA) standards, existing buildings, roadways and utility systems and increasing long-
term revenue and asset base at the airport. Development of facilities for the aerospace industries is a 
priority. Asset and revenue growth at the airport leads to increased economic development, growth, 
and vitality to the County. The Capital projects listed from 2024-2029 address these needs and are 
driven by the Airport Master Plan.  Paine Field contributes an estimated $12 million each year to local 
tax collections and an additional $263.8 million statewide. (WSDOT, 2020)

Certain airfield capital improvements are eligible, but not guaranteed, for 90% grant funding by the 
Federal Aviation Administration (FAA).  FAA grants are prioritized by type and are highly competitive.  
Airfield projects are funded only if they meet FAA guidelines and rank high on the national priority 
list.  FAA Grant Funding is listed in revenues. Grant funded construction projects are started only after 
the grant funding has been approved.  

In 2024, the Airport Capital Improvement Program (ACIP) includes $6.1M for the East Ramp and 
Taxiway F Pavement Rehab; $8.9M for Taxilane E Reconstruction; $1.4M for Reconstruct Runway 16R-
34L; $300,000 Rehabilitation of Central Hangar Taxilane design; and $300,000 for Rehabilitation of the 
Central Ramp Apron design. All projects are funded at 90% by FAA Grants with a 10% local match 
except the two design only projects listed above at $300,000 each which shall be covered by local 
funds.  In total, the airport is receiving approximately $14.75M in grant funding for 2024.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

410 100Airport                       680 Operations-General            410 Airport Operation & 

$11,888,888Capital Outlays               $16,988,889 $0$25,888,889 $0$24,444,444
$16,988,889Program Subtotal: $11,888,888 $25,888,889 $0 $24,444,444 $0

$16,988,889 CIP-Capital Totals: $11,888,888 $25,888,889 $0 $24,444,444 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$10,700,000FAA Grants $14,750,000 $0$23,300,000 $0$22,000,000
$1,188,888Airport Funds $2,238,889 $0$2,588,889 $0$2,444,444

$0$0 $0$0 $0$0
$16,988,889Funding Sources Total:  $11,888,888 $25,888,889 $0 $24,444,444 $0
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 Short Name: Snohomish County Airport - Machinery & Equipment

Department: 21  Airport

 Description: Budget drivers at the airport include maintenance and support of the airfield to Federal Aviation 
Administration (FAA) standards, existing buildings, roadways and utility systems and increasing long-
term revenue and asset base at the airport. Development of facilities for the aerospace industries is a 
priority. Asset and revenue growth at the airport leads to increased economic development, growth, 
and vitality to the County. The Capital projects listed from 2024-2029 address these needs and are 
driven by the Airport Master Plan.  Paine Field contributes an estimated $12 million each year to local 
tax collections and an additional $263.8 million statewide. (WSDOT, 2020)

In 2024, the airport has budgeted approximately $2M for large machinery and equipment including: 
(1) engineering vehicle, (1) airside tractor, (1) dump truck, and three (3) maintenance vehicles as 
planned in our equipment replacement program. All equipment is funded locally through the Airport 
Enterprise Fund.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

410 100Airport                       680 Operations-General            410 Airport Operation & 

$2,690,000Capital Outlays               $1,990,000 $2,205,000$545,000 $3,100,000$1,400,000
$1,990,000Program Subtotal: $2,690,000 $545,000 $2,205,000 $1,400,000 $3,100,000

$1,990,000 CIP-Capital Totals: $2,690,000 $545,000 $2,205,000 $1,400,000 $3,100,000

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$2,690,000Airport Funds $1,990,000 $2,205,000$545,000 $3,100,000$1,400,000
$1,990,000Funding Sources Total:  $2,690,000 $545,000 $2,205,000 $1,400,000 $3,100,000
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 Short Name: Snohomish County Airport - Other Improvements

Department: 21  Airport

 Description: Budget drivers at the airport include maintenance and support of the airfield to Federal Aviation 
Administration (FAA) standards, existing buildings, roadways and utility systems and increasing long-
term revenue and asset base at the airport. Development of facilities for the aerospace industries is a 
priority. Asset and revenue growth at the airport leads to increased economic development, growth, 
and vitality to the County. The Capital projects listed from 2024-2029 address these needs and are 
driven by the Airport Master Plan.  Paine Field contributes an estimated $12 million each year to local 
tax collections and an additional $263.8 million statewide. (WSDOT, 2020)

Capital improvement projects consist of airside and landside projects that maintain targeted safety 
standards for airport Infrastructure. Airside projects consist of, but not limited to, runways, ramps, 
and taxiways while landside projects consist of roadways, stormwater, sewer, security, and other 
infrastructure. Various infrastructure projects are budgeted at $2.43M in 2024 and being funded 
entirely by the Airport Enterprise Fund.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

410 100Airport                       680 Operations-General            410 Airport Operation & 

$1,536,000Capital Outlays               $2,430,000 $2,214,610$1,474,160 $1,302,935$1,257,486
$2,430,000Program Subtotal: $1,536,000 $1,474,160 $2,214,610 $1,257,486 $1,302,935

$2,430,000 CIP-Capital Totals: $1,536,000 $1,474,160 $2,214,610 $1,257,486 $1,302,935

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$1,536,000Airport Funds $2,430,000 $2,214,610$1,474,160 $1,302,935$1,257,486
$2,430,000Funding Sources Total:  $1,536,000 $1,474,160 $2,214,610 $1,257,486 $1,302,935
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 Short Name: Snohomish County Airport - PFC Projects

Department: 21  Airport

 Description: Budget drivers at the airport include maintenance and support of the airfield to Federal Aviation 
Administration (FAA) standards, existing buildings, roadways and utility systems and increasing long-
term revenue and asset base at the airport. Development of facilities for the aerospace industries is a 
priority. Asset and revenue growth at the airport leads to increased economic development, growth, 
and vitality to the County. The Capital projects listed from 2024-2029 address these needs and are 
driven by the Airport Master Plan.  Paine Field contributes an estimated $12 million each year to local 
tax collections and an additional $263.8 million statewide. (WSDOT, 2020)

Paine Field’s Passenger Facility Charges (PFC) Program started in November 2020, receives $4.50 per 
enplaned passenger. PFC Funds are restricted to be spent on FAA-approved projects that enhance 
safety, security, or capacity; reduce noise; or increase air carrier competition (FAA). The Inner 
Terminal Ramp project shall be concluding in early 2024 with approximately $300,000 for the closeout 
of this project.  All future PFC revenues shall repay the bonds on this project over the next ten years.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

410 100Airport                       680 Operations-General            410 Airport Operation & 

$0Capital Outlays               $300,000 $0$0 $0$0
$300,000Program Subtotal: $0 $0 $0 $0 $0

$300,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Airport Funds $300,000 $0$0 $0$0
$300,000Funding Sources Total:  $0 $0 $0 $0 $0
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 Short Name: Sustainable Aviation Fuel (SAF)

Department: 21  Airport

 Description: In March 2022, Executive Dave Somers announced that Snohomish County is establishing a world-
leading Research and Development (R&D) Center focused on Sustainable Aviation Fuels (SAF) at Paine 
Field Airport. The County is partnering with Washington State University (WSU) to create the world’s 
first SAF repository of this type for advancing sustainable aviation fuel technologies and serve the 
global need for reference samples to support research. The Center will also be the only facility to 
collect, sample, and distribute SAF at a scale needed for widespread use in the largest aircraft.  
 
Revenues: 
As part of the 2023-2025 Transportation Budget, the Washington State Legislature allocated $6.5 
million to Snohomish County for a Research & Development Center for Sustainable Aviation Fuels 
(SAF) at Snohomish County’s Paine Field Airport.
 
Expenditures: 
Base expenditures are set to reflect the SAF R&D Temporary Site and Repository Business Plan. 
Expenditures include  construction of a temporary facility, as well as hiring a project manager to 
manage funds, apply for grants and oversee project agreements. Expenditures also incorporate work 
supported by Washington State University, including operation of the temporary repository site for 
SAF storage, blending and testing. In addition, WSU will support management of intellectual property, 
proprietary information, and publication management.

CIP - Capital:
   Fund     SubFund                                           Division                                            Program

2024 2025Object 2026 2027 2028 2029

130 111Aviation                      105 Sustainable Aviation Fuel     377 Sustainable Aviation Fuel     

$0Salaries and Wages            $112,292 $0$0 $0$0
$0Personnel Benefits            $38,342 $0$0 $0$0
$0Services                      $6,349,366 $0$0 $0$0

$6,500,000Program Subtotal: $0 $0 $0 $0 $0

$6,500,000 CIP-Capital Totals: $0 $0 $0 $0 $0

2024 2025Funding Source

CIP - Funding Source:
2026 2027 2028 2029

$0Transportation Grant $6,500,000 $0$0 $0$0
$6,500,000Funding Sources Total:  $0 $0 $0 $0 $0
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Chapter V: Statement of Assessment on GMA Goal 12 

The purpose of this statement of assessment is to determine if there are any probable funding shortfalls 
or regulatory inadequacies that could jeopardize implementation of the Snohomish County 
Comprehensive Plan or satisfaction of Goal 12 of the Growth Management Act (GMA) to provide 
adequate public facilities. As of this review, Snohomish County has found no probable funding shortfalls 
or regulatory inadequacies that could jeopardize implementation of the County’s Comprehensive Plan or 
satisfaction of GMA Goal 12. 
 
This statement of assessment examines those public facilities explicitly identified as necessary to 
support development in the County’s 2015 Capital Facilities Plan (CFP) and listed in Table 5 below. A 
distinction is made between urban and rural development within the context of the GMA. Each capital 
facility may require different levels of service for different types (urban or rural) of facilities.  

 

Table 5. Facilities Necessary to Support Development* 

Public Facility Necessary for Urban 
Development** 

Necessary for Rural 
Development 

Surface Transportation Yes 
(Public streets and transit 

routes) 

Yes 
(Public roads) 

Surface Water Management Yes Yes 

Park Land and Recreational 
Facilities 

Yes 
(Community park land and 

recreational facilities, 
neighborhood parks, trails, 

regional parks) 

Yes 
(Community park land and 
recreational facilities, trails, 

regional parks) 

Public Water Supply System Yes No 

Public Wastewater System Yes No 

Fire Protection Service Yes No 

Electric Power Yes Yes 

Public Schools Yes Yes 
*The 2015 CFP includes additional capital facilities and services (general government facilities, law and justice 
facilities, solid waste facilities, and airport facilities). The general government facilities, law and justice facilities, 
solid waste facilities, and airport facilities are included in the financial sections of the CIP but are not included in 
the statement of assessment because these facilities are not identified as necessary to support development. 
** Urban development is considered development activity located inside an urban growth area.  

 

Each facility necessary to support development is examined from three perspectives:  

• the sufficiency of the capital improvement program(s) to achieve minimum acceptable levels of 
service (LOS);  

• the adequacy of the funding that supports the CIP; and  

• the adequacy of regulatory mechanisms to ensure that facilities expand in concert with 
development.  

All these facilities are supported by CIPs prepared and adopted by their respective purveyor agencies.  
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The relevant Snohomish County departments and non-County agencies for each facility have prepared 
facility-specific statements of assessment in Chapter V, Sections 5.1 and 5.2. This information is 
summarized in Table 6.  
 

Table 6. Summary of Capital Facilities Statements of Assessment  

 
Surface 

Transportation 

Park Land & 
Recreational 

Facilities 

Surface Water 
Management 

Public Water 
Supply 

Public 
Wastewater 

Systems 

Electric 
Power 

Public 
Schools 

Fire 
Protection 

Services 

Are current 
minimum levels 
of service (LOS) 
being met? 

Yes Yes Yes DOH 
standards are 

being met 

Ecology 
standards are 

being met 

Yes Yes Yes 

Funding is 
adequate for 
capital projects 
over the next 
six years 

Yes Yes Yes Yes Yes Yes Yes Yes 

Are there any 
projected 
funding 
shortfalls? 

No No No No No No No No 

Corresponding 
minimum levels 
of service 
should be met 
over the next 
six years? 

Yes 
 

Yes Yes DOH 
standards 

expected to 
be met 

Ecology 
standards 

expected to 
be met 

Yes Yes Yes 

Will regulatory 
measures 
appropriately 
ensure that 
new 
development 
will not occur 
unless the 
necessary 
facilities are 
available to 
support the 
development at 
the adopted 
minimum level 
of service? 

Yes – 
Concurrency 
regulations 

Yes – 
Impact fees 

also 
required 

Yes Yes – 
Developers 

generally pay 
directly for 
permitted 

infrastructure 
extensions1 

 
 

Yes – 
Developers 

generally pay 
directly for 
permitted 

infrastructure 
extensions 

Yes 
LOS is met 
under the 
Require-
ments of 
service 

provider 

N/A 
LOS is met 
under the 
Require-
ments of 
service 

provider 

Yes 

1Seven Lakes Water Association is limited on new water service connections due the nature of its water rights. 
Snohomish County is monitoring growth trends in this rural area of limited growth. The Town of Index currently 
has a moratorium on new connections pending the release of federal funds for a new meter. However, the 
Washington State Department of Ecology has authorized a small number of new services to be issued between 
now and when the moratorium can be lifted.
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Growth Management Act and the CIP  

The GMA (Chapter 36.70A RCW) requires development of a comprehensive plan and periodic updates to 
address new population and employment growth forecasts for a 20-year planning period. Snohomish 
County’s 2015 Comprehensive Plan included a complete reassessment of land use and transportation in 
the context of additional growth forecasted through the year 2035. Snohomish County addressed issues 
of funding, levels of service, and land use as part of the comprehensive plan update process. Snohomish 
County’s next comprehensive plan update is due in 2024. At that time, this update will revisit capital 
infrastructure and include an updated reassessment of land use and transportation in the context of 
additional growth forecasted for the next 20-year planning horizon. 
 
One important indicator of whether public facilities are being adequately provided to support the 
Snohomish County Comprehensive Plan’s expected growth is the County’s recent performance in 
accommodating growth.  

• The most recent SCT Growth Monitoring Report (2020 Population Trends section) shows that 
countywide population growth is tracking 3% higher than projected for 2020.1  

• Census 2020 results showed that the county’s total population exceeded the Office of Financial 
Management’s (OFM) 2020 projection by 2.8%.2  

• Census 2020 results showed that the entire unincorporated UGA was 2.5% lower than its 2035 
unincorporated UGA population target.  

• For several Municipal Urban Growth Areas (MUGAs) in the unincorporated SWUGA, estimated 
2020 Census population exceeds the 2035 population targets for those areas.  
 

The difference in the pace of areas meeting 2015-2035 growth targets raise concern about the 
possibility for growth adding stress to the infrastructure in certain areas. Per the 2021 Buildable Land 
Report, overall, at the countywide UGA level there is adequate land capacity to accommodate the 
adopted 2035 total UGA population, housing, and employment growth targets. This is also the case for 
cities overall, and the unincorporated UGA overall. The City of Everett is the only jurisdiction facing a 
significant shortfall in population capacity and housing capacity.3 This is an issue that will be evaluated in 
further detail while developing the County’s 2024 update to the Comprehensive Plan. 
 
The Snohomish County Countywide Planning Policies (CPPs) have been updated with 2044 population 
targets which resolve the issue of actual growth by 2020 exceeding the 2035 targets in some areas as 
stated above, and that the new 2044 targets will be the foundation of growth assumptions used for the 
county’s next GMA comprehensive plan update in 2024. 
 
The County Charter requires that the County Council adopt a six-year CIP concurrently with the budget 
(Section 6.50). The Snohomish County CIP is updated annually and approved as part of the annual 
budget process. Many cities and special districts that provide other facilities addressed herein follow a 
similar practice. These CIPs, in turn, are generally based on longer range capital facilities plans that 
identify long-term facility needs. Level of Service (LOS) targets and minimum standards are usually 

 
1 See Snohomish County Tomorrow 2020 Growth Monitoring Report, page 10 
https://snohomishcountywa.gov/DocumentCenter/View/77947/2020_GMR_Final_SCT-SC_Dec-2-2020_final. 
2 See the Countywide Planning Policies for Snohomish County, Appendix B for the 2020 census population results. 
3 See Snohomish County 2021 Buildable Land Report, p.7-8, 
https://snohomishcountywa.gov/DocumentCenter/View/84919/Letter-to-Dept-of-Commerce---Snohomish-County-Buildable-
Lands-Report?bidId= 

https://snohomishcountywa.gov/5782/Countywide-Planning-Policies
https://snohomishcountywa.gov/DocumentCenter/View/84919/Letter-to-Dept-of-Commerce---Snohomish-County-Buildable-Lands-Report?bidId=
https://snohomishcountywa.gov/DocumentCenter/View/84919/Letter-to-Dept-of-Commerce---Snohomish-County-Buildable-Lands-Report?bidId=
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defined or embodied within the longer-range plan. Multi-year CIPs prepared by provider agencies 
demonstrate that funding is projected to be adequate for all the facilities/projects (county and 
noncounty) addressed by this statement of assessment for 2024-2029. The CIPs are typically funded at a 
level that produces a facility LOS somewhere between the agencies preferred or targeted LOS and the 
minimum acceptable LOS. 

 
Reassessment Options 
Snohomish County is required to initiate a reassessment program if the LOS for public facilities 
necessary for development cannot be maintained, funding shortfalls are projected, or regulatory 
measures do not reasonably ensure that new development will not occur unless the necessary facilities 
are available at the adopted LOS. The reassessment would include analysis of potential options for 
achieving coordination and consistency. If such a reassessment is required, there are a range of options 
to consider: 

• Reduce the standard of service, which will reduce the cost. 

• Increase revenues to pay for the proposed standard of service (higher rates for existing 

revenues, and/or new sources of revenue). 

• Reduce the average cost of the capital facility (i.e., alternative technology or alternative 

ownership or financing), thus reducing the total cost (and possibly the quality). 

• Reduce the demand by restricting population (i.e., revise the land use element), which may 

cause growth to occur in other jurisdictions. 

• Reduce the demand by reducing consumption or use of the facility (i.e., transportation 
demand management, recycling solid waste, water conservation, etc.), which may cost 
more money initially, but which may save even more money later. 

• Any combination of the options listed above. 

 
Statement of Assessment 
Based on the information provided, none of the capital facilities evaluated in this CIP are projected to 
experience shortfalls in funding as defined by GMA Goal 12.4 While concerns have been raised regarding 
the long-term effects of the COVID-19 pandemic, impacts of climate change, and new state 
requirements, those impacts might be better known in the coming years. Therefore, no immediate 
reassessment actions are recommended or required at this time given the current and projected status 
of all the capital facilities that are “necessary to support development.”  
 

 
  

 
2 RCW 36.70A.020 – “Public facilities and services. Ensure that those public facilities and services necessary to 
support development shall be adequate to serve the development at the time the development is available for 
occupancy and use without decreasing current service levels below locally established minimum standards.” 

https://apps.leg.wa.gov/rcw/default.aspx?cite=36.70a.020
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Section 5.1 – Assessment of County Capital Facilities 

Part 5.1a – Surface Transportation 
 
Sufficiency of Capital Improvement Program 
Snohomish County’s Transportation Element (TE) is a primary component of the Snohomish County 
Comprehensive Plan. It adopts a transportation level of service (LOS) standard, policies for the 
development and maintenance of the transportation system, and strategies for implementing the 
policies and the LOS standard. The TE also identifies major road projects needed to support the 
development planned in the future land use map (FLUM) and maintain the County’s adopted LOS. The 
Transportation Needs Reports (TNR) prioritizes the TE projects and identifies the projects that provide 
the cost basis of the County’s GMA transportation impact fee (impact fee projects). The TNR is also the 
foundation for the six-year Transportation Improvement Program (TIP) that is updated and approved 
annually and reflected within the County’s CIP. 

 

Funding Adequacy  
The TIP identifies capital transportation improvements including preservation, safety, non-motorized, 

capacity, and bridge projects. Project expenditures are programmed over the six-year period and 

balanced with projected revenues. The 2024-2029 TIP has been developed to ensure that the 

investments necessary to support the FLUM have been adequately funded. Consequently, the 

investment identified in the TIP for transportation projects is sufficient to meet the minimum LOS 

standard identified in the Transportation Element of the Snohomish County Comprehensive Plan for the 

next six years.  

Public Works continues to assess and adapt to impacts from cost escalation experienced at historically 

high levels in recent years. The costs for most goods and services that Public Works relies upon to 

perform its work have increased 20% to 25%. The growth in expenditures has outpaced revenue growth 

at levels that, if left unchanged, will hinder future program delivery. The 2024-2029 TIP required several 

projects to be delayed or tabled to balance revenues and expenditures. 

Despite these financial challenges, Snohomish County continues to find ways to invest in a robust six-

year TIP. This has been achieved by successfully securing and leveraging funds from transportation 

grants, transportation impact fees, and some available County Road Levy. However, like developing the 

2024-2029 TIP, future TIP development will become more difficult if new sources of revenue are not 

identified.  

Public Works will continue to work actively and strategically to overcome future funding shortfalls and 

position the County to support the FLUM and maintain adequate LOS standards. 

Adequacy of Regulatory Mechanisms  
The County has adopted a transportation concurrency system through Snohomish County Code (SCC) 
Chapter 30.66B that monitors the LOS of the County’s arterial road network and restricts development if 
the LOS on an arterial unit falls below the adopted LOS standard. This regulatory system supplements 
and assists the County’s construction program in assuring that new development will be supported by 
adequate transportation facilities as defined by the County’s adopted LOS standard.  
 
The County’s concurrency management system works as follows:  

• When the Average Daily Trips (ADT) on an arterial unit reaches the thresholds identified in SCC 

https://snohomish.county.codes/SCC/30.66B
https://snohomish.county.codes/SCC/30.66B.101
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30.66B.101, the County measures the travel speed on the arterial unit;  

• when the travel speed on an arterial unit is within 2 mph of the speed representing a LOS below 
the adopted standard, the arterial unit is considered to be “At Risk”; and  

• when an arterial unit falls below the adopted LOS, or within six years is forecasted to fall below 
the adopted LOS, and there are no projects or strategies programmed and funded to raise the 
LOS within six years, that arterial unit is designated as an “Arterial Unit in Arrears.”  
 

No development can be approved that would add three or more peak hour trips to an Arterial Unit in 
Arrears until improvements adding additional capacity to raise the LOS to the adopted standard are 
either constructed or funded and programmed to be constructed within six years. Developments 
generating more than 50 peak-hour trips must also look at future conditions to evaluate whether they 
will cause an arterial unit to fall into arrears or impact an arterial unit expected to fall into arrears within 
six years.  
 
An arterial unit may be determined by the County Council to be at “Ultimate Capacity” when the arterial 
has been improved to its maximum extent and further improvements would require unwarranted public 
expenditure or would have severe impacts to the environment or community. Ultimate Capacity 
provides for an alternative LOS and is a useful tool where increased urban densities consistent with the 
adopted Snohomish County Comprehensive Plan are desired to support regional population targets and 
planning efforts. Additional Transportation Demand Management (TDM) measures are required for 
developments impacting “Ultimate Capacity” arterial units to encourage the use of transit and help 
reduce the need for single-occupancy vehicles. 
 
The County summarizes the monitoring of its arterial road network in an annual concurrency report. The 
most recent report, the 2022 Concurrency Report addresses the LOS on county arterial units from 
January 1, 2022, to December 31, 2022. The 2022 Concurrency Report indicates the County had zero 
Arterial Units in Arrears, fourteen arterial units At Risk of falling into arrears, and six arterial units 
designated as Ultimate Capacity. Annual concurrency reports can be found at the Public Works Traffic 
Mitigation and Concurrency (UDC Chapter 30.66B SCC) webpage. 
 

Statement of Assessment  
An update to the Snohomish County Comprehensive Plan was adopted in 2015, including a revised 
Transportation Element. This update included a new FLUM, revisions to the transportation LOS 
standard, and a new 20-year transportation forecast. The forecast was used to develop a new 20-year 
project list and funding strategy necessary to support the FLUM and maintain the adopted levels of 
service.  
 
The projected level of progress over the next six-year period as proposed in the TIP is sufficient to 
ensure meeting the LOS standards required for transportation. Revenue projections will continue to be 
watched closely and, if necessary, strategic adjustments in expenditures in the capital and noncapital 
categories during the six-year period covered by this assessment will be made.  

  

https://snohomish.county.codes/SCC/30.66B.101
https://snohomishcountywa.gov/888/Traffic-Mitigation-Concurrency
https://snohomishcountywa.gov/888/Traffic-Mitigation-Concurrency
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Construction and Programming of Major Road Improvements 
The Transportation Element is based on an analysis of transportation deficiencies and future needs 
within unincorporated Snohomish County. Consistent with the GMA, it identifies 43 arterial 
improvements intended to support future land use and address potential deficiencies. Importantly, it 
provides a financial strategy to plan and guide the county in financing the recommended arterial 
improvement projects.  
 
A forecast schedule for delivery of the projects contained in the TE is shown in Table 7.  
 

Table 7. Completion of Transportation Element Projects 

Forecast for Delivery of 2015 TE Project List 

  2015 2020 2025 2030 2035 

Projects Completed 0 2 8 13 20 

Cumulative Completed 0 2 10 23 43 

Cumulative Percent 0% 5% 23% 53% 100% 

 

The timing for implementation of major system improvements varies depending on how any given area 

develops and the resulting infrastructure needs relative to priorities throughout the county. Arterial 

improvements are prioritized and constructed within available funding. If additional funding strategies 

are realized, project completion may be accelerated.  
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Part 5.1b – Surface Water Management 
 
Sufficiency of Capital Improvement Program 
The adopted level of service (LOS) for surface water facilities is based on two standards and one target. 
These are defined in the Snohomish County Capital Facilities Plan.  

• The first standard consists of stormwater regulations for new development as defined in 
Chapter 30.63A SCC. All new development must comply with the defined stormwater 
regulations to obtain permit approval.  

• The second standard requires a minimum County investment in surface water capital facilities of 
$8.35 million over a six-year period. The capital improvement program for the Surface Water 
Management (SWM) division of the Department of Conservation & Natural Resources is 
specifically dedicated to investments in surface water capital facilities. 

• The County adopted a target LOS for surface water facilities as part of the County’s 2015 update 
of the Comprehensive Plan. The target is that the most frequent known urban flooding 
problems that occur within County rights-of-way or that are associated with drainage systems 
maintained by the County would be resolved by 2025. Specifically, the most frequent flooding 
problems would be defined as those that occur at least an average of once every two years. 

 

Funding Adequacy for CIP 
Much of the funding for meeting the LOS standard based on stormwater requirements for new 
development would come from the private sector as new growth is approved. However, some of the 
funding would also come from the public sector as public projects, such as county road improvements 
and park projects, are approved. 
 
The primary funding source for meeting the LOS standard, based on a minimum public investment in 
surface water capital facilities of $8.35 million over the next six years, is funds from the SWM utility, as 
shown in the SWM Division budget. The revenue sources currently used include SWM utility charges, 
which are collected from utility ratepayers and are used within the SWM utility district; real estate 
excise taxes (REET II), usable throughout the county for capital projects; the County Road Fund; and 
various grants, which are limited to specific projects.  
 
The County meets the minimum level of investment in surface water capital facilities. A total of $132 
million has been identified for surface water capital facilities in the 2024-2029 CIP. The County 
recognizes that the County investments in surface water capital projects far exceeds the minimum LOS 
established in 1995. In addition to funding SWM’s capital program, the SWM service charges are the 
primary revenue source for SWM’s non-capital programs. Some of these non-capital programs, such as 
stormwater facility maintenance, salmon planning, and water quality monitoring, are being increasingly 
mandated through various state and federal programs. A lower surface water capital facility LOS allows 
the County the maximum flexibility to accommodate future capital and non-capital state or federal 
mandates. 
 
The primary funding source for meeting the LOS target of solving all known two-year flooding problems 
along drainage systems maintained by the County by 2025 is, likewise, funds from the SWM utility, as 
shown in the SWM Division budget. The list of projects that address two-year flooding problems will 
change over time as drainage problems are resolved through public and private investment and as new 
drainage problems arise. The 2024-2029 CIP contains projects that contribute to meeting this LOS target. 
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Adequacy of Regulatory Mechanisms 
Current County regulations are only relevant to the surface water LOS standard that applies to new 
development. This standard is achieved by requiring that new private developments and public 
construction projects comply with the requirements of the County’s drainage code, Chapter 30.63A SCC. 
In 2016, Chapter 30.63A SCC was revised to provide for a generally higher level of water quality and 
flood protection in response to more stringent requirements of the County’s National Pollutant 
Discharge Elimination System (NPDES) permit.  
 

Statement of Assessment 
Based on the proposed budget and six-year CIP, as well as the existing regulations, Snohomish County 
will continue to achieve the minimum LOS for surface water. 
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Part 5.1c – Park Land and Recreational Facilities 
 
Sufficiency of Capital Improvement Program  
The 2015 Snohomish County Park and Recreation Element (PRE) was adopted by the County Council in 
June 2015 and contains a level of service (LOS) methodology that is based on provision of active and 
passive recreation facilities, regional trails, miles of waterfront, number of campsites and number of 
parking spaces provided within Neighborhood, Community and Regional Parks and Regional Trails. The 
PRE takes into consideration this LOS, as well as the inventory of existing facilities, community demand 
for property acquisition and facilities, projections of population growth (number, demographics, and 
distribution) and estimation of future revenues. The PRE provides a list of required and recommended 
park improvements based upon this analysis. Those improvements that are not necessary to maintain 
LOS standards are identified within the PRE for completion as funding is available and it is appropriate to 
complete the project. Projects based on LOS proposed in the CIP are selected to meet minimum LOS 
standards.   

  
Funding Adequacy for CIP  
Assuming that the current economic trends and priorities continue, the Snohomish County Division of 
Parks & Recreation projects should receive adequate revenue through Park Impact Mitigation Fee 
collections and Real Estate Excise Tax (REET) revenues. REET revenues are allocated across several 
departments by the County Council through the annual budget process to support projects over the six-
year period covered by the CIP. Recent trends in REET, as well as Park Impact Mitigation Fee collections, 
will allow the program to maintain the minimum levels of service called for in the PRE. These revenues 
will support the property acquisition and facility development projects needed to serve the existing and 
projected population. The Division of Parks & Recreation will also continue to establish partnerships 
with youth sports associations, community based non-profit associations, cities, and school districts, 
some of which have contributed significant funding to the creation or rehabilitation of sports fields, 
playgrounds, and other capital facilities. Future partnerships will only add to the facility development 
resources available to the Division of Parks & Recreation.  
  

Adequacy of Regulatory Mechanisms  
Snohomish County began collecting Park Impact Mitigation Fees from residential development under 
the authority of SEPA in 1991. This program was re-designed as a GMA based program in 2004. It is 
governed by Chapter 30.66A SCC and involves standardized mitigation amounts on a per unit basis for 
single-family and multi-family residential development. The program has generated a substantial share 
of the revenues available for park land acquisition and facility development and provides an option for 
land dedication in lieu of payments. Impact mitigation revenues are now an important funding source 
for park projects in the County CIP.   
 

Statement of Assessment  
The Snohomish County 2015 Capital Facilities Plan (CFP) designates Neighborhood Parks, Community 
Parks, and Regional Parks and Regional Trails as necessary to support development. This designation 
allows Park Impact Mitigation Fees to be used for expansion of facilities within these classifications of 
park properties and the LOS described within the PRE sets the minimum standard by which provision is 
measured. Park land and recreational facility LOS is considered a “facility capacity,” rather than a “land 
capacity” methodology. It is based on the premise that by providing additional facilities (e.g. 
playgrounds, miles of soft surface trails, etc.) additional population is served, even if the new facilities 
are added to an existing park. This creates cost and staff efficiencies and takes advantage of parks where 
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capacity for additional amenities is present. Acquisition of new properties to meet LOS may be required 
in some cases and the 2024-2029 CIP includes one acquisition targeted at meeting LOS standards, as 
well as development of recently acquired facilities.  
  
Capacity of the Division of Parks & Recreation resources and programs to meet the requirements of the 
CFP:  

• The LOS methodology contained in the PRE and referenced in Part 6.2b of this CIP meets the 
requirements of the CFP. The projects proposed in the CIP will maintain the identified park 
LOS. Park acquisition and facility development projects projected through the six-year 
horizon of the CIP are designed to meet the defined proposed park LOS, addressing the 
needs of existing and projected future population growth both in terms of numbers and 
geographic distribution.  

• There are no projected shortfalls in funding for necessary park services that will warrant a 
reassessment of Snohomish County’s Comprehensive Plan at this time. The Division of Parks 
& Recreation generates revenue through Park Impact Mitigation Fee collections and 
anticipates REET II revenues to be allocated by the County Council through the annual 
budget process over the six-year period covered by this CIP.   

• Future partnerships will only add to the facility development resources available to the 
Division of Parks & Recreation. Grant revenue available through the State of Washington 
Recreation and Conservation Office, the Salmon Recovery Board, the Department of Natural 
Resources and the federal government through the National Park Service or the U.S. 
Department of Transportation’s SAFETEA program may be available to augment capital 
resources obtainable by the division. These grants have not been assumed to be secured 
within the CIP and are, in all cases, competitive on a regional or statewide basis. The Division 
of Parks & Recreation has a history of success in grant writing resulting in  a portion of 
project costs for acquisition and development being covered by non-county revenue for 
some projects. This history provides cautious optimism that additional partnership-based 
funding will be available to supplement projects. While partnership funding may be 
available for park projects, construction costs are significantly more expensive in 2024 than 
in past years and grant availability has not increased significantly.   

• There is no evidence that necessary park facilities will be unavailable to support the 
development at the adopted minimum LOS The property acquisition and park development 
program projected through the six-year horizon of the CIP are designed to meet the 
adopted park LOS, addressing the needs of existing and projected future population growth 
both in terms of numbers and geographic distribution.  

• Municipal annexations, UGA expansions, and zoning changes could affect the availability of 
park impact fees in the future, and the availability of local funds to support acquisition and 
development of future parks could be impacted as a result. REET II funds, which are a major 
source of park capital funding, are directly associated with real estate markets and subject 
to market pressures. As such, limited availability from REET II funds for future park projects 
must be considered. 

  
A review of these considerations concludes that under existing policies and programs, projected levels 
of development will be supported by adequate park facilities at levels of service standards that meet, or 
exceed, minimum levels identified in the PRE. The ongoing planned update for the Comprehensive Plan, 
which is anticipated to be adopted in 2024, does include revisions to the LOS methodology for Park Land 
and Recreational facilities to update potential challenges to meet level of service standards that require 
additional waterfront property acquisition as population grows. This is not a consideration of the current 
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CIP, but future years must consider how to adequately provide these facilities or update the adopted 
standards. 

  
  

 



Snohomish County 
2024-2029 Capital Improvement Program – Executive Recommended 

 

 107 

Part 5.2 – Assessment of Non-County Capital Facilities 

Part 5.2a – Public Water Supply 
 
Sufficiency of Capital Improvement Program 
Public water supply and distribution facilities are provided by cities, special purpose districts, community 
associations and companies in Snohomish County. The Washington State Department of Health (DOH) 
has basic operational requirements and standards for all water supply systems. Each water system’s 
comprehensive plan includes a description of the purveyor’s system design standards. These standards 
typically address the design and performance of the transmission, storage, and distribution components, 
including facilities for storage and pressure maintenance. Standards for fire flow, for example, are a 
primary determinant of pipe size and pipe looping in the distribution system as well as for the size and 
location of reservoirs. Water system standards are influenced heavily by fire insurance ratings and DOH 
standards, although they are a matter of local choice. They apply to facilities built by a public water 
purveyor as well as to facilities built by developers and other private parties that are dedicated to a 
purveyor or connected to a purveyor’s system. These standards generally constitute the LOS for the 
system. 
 
Counties and cities are subject to the GMA and have effectively applied GMA standards to the review of 
water comprehensive plans. Water providers are not directly regulated by the GMA, but water provider 
comprehensive plans are required to be consistent with County land use plans and are subject to review 
by the County and the cities they serve. Therefore, water providers updating their comprehensive water 
plans routinely incorporate the appropriate city and County land use and population forecasts into their 
projections of future demand. This aids in achieving consistency between the County’s land use plan and 
the water providers system plan for water supply. The cities and water providers that provide public 
water service to Snohomish County have a long and generally consistent record of preparing and 
implementing capital facility programs to serve demand. Future water system plan updates are 
compared with growth forecasts through the year 2035 adopted as part of the County’s 2015 
Comprehensive Plan. Water providers must meet the following requirements under Washington 
Administrative Code (WAC) 246-290-100 regarding water system plans.  
WAC 246-290-100 Water system plan  
(9) Department approval of a water system plan is effective for ten years from the date of written 

approval unless:  
(a) The purveyor requests and receives a plan approval period of less than ten years; or 
(b) The department requests an updated plan. 

(11) Water system plan amendments. A purveyor may submit an amendment to its current approved 
water system plan for department approval at any time during the plan approval period. Project 
reports may be included in a water system plan amendment to meet the requirements under 
WAC 246-290-110(3). Department approval of a water system plan amendment does not alter the 
current plan approval period in accordance with subsection (9) of this section and does not satisfy 
the requirement of subsection (2) of this section to update the water system plan. 

 
The following table lists key water purveyors along with the year of their known most recent 
comprehensive water plan update. 
 

  

https://apps.leg.wa.gov/wac/default.aspx?cite=246-290-100
https://apps.leg.wa.gov/wac/default.aspx?cite=246-290-100
http://app.leg.wa.gov/WAC/default.aspx?cite=246-290-110
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Table 8. Water Purveyors  

Purveyor 
Most Recent Comprehensive  

Water Plan 

SOUTHWEST COUNTY   

Alderwood Water and Wastewater 2017 

City of Bothell 2012  

City of Edmonds 2017 

City of Everett 2020 

City of Lynnwood 2019 

City of Mountlake Terrace  2018 

Mukilteo Water and Wastewater District 2016  

Northshore 2015 

Olympic View Water and Sewer 2016 

Silver Lake Water and Sewer District 2017 

NORTH COUNTY  

City of Arlington 2017 

City of Granite Falls  2022 

City of Marysville 2017 

City of Stanwood 2015 

Northwest Water Services (formerly 
Tatoosh Water Company) 

 2020 

Quil Ceda Village (Tulalip Tribes) 2013 

Seven Lakes Water Association 2013 

Town of Darrington 2001 

EAST COUNTY  

City of Gold Bar 2015 

City of Monroe 2015 

City of Snohomish  2020 

City of Sultan 2019 

Cross Valley Water District  2022 

Highland Water District  2016* 

Roosevelt Water Assoc.   2021 

Snohomish P.U.D. No. 1.  2022 

Startup Water District 2018 

Three Lakes Water Association 2019 

Town of Index 1999** 

Woodinville Water District  2019 

* 2016 with an extension to 2026 
** Pending approval for 2020 Plan  

 
The North Snohomish County Coordinated Water System Plan (CWSP) coordinates public water 
provisions between Snohomish County, Snohomish County Health Department, State Department of 
Health, and the various public water purveyors in the service area. The service area covered by the 
CWSP include much of the unincorporated area outside of the Southwest UGA and west of the national 
forest land. This area includes many smaller “Group A” water purveyors, or those that have 15+ 
connections or 25+ people per day for 60 or more days. The CWSP serves as the County’s adopted 
coordinating document guided by  RCW 70A.100 and WAC 246-293. The document includes an 
inventory of the number of approved and actual system connections for each purveyor. Revisions to the 
North Snohomish County Coordinated Water System Plan (CWSP) were completed in December 2010 
and approved by DOH in January 2011. An update to the CWSP is anticipated in 2024.  

https://app.leg.wa.gov/rcw/default.aspx?cite=70A.100
https://app.leg.wa.gov/wac/default.aspx?cite=246-293
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Funding Adequacy 
Each water purveyor’s system plan typically includes a six to ten-year capital improvement program 
(CIP) that corresponds to the “financing plan” required by the GMA. The CIP for the water system is like 
those adopted by counties and cities – it identifies projects, costs, and funding sources to carry out the 
plan over the chosen time period. Funding inadequacies are addressed either by developer 
improvements or by water district capital projects using various funding mechanisms.  
 
There are two primary sources of construction funds for large water system projects constructed by the 
purveyor:  

1) Utility local improvement district (ULID) financing that derives from special property tax 

assessments levied against owners within a defined district or benefit area.  

2) Revenue bonds backed by regular rate charges and hook-up fees levied against all system 

customers. 

Other funding mechanisms include:  

• Property developers build (and pay for) new facilities needed to serve a subdivision or 
commercial property and dedicate the new facilities to the water purveyor to maintain.   

• The agency collects a “connection charge” from developers who want to connect to the system, 
so that “growth pays for growth,” and these revenues are available to pay for system 
improvements beyond the bounds of the development.  

• The agency may pay for system improvements with available cash accumulated from ratepayer 
income.  

These funding sources may be supplemented by other funds, such as those from state grants and loans, 
the Public Works Trust Fund and other locally generated sources. ULIDs typically fund projects 
associated with the geographical expansion of the system into a developed, but previously un-served 
area. Revenue bonds are typically used to fund all other types of district projects not provided by private 
developers. Operating funds may also be used to fund smaller projects or capital replacement and 
maintenance programs for the distribution pipe system. 
 
Utility funds are usually a reliable source of funding, and the purveyors in Snohomish County have all 
been operating their utilities for many years. The most recent comprehensive water plans approved by 
DOH do not indicate any reason to expect that any district or city will experience a probable funding 
shortfall that could jeopardize achievement of minimum LOS standards. Water purveyors typically plan 
ample lead time to secure funding before any anticipated funding limitations occur. 
 
Major capital facilities improvements are potentially a funding challenge for smaller cities and districts. 
Various water purveyors are constantly assessing the need for capital improvements to continue to 
support demand. A recent trend we have seen is the need for rural water purveyors to improve their 
infrastructure driven by the need for storage capacity as well as general system updates and upgrades. 
Two water associations, Seven Lakes and Roosevelt, currently have reservoirs under construction to 
serve rural customers.  
 

Adequacy of Regulatory Mechanisms 
State statute RCW 58.17.110 requires that local authorities review subdivision applications to determine 
that adequate provisions are made for a variety of public facilities, including potable water supply. RCW 
19.27.097 regards water determination made for all building permits. To this end, Snohomish County, 

https://app.leg.wa.gov/rcw/default.aspx?cite=19.27.097
https://app.leg.wa.gov/rcw/default.aspx?cite=19.27.097
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through Chapter 30.41A SCC and other applicable County code provisions, requires development 
applications to demonstrate that a source of potable water is capable of serving the proposed 
development. A letter to the County is generally required from the purveyor stating that the water 
system is available and capable of serving the proposal if the area is within the district or service 
boundaries of a public water system. This assures not only that public or potable water supply is 
available, but that any expansion of the distribution system for new development will meet the 
purveyor’s construction and maintenance standards. Most areas within the established urban growth 
area (UGA) boundaries, and many rural areas, are within water system service areas.  
 
Currently, the Town of Index is the only water purveyor known to have a moratorium on new water 
service connections. The Town of Index is currently updating its Water System Plan, and during that 
process determined that its source meter is not reading correctly. Engineering assumptions used for 
water usage put Index as potentially exceeding their water right, a moratorium is in place while Index 
seeks funds for a new source meter. In 2019 the Department of Ecology denied the application of Seven 
Lakes Water Association which serves north Snohomish County, north of the Tulalip Indian Reservation 
and west of the City of Marysville, to receive additional water rights. The area served by Seven Lakes 
Water Association is zoned for rural uses. The Land Use Element of the Snohomish County 
Comprehensive Plan establishes land use policies that provide for limited growth in rural areas, including 
goals, objectives, and policies to reduce the rate of growth. The Snohomish County Tomorrow 2020 
Growth Monitoring Report indicates that population growth since 2011 has generally been in line with 
the 2011-2035 growth share expectations for the non-UGA subarea.5 Snohomish County will continue to 
monitor growth trends and does not recommend reassessment at this time.  
 
All Group A public water providers must prepare a water system plan as per WAC 246-290-100. Under 
state law, it is required to update a comprehensive system plan when for the  construction of water 
supply facilities - transmission line, treatment facility, pump station, etc. - that are not accounted for in 
the current system plan. These facilities may be needed to accommodate unanticipated growth or 
growth occurring beyond the current plan’s horizon year in response to changes in state water quality 
regulations or to address any other source of demand on the system. DOH requires system plans in the 
growing areas of the county to be updated (and approved by DOH) every six or ten years. 
 
Applicants accessing water from wells are required to demonstrate that ground water is available in 
adequate supply without impacting senior water rights. Water quality reviews for well system 
development proposals outside UGA boundaries or defined water service areas are performed by the 
Snohomish County Health Department. The Whatcom County v Hirst, Futurewise, et al. (2016) 
Washington State Supreme Court decision has resulted in legislation that requires a higher level of 
coordination with rural water purveyors at the time of development application. Specific requirements 
vary by water resource inventory area. The regulatory impacts of this decision are still in the process of 
being fully realized and implemented at the county level. 
 

Statement of Assessment 
The City of Everett serves as a regional water supplier through its major supply, treatment, and 
transmission facilities in the Sultan watershed. The Everett water system serves much of urbanized 
Snohomish County and the City of Everett hosts the Everett Water Utility Committee (EWUC) for water 
purveyors purchasing city water in the south and eastern areas of Snohomish County. The centralized 

 
5 Snohomish County Tomorrow, Snohomish County Tomorrow 2020 Growth Monitoring Report, p.16 

https://snohomish.county.codes/SCC/30.41A
https://app.leg.wa.gov/WAC/default.aspx?cite=246-290-100
https://snohomishcountywa.gov/DocumentCenter/View/77947/2020_GMR_Final_SCT-SC_Dec-2-2020_final#page=18
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Everett water system results in more unified facility and performance standards among its customers. 
The City of Everett holds water rights that ensure adequate water supply for county residents and 
businesses in its service areas for many years to come.  
 
Several other jurisdictions or districts also maintain, in part or in whole, their own separate water 
supply: Arlington, Marysville, Sultan, Stanwood, Darrington, Gold Bar, Index, Snohomish County PUD 
(Public Utility District), Startup, Cross Valley and Olympic View. The Town of Index currently has a 
moratorium on new connections pending the release of federal funds for a new meter. However, the 
Washington State Department of Ecology has authorized a small number of new services to be issued 
between now and when the moratorium can be lifted. A small portion of the Southwest UGA is also 
served by the City of Seattle through the Olympic View Water and Sewer District. The City of Bothell also 
purchases water from the City of Seattle. State law and County code allow the County to ensure that 
adequate provisions are made for public water supply systems within the UGAs, and such provisions are 
being made. 
 
Snohomish County and the north county water purveyors meet on a regular basis via the Water Utility 
Coordinating Committee (WUCC) to implement requirements under RCW 70A.100 and the North 
Snohomish County Coordinated Water System Plan, and in joint meetings with wastewater service 
providers to discuss potential infrastructure problems that could result from future land use decisions.  
 
The public water supply systems overall appear to be positioned to support the growth anticipated in 
the comprehensive plans of the cities and the County. Aging infrastructure and potential impacts of 
climate change, as more information becomes known, are variables that are being considered for 
impacts on public water supply in and beyond the six-year CIP horizon and through the next update to 
the Capital Facilities Plan in 2024. 
  

https://app.leg.wa.gov/rcw/default.aspx?cite=70A.100
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Part 5.2b – Public Wastewater Systems 
 
Sufficiency of Capital Improvement Program 
Wastewater collection and treatment is considered a public facility necessary to support urban 
development. The connective nature of wastewater systems, and the impact of topography on gravity-
reliant mains, as well as increasing regulations on treatment plants, makes wastewater services 
relatively expensive for households. In addition, the reality that suburban and urban development 
requires sewer systems means that drawing wastewater service boundaries is a significant growth 
management issue in Snohomish County and elsewhere. The Washington State Department of Ecology 
(Ecology) has basic operational requirements and standards for all wastewater systems and treatment 
facilities. Each wastewater system’s comprehensive plan also includes a description of the system’s 
design standards. These standards primarily address collection systems, including facilities built by a 
public wastewater system as well as facilities built by developers and other private parties that are 
dedicated to a public wastewater system or connected to its system. These operational requirements 
and standards generally constitute the level of service (LOS) for the system.  
 
Wastewater systems fall into two broad categories: dedicated sanitary systems, and combined systems. 
The former systems are designed to handle only sanitary wastes from homes and businesses, although 
groundwater (Inflow and Infiltration) does seep into the pipes through illegal surface water connections 
as well as cracks and joints. Combined systems are designed to also handle surface water runoff during 
major storm events. Again, the agency sets standards for the construction and maintenance of these 
facilities, whether sanitary or combined. 
 
The treatment plants are considered “essential public facilities” within Snohomish County pursuant to 
the Growth Management Act (GMA). This service is provided by cities and special purpose districts. A 
city or district will generally update a comprehensive system plan when it needs to construct a facility - 
trunk sewer, treatment facility, lift station, etc. - not accounted for in its current system plan. An 
operating agency must begin preliminary design on the expansion of the plant’s capacity when a 
treatment facility reaches 85% of its rated capacity under its National Pollutant Discharge Elimination 
System (NPDES) permit. Therefore, formal system plans tend to be done on an irregular basis and is 
based on the growth rates in specific UGA’s. Most plans are updated at least once every seven to 10 
years, but, unlike with water purveyors, there is not an established timeline for plan updates.6 
 
Each comprehensive wastewater system plan includes a capital improvement program. Most current 
system plans have followed GMA guidelines and specifications although special districts are not directly 
subject to the GMA. District plans are subject to review by the cities they serve and approval by 
Snohomish County. The County and cities are bound by the GMA and have effectively applied GMA 
planning standards to the review of these plans. Special districts have now generally all prepared 
comprehensive wastewater plans that have incorporated the appropriate city and County land use and 
population forecasts into their projections of future wastewater flows. Future wastewater system plan 
updates will be compared with growth forecasts through the year 2035 adopted as part of the 
Snohomish County 2015 Comprehensive Plan, and planning is underway for the 2024 update to the 

 
3 WAC 173-240-030 requires sewer plans be submitted prior to constructing or modifying wastewater facilities. 
Sewer line extensions, including pump stations, can be exempted from separate plan submittals so long as 
information demonstrating the extensions conformance with the general sewer plan is submitted to the 
Department of Ecology. 

https://app.leg.wa.gov/wac/default.aspx?cite=173-240-030
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County’s comprehensive plan. 
The following table lists key wastewater purveyors along with the year of their known most recent 
comprehensive wastewater plan update and project year of the next plan update. 
 

Table 9. Wastewater Purveyors 

Purveyor Most Recent Comprehensive 
Wastewater Plan 

SOUTHWEST COUNTY   

Alderwood Water and Wastewater District 2017 

City of Bothell  2012 

City of Brier  2018 

City of Edmonds 2013 

City of Everett  2014 

City of Lynnwood 2012 

City of Mountlake Terrace  2019 

Mukilteo Water and Wastewater District 2018 

Olympic View Water and Sewer District  2019 

Silver Lake Water and Sewer District 2019 

King County Brightwater  2019  

NORTH COUNTY 
 

City of Arlington 2017 

City of Granite Falls  2022 

City of Marysville 2011 

City of Stanwood 2015 

Tulalip Tribes  N/A 

Town of Darrington N/A 

EAST COUNTY 
 

City of Gold Bar N/A 

Cross Valley Water District 2022 

Lake Stevens Sewer District 2022*  

City of Monroe 2015 

City of Snohomish  D.P.W. 2010 

 Sultan D.P.W 2011     
*Comprehensive plan update currently underway 
**Wastewater purveyors are required to update comprehensive plans based on treatment capacity 
needs, and do not have the same requirement that water purveyors have to update comprehensive 
plans on a 10-year cycle. 

 

Funding Adequacy 
Each wastewater system plan typically includes a six to ten-year financing plan (or CIP) as required by 
the GMA. Each CIP is like those adopted by counties and cities in that they identify projects, estimated 
costs, and funding sources.  
Wastewater facilities are funded through one or more of the following methods:  

1) Property developers build (and pay for) new mains and lift stations needed to serve a 
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subdivision or commercial property and dedicate the new facilities to the wastewater agency to 
maintain.  

2) The agency collects a “connection charge” from developers who want to connect to the system, 
so that “growth pays for growth,” and these revenues are available ay for system improvements 
beyond the bounds of the development.  

3) The agency may pay for system improvements with available cash accumulated from ratepayer 
income.   

4) The agency may issue revenue bonds backed by ratepayer revenues.   
5) A utility local improvement district (ULID) may be established to collect special property tax 

assessments levied against owners within a defined district or benefit area, typically to shift an 
established neighborhood from septic systems to sewers.  

 
These primary sources may be supplemented by other funds, such as those from state grants and loans 
and other locally generated sources. Other potential funding sources for wastewater service providers 
are the Public Works Trust Fund, State Revolving Funds and water reclamation, i.e., revenue from 
distributing reclaimed water. 
 
The cities and districts that serve unincorporated urban growth areas (UGAs) have capital improvement 
programs that call for upgrades, expansions, and extensions of the major system components – trunk 
lines, lift stations, and treatment facilities. These plans indicate that the system providers should be able 
to stay ahead of the projected service demands on their facilities. Several wastewater purveyors and 
sewer system managers will be conducting rate studies in the coming years based on capacity 
limitations to accommodate growth and to determine if a rate increase is warranted. 
 

Adequacy of Regulatory Mechanisms 
State statute RCW 58.17.110 requires that local authorities review plat applications to determine that 
adequate provisions are made for a variety of public facilities, including “sanitary wastes.” Snohomish 
County, through provisions of County code, requires development applications within urban areas to 
demonstrate that a public wastewater collection system is available and capable of serving the proposed 
development with a limited number of exceptions provided in Chapter 30.29 SCC. A letter is generally 
required from the purveyor stating that the sewer purveyor whose district the proposed development is 
located has sufficient system capacity to serve the additional demand expected from the proposal. 
These reviews provide a failsafe to assure that public sewerage infrastructure and treatment systems 
are available and that the expansion of the system into the new development will meet the purveyor’s 
construction standards. Developments within UGAs generally obtain such assurances from sewer 
purveyors except in limited instances. Some areas of the county are within “un-sewered” urban enclaves 
where sewer service is not currently available and the nearest purveyor is unable to provide timely 
service. Occasionally, the rate of development has prompted a district or city to temporarily impose a 
hook up moratorium. 
 

Statement of Assessment 
The Brightwater Treatment Plan is in the Maltby area of south Snohomish County. Owned and operated 
by King County, it treats wastewater from a significant portion of southern Snohomish County as well as 
portions of south King County. Brightwater has the capacity to treat an average of 36 million gallons per 
day (mgd). In the future, treatment capacity may be expanded to 54 mgd to help serve the north and 
northeast portions of the plant’s service area, including southern Snohomish County. Elements of 

https://apps.leg.wa.gov/rcw/default.aspx?cite=58.17.110
https://snohomish.county.codes/SCC/30.29
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expansion are expected to begin by 2025 and continue into the 2030s. The service area includes much of 
the areas served by the Alderwood Water and Wastewater District and Cross Valley Water District and a 
lesser portion of the Silver Lake Water and Sewer District. Approximately 20% of Silver Lake Water and 
Sewer District’s service area when fully developed would discharge sewer flows to the Alderwood 
Drainage Basin for treatment by King County.  
King County owns and operates three trunk sewer interceptors in Snohomish County: Swamp Creek, 
North Creek and Bear Creek Trunks. The interceptors receive sewage flows from local wastewater 
service providers, including Alderwood Water and Wastewater District. In 2019, King County completed 
the North Creek Interceptor project to increase the system capacity and reliability thereby addressing 
overflows that had occurred since 2012. The 2017 Conveyance System Improvement Plan Updated 
identified medium priority capacity needs and conceptual projects for the North Creek Trunk and the 
Swamp Creek Trunk and did not identify a capacity need for the Bear Creek Trunk. These conceptual 
projects are estimated for project completion in the 2040-2050 timeframe. 
 
Everett’s Water Pollution Control Facility (EWPCF) is a regional wastewater treatment that provides 

service for the following entities: Everett, Mukilteo WWD, Silver Lake WSD, and Alderwood WWD. The 

plant, which services some of the potential locations of future light rail stations, is located on a 350-acre 

land parcel owned by Everett on Smith Island, east of the Snohomish River and is bordered by Interstate 

5 to the west, Snohomish River to the south, and Union Slough to the east. A dike system protects the 

plant, located within the Snohomish River flood plain, from flooding. The EWPCF is designed for a 

maximum monthly design flow of 40.3 mgd. Everett provides effluent pumping services to the deep-

water outfall for City of Marysville during summer low-river flow months (July through October) each 

year. During these months the Marysville Wastewater Treatment Plant conveys effluent through a 36-

inch Port Gardner Bay Outfall pipe across the Ebey, Steamboat, and Union Sloughs and then through 

twin 26-inch pipes to the City of Everett’s South End Pump Station (SEPS). From there it is discharged to 

the outfall in Puget Sound. 

 

There have been significant improvements in the Lake Stevens wastewater system over the years. The 
most notable improvement has been the relocation of the main sewage treatment facility to an area 
outside the floodplain (east of the Sunnyside area). This project was completed and placed into service 
in 2012. The design of the new treatment plant was modeled after the processes within the Brightwater 
plant. There are currently three moratoria basins in the Lake Stevens wastewater system. One capital 
improvement project, which was recently completed is the first phase of a solution to lift all three. The 
Sewer District is studying the areas in moratorium to determine the capacity impact of the capital 
project and may be able to lift all three. Due to rapid growth, the district may have to issue bonds in the 
2022-2027-time frame to finance an upgrade to the wastewater treatment plant due to hydraulic 
capacity limitations. It is anticipated that the district’s wastewater treatment facility will reach the 85% 
capacity planning threshold in 2023 or 2024. The treatment plant may near the 5.1 mgd capacity due to 
the rapid growth in population. 
 
Snohomish County and the wastewater purveyors meet on a regular basis to discuss potential sewer 
infrastructure problems that could result from or impact future land use decisions. Isolated capacity 
issues in parts of sewer systems in Stanwood are being addressed. Granite Falls continues to experience 
a moratorium on certain development activities and sewer connections due to capacity issues. The City's 
2018 Wastewater Facilities Plan (Plan) was adopted by the Granite Falls City Council in 2019. The Plan 
establishes the basis for upgrades and the expansion of the existing wastewater treatment facility. The 
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existing wastewater treatment facility does not have the capacity to adequately treat the wastewater 
projected flows and loadings due to population growth. In addition, a recent TMDL placed upon the 
Pilchuck River will require additional upgrades to the plant to achieve water quality compliance. Before 
completion of the upgrades and expansion projects, and before any increase in effluent loading limits is 
permitted, the City of Granite Falls must complete a Tier II Antidegradation Analysis and it must 
complete plans to address various parameters associated with the effluent (BOD5, temperature, and 
phosphorus). Therefore, the city is actively seeking assistance for funding through various agencies. The 
County will need to monitor the situation, but no reassessment action is required at this time.  
 
One countywide wastewater issue of concern is a proposal by the state Department of Ecology to 
require facilities sending effluent to Puget Sound to meet nutrient reduction standards currently under 
development. Since the implications of those regulations are yet fully known, wastewater purveyors do 
not know whether they will be able to comply through operational changes or by making minor facility 
improvements, or whether significant capital improvements will be needed. It is also possible that 
changing facility operation to reduce nutrients in the effluent will reduce the plant’s effective capacity. 
This in turn could necessitate major capital construction to add capacity. Lacking such improvements, 
agencies may not be able to provide the minimum service levels prescribed in its plan due to a reduction 
in capacity, thereby necessitating a moratorium on connections. The County will continue to monitor 
the development of new nutrients reduction standards and the potential impacts on sewer capacity and 
funding needs that may result. 
 
Some of these eventualities could require agencies to raise significant amounts of capital resources. 
Given the condition of the State Public Works Trust Fund and the State Budget, it is likely that such 
funding will have to be raised locally. This would in most cases mean selling revenue bonds, requiring 
potentially significant increases in customer rates. 
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Part 5.2c – Fire Protection Services 
 
Sufficiency of Capital Improvement Program 
Fire districts are not required by the Growth Management Act (GMA) to prepare long range plans. 
However, most fire districts use their annual budgeting process to anticipate and plan for any capital 
improvement needs. Construction of new fire stations is often funded by bonds approved by district 
residents which are retired through property tax revenues. 
 
Service level standards for fire protection are frequently expressed in terms of response times, 
equipment capacity, personnel training, and fire flow. However, there is great variation for many of 
these standards based on the intensity of development they serve and differences in each agencies’ 
organizational structure and equipment. Water system fire flow protection serves as a consistent metric 
for minimum levels of fire protection service, regardless of which agency provides service. Each water 
system’s comprehensive plan includes a description of the purveyor’s system design standards. 
Standards for fire flow are a primary determinant of pipe size and pipe looping in the distribution system 
as well as for the size and location of reservoirs. Overall water service standards are influenced heavily 
by fire insurance ratings and Department of Health (DOH) standards, although they are a matter of local 
choice. Actual fire flow standards, however, are established by County code and administered by the 
Snohomish County Fire Marshal’s Office (FMO).  
 
Snohomish County has designated fire protection service infrastructure as necessary to support urban 
development. The minimum fire protection service LOS is the provision of sufficient fire flow in order to 
provide protection commensurate with planned intensities of future development adopted in the 
comprehensive plan. The LOS applies to urban facilities built by a special purpose water district as well 
as to facilities built by developers and other private parties that are dedicated to a water district or 
connected to a water district’s system.  
 

Funding Adequacy 
Funding adequacy that maintains minimum LOS for fire protection services comes via water purveyors in 
Snohomish County. Each water purveyor’s comprehensive system plan typically includes a six to ten-
year capital improvement program (CIP) that corresponds to the “financing plan” required by the GMA. 
The CIP is similar to those adopted by counties and cities – it identifies projects, costs, and funding 
sources to carry out the plan over the chosen time period. 
 
Water purveyors, either municipal or water district, typically require private developers to fund the cost 
of pipes and distribution systems that deal with urban area fire flow. Storage facilities, which also affect 
fire flows and durations, are generally the responsibility of the purveyor. Revenue bonds are typically 
used to fund these and all other types of district projects not provided by private developers. Operating 
funds may also be used to fund smaller projects or capital replacement and maintenance programs for 
the distribution pipe system. 
 
The most recent comprehensive water plans approved by the DOH do not indicate any reason to expect 
that any district or city will experience a funding shortfall that could jeopardize achievement of 
minimum LOS standards for fire protection services. 
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Adequacy of Regulatory Mechanisms 
The FMO helps to provide safe, livable environments through inspections, investigations, and education. 
The FMO provides fire inspection and fire investigation services to unincorporated areas of the county 
and to other jurisdictions on contract basis. Snohomish County does not directly provide any fire 
suppression services. In addition to municipal fire departments, there are several fire districts and two 
regional fire authorities. All fire service providers within Snohomish County supply basic emergency 
medical service (EMS) and fire suppression services. 
 

Snohomish County General Policy Plan – Goal CF 11 provides the basis for establishing fire service 
protection minimum LOS: “Water supply systems shall provide sufficient fire flow, as established by 
County development regulations, in order to provide protection at a level of service commensurate 
with the planned intensity of future development adopted in the comprehensive plan.” 

 
Standards for fire flow are determined and enforced by the local fire marshal and then implemented by 
the water purveyor. The practical basic operational requirements for fire protection service are from 
SCC 30.53A.514(3) - Fire protection water supply: 

(3)  “A water supply shall consist of reservoirs, pressure tanks, elevated tanks, water mains or 
other fixed systems capable of providing the required fire flow. Required water supply for 
fire protection shall include: 
(a) An approved water supply capable of supplying the required water flow for fire 

protection shall be provided to premises upon which facilities, buildings or portions of 
buildings are hereafter constructed or moved into or within the jurisdictions. 

(b) All land upon which buildings or portions of buildings are or may be constructed, 
erected, enlarged, altered, repaired, moved into the jurisdiction, or improved, shall be 
served by a water supply designed to meet the required fire flow for fire protection as 
set out in appendix B of the IFC, except that fire flow requirements for rural areas 
outside of an Urban Growth Area shall be reduced by 25 percent. Fire flow 
requirements for structures with a supervised fire alarm system connected to an 
Underwriters Laboratory, Inc. approved fire alarm center may be reduced by an 
additional 25 percent. 

(c) Prior to final approval of any subdivision or short subdivision, written verification by the 
water purveyor of actual fire flow, calculated in accordance with appendix B of the IFC, 
shall be provided to the fire marshal for review and approval. 

(d) Prior to combustible construction of a single-family detached unit (SFDU) project the 
developer shall provide a final certificate of water availability indicating that all hydrants 
have been installed, charged and are operational. The hydrants shall provide a 
minimum 1,000 gpm for a 1-hour duration at 20 psi. 

 
Exemptions: Except as provided in IFC section 507, the following permits and approvals are exempt 
from the water supply and fire hydrant requirements of this chapter: 

(1) Subdivisions and short subdivisions in which all lots have a lot area of 43,560 square 
feet (one acre) or more in size; 

(2) Building permits for structures classified by the building code as Group U occupancies 
(agricultural buildings, private garages; carports and sheds) that are restricted to private 
residential use only, provided that riding arenas or other agricultural type structures 
used or accessed by the public shall not be exempt; 

https://snohomish.county.codes/SCC/30.53A.514
https://codes.iccsafe.org/s/IFC2015/chapter-5-fire-service-features/IFC2015-Pt03-Ch05-Sec507
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(3) A building permit for a single-family detached dwelling, duplex, or mobile home to be 
placed on a lot with a lot area of 43,560 square feet (one acre) or more in size; and 

(4) Mobile home permits for mobile homes in established mobile home parks.” 
  
Each water system comprehensive plan includes a description of the purveyor’s system design 
standards. These standards address the design and performance of the system’s transmission, and 
distribution components, including facilities for storage and pressure maintenance, all of which directly 
affect fire flow.  
 

Statement of Assessment 
The Snohomish County 2015 Capital Facilities Plan identifies fire service as necessary to support urban 
development, and therefore a minimum LOS has been established for fire service in urban areas. 
Adequate water system fire flow must be provided regardless of which fire district or municipality 
provides fire suppression service to an urban area. Fire flow and sprinkler requirements are established 
in the building and fire codes adopted by the County. Therefore, the minimum LOS is technically 
provided and maintained by water purveyors. None of the current comprehensive water plans report 
any difficulties meeting current fire flow standards. 
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Part 5.2d – Electric Power  
 
Sufficiency of Capital Improvement Program 
Snohomish County is served by the Snohomish County Public Utility District No. 1 (PUD) for its electric 
power needs. The PUD Charter requires that service be made available to all residential units and 
commercial establishments within Snohomish County and Camano Island. The PUD is a non-profit, 
community-owned and governed utility that provides electric distribution, transmission and generation 
services. The PUD has an elected board of commissioners which sets policy. Since the PUD is a nonprofit, 
publicly owned utility, rates are based only on cost of service. The PUD is the second largest publicly 
owned utility district in the northwest and the 12th largest in the United States by electric customers 
served, with approximately 373,000 as of December 2022. The PUD is also the largest customer of the 
Bonneville Power Administration (BPA) and purchases over 75% of its total power supply from this 
agency each year.7 
 
The PUD electric system planning objectives are to:  

(1) anticipate and accommodate changing consumer energy needs,  
(2)  provide continued operation and dependability of existing electric system assets,  
(3) ensure sufficient reliability, capacity, and upgrades to meet future service needs, 
(4) comply with federal, state, and local regulations, and  
(5) modernize the electric system to be capable of providing real-time energy use information and 

integrating external system resources such as renewable distributed generation and energy 
efficiency initiatives. 

 
The PUD has an annual Capital Improvement Program review and budget process that is described 
below under the Statement of Assessment.  

 

Funding Adequacy 

Funding for the PUD’s capital plan is provided primarily from electric rates as charges for service. Bonds 
are issued as needed against future revenues from rate charges to customers to raise the capital needed 
for major system upgrades and expansions such as new transmission lines and substations. The PUD’s 
capital funding sources are generally stable and reliable, although they can be impacted by the cost of 
purchasing outside power. An unexpected impact on funding from rate changes in 2020/2021 was due 
to COVID 19.8 
 
A large part of the new customer line extension work is funded directly by the customer, whether it is 
distribution system expansion to serve a new subdivision or a new transformer to serve a new industrial 
customer. 
 
A New Load Policy (NLP) was created to be an extension of the PUD’s Line Extension Policies and applies 
to common purpose load increases of over 2.5 MVA. The NLP requires that one-time connection fees be 
imposed to recover the costs of expanding the District’s electric system for new or existing loads that 
grow by more than 2.5 MVA. Some of these fees are reimbursed back to the customer if the system load 
develops as planned. This is to prevent existing PUD customers from having to pay for stranded 

 
7 Snohomish County Public Utility District No 1, “About Us”, 
8 Snohomish County Public Utility District No 1, Finance & Investor Relations. 

https://www.snopud.com/about/
https://www.snopud.com/about/financial-information/
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investments where the new large customer’s subsequent energy use does not generate the expected 
revenue to cover the capital improvements. 
 
A concern for the future is climate change. With an emphasis for electric heating in buildings, increased 
adoption of residential air conditioning, and an accelerated roll-out of Electric Vehicles (EV), this could 
result in a need to rapidly increase both the capacity of the electric grid and purchased energy. 
 

Adequacy of Regulatory Mechanisms 
Snohomish County considers the availability of electrical service in its decision-making process for 
development proposals. Chapters 30.41A and 30.41B SCC specifically require proof of electrical 
availability before a final plat or short plat can be certified by the County. This requirement assures that 
adequate electrical system facilities are available or can be made available to any plat before lots are 
legally created and can be used for building purposes. A similar review of power availability occurs at the 
building permit stage for commercial and industrial, as well as residential development. 
 
The PUD designs its electrical facilities to meet its Standards and General Planning Guidelines (GPG) 
which are either set by the PUD or based on the National Electric Safety Code (NESC), Washington 
Administration Code (WAC), Revised Code of Washington (RCW), and other applicable laws and 
regulations. 

 

Statement of Assessment 
Every year the PUD develops a 5-year Electric System Capital Plan summarizing new electric facilities 
needed over the next five years for: 

(1) Customer load growth; 
(2) Expansion projects; 
(3) Upgrade projects; 
(4) Reliability improvement projects; 
(5) Asset management replacements; 
(6) Public right-of-way relocations; and 
(7) Capital operation/maintenance improvements. 

 
The PUD monitors annual winter and summer peak loads. System Planning then models its electrical 
system using a software application called Synergi. Anticipated future load growth forecasts are 
included in the model 10 years out in the future, along with other potential system impacts. The PUD 
customer base is expected to grow by approximately 3,300 new customer meters annually over the next 
5 years. 
 
This system expansion can best be achieved in a cost-effective manner with PUD knowledge of the 
County’s long-range growth projections for different areas and includes review of: 

(1) The Snohomish County comprehensive land use plan, 
(2) Buildable Lands Reports, 
(3) Growth Management Act, 
(4) Growth Monitoring Report, and  
(5) Review of future development project and Environmental Impact Statement applications. 
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The minimum Level of Service (LOS) investment standards are addressed in the Electric System 

Capital Plan and are based on the following general planning guidelines: 

1. The expenditures projected for the Electric System Capital Plan for the next five years 
include necessary support from the Distribution & Engineering Services Division and 
other District divisions. This Plan is updated annually. 

2. The Electric System Capital Plan is developed using the “Final Projections of the Total 
Resident Population for the Growth Management Act Medium Series.” Planning for the 
electric system must be prudent and flexible to accommodate the growth forecast and to 
meet customer requests that vary yearly. 

3. The system peak load for this plan has been normalized by temperature-adjusting the actual 
peak loads for average winter temperatures. The capacity of the electric system will continue 
to be increased to accommodate projected increases in number of customers and local area 
system load additions. 

4. The process to determine infrastructure needs to meet projected loads involves matching 
substation and circuit loading data with the district’s small area load forecasts. The District’s 
Small Area Electric System forecast is used to identify the timing and location of expected new 
residential and commercial loads. 

5. The electric system is planned so that it will be capable of adequate performance at peak load 
periods with any single electrical element out of service. 

6. The district also publishes a 20-Year Capital Plan and a Horizon Plan, both of which use land-
use data to estimate future loads and determine the optimal infrastructure to reliably serve 
those loads. These plans are updated about every ten years. 

 
Service reliability is another aspect of the plan. The worst performing circuits in terms of the number 
and impacts of outages are reviewed to identify system improvements to maintain and increase the 
reliability of service. Service reliability is greatly impacted by public and private right-of-way 
maintenance practices. 

1. Right of way clearing to avoid tree-related outages (preventable) and to maintain access to 
roads to quickly make repairs from trees falling from off the right-of-way (non-preventable) 

2. Aged asset replacement to reduce equipment failures 
3. Control zones projects to help reduce car/pole accidents, 
4. New and improved system loops with new protective devices and switches for the ability to 

reroute supply from different sources, including new Distribution Automation (DA) 
infrastructure to automatically isolate and restore customers during outage events. 

5. System upgrades to reduce the likelihood of utility infrastructure igniting wildfires.  
 
The PUD periodically updates its comprehensive Integrated Resource Plan (IRP). This plan evaluates a 
range of possible futures in customer growth and supply needs and outlines a direction for the PUD to 
cost effectively manage risks, such as short-term market price volatility.9  
 
Overall, the PUD capital infrastructure appears to be positioned to support the growth anticipated in the 
comprehensive plans of the cities and the County. Unforeseen customer development and land use 
within Snohomish County, at times, impacts availability of substation sites and line rights-of-way and 

 
9 A complete list of sources of power supply and the latest IRP can be found on the PUD website 
https://www.snopud.com/about/quick-facts/ 

https://www.snopud.com/community-environment/clean-energy/integrated-resource-plan/
https://www.snopud.com/about/quick-facts/
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generally increases electric design and construction costs. The PUD regularly engages in capital planning 
and, historically, has been able to generate the fiscal resources necessary to implement its capital plan. 
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Part 5.2e – Public Schools 
 
Sufficiency of Capital Improvement Program 
Each school district’s Capital Facilities Plan (CFP) includes a six-year financing plan as required by the 
GMA. The CFP is like those adopted by counties and cities – it identifies projects, costs, and funding 
sources. There are two primary sources of construction funds for public schools:  

(1) Local voter-approved bond issues based on property tax levies  
(2) State matching funds.  

 
These primary sources may be supplemented by other local funds such as those generated by the sale of 
assets and by impact fee collections. The school districts’ CFPs generally indicate whether a capital 
project is to be funded by the proceeds from an approved bond issue or by a future bond issue not yet 
approved by the voters. It will also indicate the state matching funds that are anticipated. Virtually all 
school CIPs are characterized by a degree of uncertainty because voter approval of future bond issues 
cannot be assured and enrollment in each grade level is difficult to predict. 
 
The districts are required to meet minimum level of service (LOS) standards, and generally do so as long 
as the combination of portable classrooms and permanent school facilities can accommodate all 
students in classes and the average class size is under the maximum allowed in the district’s capital 
facility plan. Each school district may establish a different methodology for determining LOS and does so 
in their individual CFPs.  
 
School capital facility planning is driven by projections of future enrollment. Generally, school districts 
consider portable classrooms to be providing interim capacity as a temporary measure until the 
necessary permanent capacity can be provided. The state’s practices in allocating its matching 
construction funds for schools require school districts to demonstrate that “un-housed” students will 
justify a new school or a school addition before it will approve those funds. To qualify and be 
competitive for these funds, school districts must demonstrate a demand for additional capacity. This 
often results in districts experiencing a short-term decline in LOS before a new capacity-expanding 
project becomes operable. 
 
The school districts participating in the County’s school impact fee program update their CFPs biennially 
pursuant to Snohomish County requirements to establish school impact fees. The County’s biennial 
review and adoption process for the school CFPs constitutes a regularly programmed reassessment of 
this component of the comprehensive plan. School districts can also update their respective CFPs in 
between the main biennial update process for revised data such as student enrollment projects. Eleven 
school districts submitted CFPs to Snohomish County as part of the 2022 biennial update. 
 

Funding Adequacy 
Bond failures remain a long-term concern for many school districts facing aging facilities and the 
possibility of enrollment exceeding permanent school capacity. Some school districts may have 
experienced an overall slow enrollment growth in recent years, with substantial enrollment growth in 
certain geographic areas. State matching funds may be granted to school districts that meet certain 
state criteria; however, not all school districts qualify for state matching funds.  
 
Impact fees are a supplemental funding source for capital projects that are collected from new 
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developments. Chapter 30.66C of the Snohomish County Code (SCC) is the regulation implementing the 
school impact fee program that requires the payment of school impact fees for new residential 
development. Payment of the impact fee is a requirement of residential building permit approval and is 
collected by the County at the building permit issuance unless an applicant requests to defer payment in 
accordance with SCC 30.66C.200(2). Impact fees alone cannot provide enough revenue to construct new 
schools; however, they can be an important element of a district’s funding strategy. Impact fee revenues 
are typically used by the districts to purchase and install portable classrooms, acquire new sites for 
future schools, or supplement the construction budget for classroom additions or similar capital 
projects.  
 

Adequacy of Regulatory Mechanisms 

The school districts participating in the County’s school impact fee program prepare GMA-compliant 
capital facilities plans and submit them for review and adoption by the County every two years. They 
then undertake construction projects from these plans. School CFPs also provide the technical and legal 
basis for the calculation and imposition of school impact fees, which Snohomish County collects from 
residential developments within unincorporated areas under the authority of Chapter 30.66C SCC. 
 
Schools are not a “concurrency facility” within the County’s GMA Comprehensive Plan, so there is no 
concurrency management system for schools in Chapter 30.66C SCC as there is for transportation in 
Chapter 30.66B SCC. However, the County does provide school districts the opportunity to comment on 
residential development proposals within their district boundaries as a part of the County’s 
development- application review process. State statute (RCW 58.17.110) directs local authorities to 
review plat applications to see that a variety of public facilities have adequate provisions including 
schools and walkways to ensure safe walking conditions for school children. This creates an opportunity 
– either through the State Environmental Policy Act review - or as part of the development approval 
process – to secure from the development additional off-site facilities such as bus pullouts or walkways 
that assist the schools in achieving their mission. 
 

Statement of Assessment 
Each school district establishes LOS standards for public schools in its CFP. These standards can address 
such things as building construction, maximum class size, optimum school capacity and the use of 
portable classrooms. Some standards are set by the state and are generally uniform across the state. 
Others are subject to local discretion and may vary widely from district to district. Each school CFP 
includes a description of the district’s program related educational standards that correlate to school 
capacity. These standards typically include a maximum average classroom size, which is a part of the 
district’s LOS standard. Most Snohomish County school districts would like to house all students in 
permanent classrooms. However, the districts also recognize the need for portable classrooms to 
provide interim school capacity while permanent capacity is being designed and completed – 
particularly during periods of high enrollment growth. Most district plans reflect the continued use of 
portable classrooms. A district’s minimum acceptable LOS is, in many cases, expressed as a certain 
maximum average class size for basic elementary, middle, and high school classes. 
 
Each district’s plan typically includes a mix of new permanent school facilities and the installation of new 
or relocated portable classrooms. A district meets its minimum LOS standard if a combination of 
portable classrooms and permanent school facilities can accommodate all students and maintain 
average class sizes less than the maximum average size (minimum LOS). The state’s practice of matching 

https://snohomish.county.codes/SCC/30.66C
https://snohomish.county.codes/SCC/30.66C.200
https://snohomish.county.codes/SCC/30.66C
https://snohomish.county.codes/SCC/30.66C
https://snohomish.county.codes/SCC/30.66C
https://app.leg.wa.gov/rcw/default.aspx?cite=58.17.110
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construction funds requires school districts to demonstrate that “un-housed” students will justify a new 
school or a school addition before it will consider the district eligible for these funds. This results in 
school districts that regularly show construction projects lagging the demand for space. 
 
The school districts, individually and collectively, appear to be implementing their CFPs adequately. All 
the school districts have achieved their minimum levels of service based on the information submitted 
in their 2022 updated CFPs. Participating school districts submit their CFPs to the County on a biannual 
basis. Updated CFPs will be submitted to the County for review in 2024.  
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Chapter VI: Statement of Assessment 

Minimum Level of Service Reports 

 
As required by the GMA (RCW 36.70A.020), the  following information summarizes minimum level of 
service (LOS) status for surface transportation, park land and recreational facilities, surface water 
management, electric power, and public schools. The information directly corresponds to information in 
the particular “Chapter V: Statement of Assessment” text. As noted in Parts 5.2a and 5.2b, the 2015 
Snohomish County Capital Facilities Plan (CFP) does not identify a singular LOS standard for public water 
systems and wastewater collection and treatment facilities. Snohomish County and the water and 
wastewater purveyors meet at regular intervals to discuss infrastructure issues. This includes during the 
annual CIP update, the Comprehensive Plan update, and meetings as required.  The purveyors also now 
provide annual reports documenting capacity and/or service problems. These reports include 
documentation of any Snohomish County land use decisions that may contribute to or cause service, 
capacity, or financial problems. 
 

General Resource Documents 
 

Documents available from the County’s Department of Planning and Development Services (PDS)  
include the: 

• County’s GMA Comprehensive Plan  
o General Policy Plan  
o Capital Facilities Plan  
o Transportation Element  
o Parks and Recreation Element 

 
Documents available from the County’s Department of Public Works (DPW)  include the: 

• Transportation Needs Reports (TNR) 

• Concurrency Reports 

• Transportation Improvement Program (TIP) 
 

Documents available from external service providers include the:  

•   Capital Facility Plans (CFPs) for participating school  districts.  

• The Snohomish County Public Utility District No. 1 Electric System Capital Plan 

• Water and sewer system plans from individual districts and cities 
 

Section 6.1 – Level of Investment 

Part 6.1a Surface Water Management and Electric Power Level of Service Report 
 

Minimum level of service (LOS) for surface water management and electric power facilities is expressed 
in terms of “minimum level of investment” in infrastructure over time. The LOS for surface water 
management and electric power are included together because they both utilize this measurement, 

https://snohomishcountywa.gov/2139/Comprehensive-Plan
https://snohomish.county.codes/CompPlan/GPP
https://www.snohomishcountywa.gov/DocumentCenter/View/12027/CAPITAL-FACILITIES-PLAN-Effective-12-21-09?bidId=
https://www.snohomishcountywa.gov/830/Transportation-Element
https://snohomish.county.codes/CompPlan/PRE
https://snohomishcountywa.gov/838/Transportation-Needs-Report
https://snohomishcountywa.gov/888/Traffic-Mitigation-Concurrency
https://snohomishcountywa.gov/206/Roads-Central
https://snohomishcountywa.gov/4037/Biennial-Update-to-School-Districts-CFPs
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which is summarized in Table 10. 
 

Table 10. Minimum Level of Investment 

Capital Facility Minimum Level of 
Investment 

Standard 

Actual Level of 
Projected 

Investment 

Comments 

Surface Water 
Management 

$8.35 million should 
be invested over a 
6-year period 

$132 million 
between 2024 and 
2029 

The majority of funding is from SWM 

utility revenues, which are collected 

from properties and roads. The SWM 

Six-Year CIP for 2024-2029 assumes a 

utility rate of $136.25 per single-family 

household in 2024 with a 2.8% annual 

cost adjustment (ACA) each subsequent 

year. 

 Electric Power Approximately $525 
million should be 
invested over a five-
year period 

Approximately $525 
million is invested 
over a five-year 
period. 

This is based on load growth 
projections, aged-asset replacement, 
relocation of electrical facilities on 
public rights-of-way due to widening or 
Control Zone requirements, and 
accommodation of new technologies 
such as Electric Vehicles (EVs). 
Snohomish PUD tries to level their 
annual budget by increasing or 
decreasing asset replacement based on 
fluctuating capital requirements for 
load growth due to economic factors. 
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Section 6.2- Level of Service 

Part 6.2a – Surface Transportation Level of Service Report 

The annual concurrency report summarizes the level of service (LOS) of Snohomish County’s arterial 
road system and the strategies by the Department of Public Works to remedy LOS deficiencies.  
 

Concurrency Management System 
Information on the County’s concurrency management system is available on the Traffic Mitigation and 
Concurrency webpage. This includes the most current concurrency report, concurrency reports for prior 
years, and other documents related to the County’s traffic mitigation and concurrency regulations.  
 

Arterial Unit Status Definitions 
 

Arterial Units at Risk of Falling into Arrears 
Arterial units (AU) that are close to being deficient (i.e., 1-2 mph above LOS F urban or LOS D rural) are 
at risk of falling into arrears. For arterial units meeting these criteria, Public Works monitors the units 
with travel time and delay studies conducted on an annual or biannual basis.  

 

Arterial Units in Arrears (AUIA) 
Snohomish County Code defines an Arterial Unit in Arrears (AUIA) as any arterial unit operating, or 
within six years forecast to operate, below the adopted LOS standard, unless a financial commitment (or 
strategies) is in place for improvements to remedy the deficiency within six years. The adopted LOS 
standard for the urban area is LOS E and in the rural area it is LOS C. 

 

Arterial Units at Ultimate Capacity 
SCC 30.66B.110(1) states, “When the county council determines that excessive expenditure of public 
funds is not warranted for the purpose of making further improvements on certain arterial units, the 
county council may designate, by motion, following a public hearing, such arterial unit as being at 
ultimate capacity.” 
 

The following arterial units are designated at “Ultimate Capacity”:  

1. Snohomish-Woodinville Road (AU# 211) – This urban arterial unit was designated at Ultimate 
Capacity in 1997.  

2. 164th Street SW/SE east of Interstate 5 (AU# 218) – This urban arterial unit was designated at 
Ultimate Capacity in 2007.  

3. 164th Street SW west of Interstate 5 (AU# 219) – This urban arterial unit was designated at 
Ultimate Capacity in 2007.  

4. 35th Avenue SE corridor from SR 524 to Seattle Hill Rd (AU# 204, 207/336, 337/420) - This 
corridor consisting of five urban arterial units was designated at Ultimate Capacity in 2022. 

 

  

https://snohomishcountywa.gov/888/Traffic-Mitigation-Concurrency
https://snohomishcountywa.gov/888/Traffic-Mitigation-Concurrency
https://snohomish.county.codes/SCC/30.66B.110
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Table 11. Summary of Arterial Units at Risk, in Arrears, and Designated as Ultimate Capacity 

Status of Arterial Units 2020 2021 

Arterial Units at Risk of Falling into 
Arrears 

12 14 

Arterial Units in Arrears  0 0 

Arterial Units Designated as Ultimate 
Capacity* 

3 6 

*Table 11 summarizes the status of arterial units as contained in the most recent Annual Concurrency Report, 
which in 2022 included six AUs designated as Ultimate Capacity.  

Table 12. Summary of Level of Service (LOS) Status 

  2017 2017* 2018 2019 2020 2021 2022 
Percent of 

2022 AUs to 
Total AUs 

LOS above screening 
level** 

236 236 236 235 235 229 234 87.3% 

LOS below screening 
level 

37 37 37 37 37 39 34 12.7% 

Total number of 
arterial units 

273 273 273 272 272 268 268 100% 

  

 Breakout of arterial units below screening level 

Monitoring level 15 4 11 15 15 20 15 5.6% 

Operational Analysis 
level 

22 35 26 22 22 19 19 7.1% 

Arterial Units in 
Arrears 

0 0 0 0 0 0 0 0% 

Total below screening 
level 

37 39 37 37 37 39 34 12.7% 

*The reason there are two reports for 2017 is because in January 2018 DPW decided to change the April 1st to 
March 31st timeframe the report had been representing to now represent from January 1st to December 31st of 
each year.  
**Arterial units above the screening level are those clearly passing the LOS test. Below the screening level, as 
congestion increases the level of analysis typically goes from monitoring to operational analysis which determines 
if the arterial units LOS does not meet standards. 
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Part 6.2b – Park Land and Recreational Facilities Level of Service Report  

 

Table 13. Minimum Level of Service Standard (Stated in 2015 CFP)  

Summary Capacity Measure  Unit  Minimum Standard (Population per 
Unit)  

Active Recreation Facilities*  Number  3,250  

Passive Recreation Facilities**  Number  3,650  

Regional Trail  Open Miles  8,750  

Waterfront  Mile  11,500  

Campsites  Number  1,050  

Parking Spaces  Number  120  

*Active Recreation Facilities include ball fields, sport courts, playgrounds, skate parks, boat 
launches, mountain biking skills courses, equestrian facilities, racetracks and swimming pools.  
**Passive Recreation Facilities include shelters, off-leash dog areas, miles of walking trails (in a 
park), and community gardens and amphitheaters.  

  
   

Table 14. Reported Level of Service  

LOS Capacity 

Measures 

Adopted 2015 LOS 

(Max. pop. allowed per unit) 

Current* Minimum 

Required Provision 

Current* Provision 

(Current population per unit) 

Active recreation 

facilities  

(Number) 

1 facility / 3,250 people 115 facilities 
119 facilities  

(1 facility / 3,147 people) 

Passive recreation 

facilities  

(Number) 

1 facility / 3,650 people 103 facilities 
118.75 facilities  

(1 facility / 3,153 people) 

Waterfront  

(Mile) 
1 mile / 11,500 people 32.56 miles 

33.45 miles 

(1 mile / 11,194 people) 

Campsites  

(Number) 
1 campsite / 1,050 people 357 campsites 

370 campsites 

(1 campsite / 1,012 people) 

Parking spaces 

(Number) 
1 parking space / 120 people 3,120 parking spaces 

3,142 parking spaces 

(1 parking space / 119 people) 
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Regional trail  

(Open mile) 

1 open regional trail mile / 

8,750 people 

43  

open regional  

trail miles 

60.5  

open regional trail miles 

(1 open mile / 6,189 people) 

*Calculation based on June 30, 2023 OFM unincorporated Snohomish County population projection of 374,435 

 
 
Actions Required: None  
  
Comments: The park level of service (LOS) is calculated by dividing the number of residents within 
unincorporated Snohomish County by the number amenities provided within each of the identified 
measures. Population figures used for calculation are from the State Office of Financial Management 
(OFM). The Division of Parks & Recreation is on track to continue meeting the defined LOS for park land 
and facilities.  

 
  



Snohomish County 
2024-2029 Capital Improvement Program – Executive Recommended 

 

 133 

Part 6.2c – Public Schools Level of Service Report 

Table 15. Public Schools Level of Service 

School District*       

LOS Standard 
MINIMUM 

LOS 

Elementary 

CURRENT 

LOS 

Elementary 

MINIMUM 

LOS 

Middle 

CURRENT LOS 

Middle 

MINIMUM 

LOS 

High 

CURRENT LOS 

High 

Arlington No. 16 26 22.48 26 20.04 32 33.68   

Edmonds No.15 11,075 ** 10,288 3,370** 2,950 6,649 ** 6,169 

Everett No.2 

 KG=24 

 G1-3=25 

 G4=26 

 G5=27 

 KG=20 

 G1-3=20.6 

 G4-5=24.2 

 

29 24.1 30 24.5 

Lake Stevens No.4 

 KG=19 

 G1-3=20 

 G4-5=25 

 KG=89% 

 G1-3=89% 

 G4-5=89% 

27 

 

 

82% 

27 

 

 

82% 

Lakewood No.306 26 18.17 28 23.11 30 22.88  

Marysville No.25 29 22.17 32 25.04 34 21.07 

Monroe No.103 27 

 

 

17.73 

 

 

30 

 

 

19.05 

 

 

30 20.45 

Mukilteo No.6 25 21.0 30 22.2 33 27.7 

Northshore No.417 24 

 

 

20.9 

 

 

26 

 

 

25.1 

 

 

26 

 

 

22.7 

 

 
Snohomish No.201 35 20.63 35 16.53 40 

 

22.46 

Sultan No.311 28 

 

 

18.61 

 

 

30 

 

 

30.13 32 30.32 

* Information contained in Table 15 is only for school districts that participate in the County’s school 
impact fee program  
** Maximum enrollment that can be accommodated in existing facilities 
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Chapter VII: Hazard Mitigation Planning 

Summary Report 

Introduction  
Since 2005, Snohomish County and a partnership of local communities, tribes and districts have 
maintained a Hazard Mitigation Plan (HMP) to reduce future loss of life and destruction of property 
resulting from disasters. Hazard mitigation is the identification and implementation of short and long-
term strategies to reduce loss of life and/or alleviate personal injury and property damage resulting 
from natural or human caused (technical) disasters. Virtually all the County’s capital facilities are 
susceptible to some type of disaster. Minimizing or reducing the impact of disasters on capital facilities 
is an intrinsic goal of hazard mitigation planning. This is a primary reason why hazard mitigation is 
included in the capital facilities plan (CFP).  
  
Snohomish County consistently ranks among the highest number of repetitive flood loss counties in the 
Federal Emergency Management Agency’s (FEMA) Region X. The County and a planning partnership of 
over 30 municipalities and special purpose districts within the county boundaries embraced the concept 
of the Disaster Mitigation Act (DMA) and prepared a multi-jurisdictional hazard mitigation plan. The 
planning area boundary is the Snohomish County boundary, excluding tribes and the cities of Bothell, 
Everett, and Marysville who maintain their own hazard mitigation plans and emergency management 
programs. An inventory of the numbers and types of structures was developed using the County 
Assessor’s data and GIS applications. Snohomish County’s Hazard Mitigation Plan (HMP) assesses hazard 
risks, identifies impacts, surveys planning policy and development trends, and identifies a list of 
potential action item projects and activities that can mitigate the impacts of hazards before they 
occur. The County is in the process of updating the Hazard Mitigation Plan, with an approval timeline of 
2025.  
  

Funding Sources and Adequacy  
The projects identified in the HMP are based on the hazard assessment and input from the participating 
planning partners and members of the public. These projects are not necessarily part of a work program 
or improvement plan but do include recommended action items related to the County comprehensive 
plan, capital facilities plan, development regulations, and County policies. The risk reduction projects are 
individually assessed using a mitigation priority strategy and ranked high, medium, or low based on 
benefits conferred on the County (or implementing jurisdiction), whether the benefits exceed the costs, 
whether the project is grant eligible, or whether they can be funded under existing programs or 
budgets.  
  
The HMP identifies goals and objectives at the county level. Mitigation actions presented in this update 
are activities designed to reduce or eliminate losses resulting from hazards and can be found in each 
jurisdiction’s annex. Through the update process, the Steering Committee and Planning Team 
determined that the countywide goals and objectives established effective coordination between 
jurisdictions and agencies for hazard mitigation actions. These potential projects were further identified 
as having secured funding or not, and a timeline for implementation (within five years or greater than 
five years). This level of financial analysis is to the extent that can be accomplished for potential projects 
that may or may not have recognized and secured funding. When a project becomes an implementation 

https://snohomishcountywa.gov/2429/Hazard-Mitigation-Plan
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reality, a further analysis of funding mechanisms (existing budget, grant funds, leveraged project, etc.) 
should take place.  
  

Mitigation Goals and Objectives  
Steering Committee established goals, and the Planning Team established objectives for the 2020 HMP.  
  

Table 16 Mitigation Goals and Objectives  

Goal 1: Reduce hazard and threat-related injury and loss of life. 
Item Objectives  

1.1  
Develop and implement policies that integrate hazard and risk information into building 
codes and land use planning that promote resilient and safe development in high-risk areas.  

1.2  
Strengthen tools to remove threatened uses in hazardous areas and relocate them where 
risk reduction measures support development to a tolerable level.   

1.3  Reduce the adverse impacts from and leverage the beneficial functions of natural hazards.   

1.4  
Develop continuity of operations plans and community-based continuity plans to mitigate 
the impacts of hazards becoming disasters, and support disaster preparedness, response, 
and recovery.  

1.5  
Develop, implement, and sustain programs that promote reliable, redundant, and resilient 
lifeline systems.  

Goal 2: Promote resilient communities, resilient economy,  
sustainable growth, and hazard prevention.  

Item  Objectives  

2.1  
Provide incentives that support the mitigation of impacts to critical business operations, 
including small businesses and those located in high-risk areas.  

2.2  
Increase the resilience of critical services, facilities, and infrastructure through applicable 
retrofits, sustainable funding programs, and zoning and development changes, and reduce 
exposure/vulnerability to all hazards.  

2.3  

Promote the ability of communities to mitigate, prepare for, respond to, and recover from an 
emergency or disaster through the strengthening of community networks and development 
of community-based emergency planning (e.g. evacuation zones and routes and micro-
infrastructure networks).  

Goal 3: Consider equity when enhancing public awareness and community members’  
ability to mitigate, prepare for, respond to, and recover from a disaster. 

Item  Objectives  

3.1  Reduce the adverse impacts of disasters on vulnerable communities.  

3.2  
Create and enhance equitable public information programs and access to hazard information 
that promotes actionable preparedness and mitigation measures.  

3.3  
Identify and prioritize opportunities to increase capacity and redundancy for critical services, 
facilities and infrastructure to vulnerable communities, with special emphasis on 
communities that are at risk of isolation.  

Goal 4: Make decisions through regional collaboration.  
Item  Objectives 

4.1  
Support the alignment and integration of the 2020 HMP goals, objectives, and strategies with 
other planning processes.  
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4.2  
Develop a coordinated incentive programs for eligible entities to adapt to risk through 
structural and nonstructural measures (e.g., acquisition program for homes or other uses 
located within high-risk hazard areas).  

4.3  
Use the best available science when developing new or updating existing plans to prepare for 
and adapt to climate impacts (e.g., update conservation requirements to minimize impacts of 
drought).  

4.4  Support improved data collection, assessment, analysis, and implementation for all hazards.  

4.5  
Develop a coordinated flood mitigation strategy that leverages sustainable funding sources 
for flood control improvements and identifies opportunities for multi-agency collaboration.  

  

Regulatory Mechanisms Summary  
The HMP is not a regulatory plan, and it is not a federal or state mandate. However, to compete for 
mitigation grant funds from the federal government to pay for risk reduction projects, a FEMA- 
approved hazard mitigation plan must be in effect per the federal Disaster Mitigation Act of 2000 
(DMA2K). These plans are updated, reviewed by FEMA, and locally adopted every five years.  
  
The DMA2K emphasizes the importance of community hazard mitigation planning before disasters occur 
and encourages state and local authorities to work together on pre-disaster planning. Snohomish 
County developed its first Hazard Mitigation Plan in 2005 according to the requirements of the DMA2K 
and Chapter 44 of the Code of Federal Regulations (44CFR). It was approved by the Federal FEMA Region 
X in 2005, and locally adopted that same year. It was updated in 2010, 2015, and again in 2020.  
  
While the HMP does not act as a regulatory plan, parts of the HMP document and process can be and 
are utilized by other County departments in meeting regulatory compliance. For example, the 
Department of Conservation and Natural Resources (DCNR) the HMP Annual Progress Report to comply 
with the Community Rating System (CRS) Annual Recertification process by submitting it for the 
required Floodplain Management Plan annual progress report.   
  
The HMP Progress Report parallels the CRS format and lists the Action Items recommended for each 
mitigation strategy developed in Volume 2 of the HMP. County departments are surveyed once a year 
on the status of Action Items, along with cities and special districts, and any funding or timeline issues 
are noted in the survey as well. The CRS recertification process requires that the Annual Progress Report 
is submitted for review to a governing board and the media. Beginning in 2022, DEM will be submitting a 
supplemental Report Card with the Annual Progress Report to the County Council and developing an 
Action Item map to better quantitively track progress and funding of projects.       
  

CIP Linkage to Hazard Mitigation Planning  
Identifying and implementing pre-disaster risk reduction activities can minimize the physical, social, and 
economic impacts to the county when disasters do occur. Building resilience into capital facilities or 
implementing risk reduction projects on existing capital facilities can strengthen the ability of such 
facilities to bounce back after disasters, especially as climate change affects hazards over time. The 2015 
HMP identified and assessed climate change as a gradually manifesting hazard facing Snohomish 
County. The 2020 HMP further refined those analyses to incorporate into each of the other hazards both 
natural and human caused. Some of the indicators identified over the next 35 to 65 years include 
cascading impacts from sea level change, increasing severity and frequency of flooding and storms, as 
well as seasonally early loss of snowpack in the high Cascades, resulting in hotter, drier summers that 
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increase wildfire hazards. Extreme heat events also affect vulnerable populations at a higher rate, 
increasing the need for cooling centers, and potentially clean air centers to mitigate the impacts of 
wildfire smoke.   
  
Factoring in hazard information as new capital facilities are constructed makes financial sense and can 
alleviate disaster impact costs and reduce time out of service. County facilities also play a key role in 
disaster response and recovery, and it is important to plan, update, retrofit and build these facilities 
resilient to the impacts from climate change. As such, ensuring new facilities are resilient, including 
building to earthquake standards, locating facilities in low-risk areas, and equipping them with resilient 
infrastructure including communications, power, and water, is an integral part of effective post-disaster 
response and recovery. Additional mitigation measures can be included to incorporate water and energy 
conservation and efficiency measures that decreases risk to climate impacts and ensure that facilities 
operate with maximum efficiency. Snohomish County DEM supports the development of climate change 
modeling to assess the impacts of climate change on County capital facilities and infrastructure, and to 
ensure we are planning future facilities in locations with reduced risk.   
  
Lastly, coordinated efforts between other County plans (such as the Capital Facilities Plan, 
Comprehensive Plan, Continuity of Operations Plans, and Comprehensive Emergency Management 
Plans) and other planning mechanisms, such as the Growth Management Act, contribute to 
improvements that maximize facility resilience and utility. Other mitigation measures may include 
ensuring County facilities meet applicable Firewise programs and, when possible, are incorporated into 
a community wildfire protection and risk reduction strategy. By incorporating and considering mitigation 
objectives and Action Items, County projects may also be eligible for hazard mitigation grants.   
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MEMORANDUM 
 
TO:  Snohomish County Planning Commission 
 
FROM:  Matthew Siddons, Senior Planner 
 
SUBJECT:  DRAFT 2024-2029 Capital Improvement Program (CIP) 
 
DATE:  August 8, 2023 
 
Introduction 

Planning and Development Services (PDS) is providing this staff report in advance of the August 
22, 2023, Planning Commission briefing on the 2024-2029 Capital Improvement Program (CIP). 
The purpose of the briefing is to provide the background, context, and schedule for the CIP. As 
a Growth Management Act (GMA) requirement, the CIP is under the purview of the Planning 
Commission and therefore requires your review and recommendation before being transmitted 
to the County Council for consideration in conjunction with the annual budget. 

The CIP is a six-year planning and financing strategy prepared by PDS and the Finance 
Department that demonstrates implementation of the County’s Capital Facilities Plan (CFP) by:  

• detailing the funding sources for the County’s capital projects, and  

• assessing whether the funding sources and regulatory mechanisms are adequate to 
maintain the minimum level of service (LOS) for those capital facilities and services that 
are necessary to serve urban and rural development. 

Note: as required by Section 6.20 of the County Charter, the CIP is considered by the County 
Council as part of the annual budget. Due to the timing, much of the fiscal data and department 
updates for the CIP are under development during the months of August and September. The 
fiscal-related sections will be finalized and provided prior to, or at the Planning Commission 
hearing, tentatively scheduled for September 26, 2023. Due to the required County Council’s 
budget review deadlines and to provide the Planning Commission with as much review time as 
possible, only certain sections of the draft 2024-2029 CIP are available for review prior to the 
August 22nd briefing. 

 

Snohomish County 
Planning and Development Services 

 
3000 Rockefeller Ave., M/S 604 

Everett, WA 98201-4046 
(425) 388-3311 
www.snoco.org 

 
Dave Somers 

County Executive 
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Background 

The CIP is a required component of the County’s CFP, but it is a physically separate document 
that the County updates on an annual basis. The CIP satisfies the GMA requirement for the CFP 
to contain a fiscal plan that identifies the funding sources for capital projects and assesses 
whether the LOS standards for capital facilities and services are being met. Figure 1 illustrates 
the role of the County’s annual CIP in meeting the GMA and County Charter requirements. 

 

 

 

• Require an annual CIP to demonstrate funding 
sources

• Assess the funding and regulatory adequacy of 
those public facilities necessary to support 
development and maintain Level of Service (LOS)

GMA, County Charter, & 
Comprehensive Plan

• Element of the Comprehensive Plan - Last 
adopted as part of the 2015 Update

• Existing inventory and forecast of future needs
• Contains minimum LOS for public facilities 

necessary to support development

Capital Facilites Plan 
(CFP)

• Financial summary
• Statement of assessment
• Adopted with annual budget

Capital Improvement 
Program (CIP)

• Submitted by the Executive in September
• Adopted by Council in NovemberCounty Annual Budget

Figure 1. Role of the CIP and GMA Requirements for the CFP 
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1. The GMA, (RCW 36.70A.070(3)) requires adoption of a six-year financing program that 
“will finance…capital facilities within projected funding capacities and clearly identifies 
sources of public money for such purposes.” This provision also requires the County to 
reassess the Land Use Element of the Comprehensive Plan if probable funding falls short 
of meeting existing needs, and to ensure coordination and consistency between the CIP, 
the Land Use Element, and the CFP. 

 
2. Goal 12 of the GMA (RCW 36.70A.020(12)) requires the County to assess the adequacy 

of those public facilities necessary to support development. Goal 12 states: 

Public facilities and services. Ensure that those public facilities and services 
necessary to support development shall be adequate to serve the development at 
the time the development is available for occupancy and use without decreasing 
current service levels below the locally established minimum standards. 

3. The General Policy Plan (GPP) of the Snohomish County GMACP, Objective CF 1.B and 
associated policies, directs the County to develop and adopt a six-year financing 
program, with realistic funding sources, for all county capital projects and capital 
facilities that meet the state requirement. This financing program must achieve the 
County’s LOS objectives and maintain consistency with the County’s Transportation 
Element – Transportation Improvement Program.  

 

Timing of CIP for Planning Commission Review 

Development of the annual CIP is a collaborative effort that includes updated information from 
external agencies (Snohomish County Public Utilities District (PUD), public water purveyors, 
public wastewater systems, and school districts) and County departments (Airport, 

Facilities Necessary to Support 
Development* 

Other Capital Facilities & Services 

Surface Transportation Airport Facilities 
Park Land and Recreation Facilities Solid Waste Facilities 

Surface Water Management Hazard Mitigation 
Public Schools General Government Services 
Electric Power Law and Justice Facilities 

Public Water Supply**  
Public Wastewater Systems**  

Fire Protection Services**  

Table 1. Facilities and Services Necessary to Support Development 

*Minimum LOS established in 2015 Capital Facilities Plan 
** Necessary for urban development only 
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Conservation and Natural Resources, Public Works, Finance, Emergency Management, and 
PDS). There are two main components of the annual CIP:  

• The fiscal portion, which details the costs and funding sources for all the capital facilities 
and services for the county.  

• The Statement of Assessment, which provides a review on whether the established 
minimum LOS are being met for each capital facility or service necessary to support 
development. 

Table 2 lists the seven chapters and the corresponding timing for when each section is 
anticipated to be available for Planning Commission review. Due to the timing of the 
preparation and the Executive’s release of the County budget, most of the fiscal portions of the 
CIP will become available either prior to the briefing or prior to the hearing. The complete draft 
CIP including updated maps will be sent to Planning Commission before the September 26, 
2023 Hearing date.  

 

 

Statement of Assessment 

The Statement of Assessment is contained in Chapters V and VI of the draft CIP. For these 
chapters, Snohomish County departments and external agencies evaluate funding adequacy, 
LOS, and regulatory requirements for facilities necessary to support development as identified 
in the County’s CFP. Updates to the CIP include revised summary descriptions for capital improvement 
projects, updated project maps, and comprehension/grammatical revisions. 

 

 

 

 

Components of the Draft 2024-2029 Capital Improvement Program Available to the Planning 
Commission 

Preface At briefing 
Chapter I: Introduction and Background At briefing 
Chapter II: Financial Strategies Prior to hearing 
Chapter III: CIP Project Summary Prior to hearing 
Chapter IV: Departmental Capital Improvement Program Detail Prior to hearing 
Chapter V: Statements of Assessment At briefing 
Chapter VI: Minimum Level of Service Reports At briefing 
Chapter VII: Hazard Mitigation Planning At briefing 

Table 2. Timing of CIP Portions for Planning Commission Review 

2024-2029 Capital Improvement Program 
Index # - File Name: 2.0003.pdf



   
 

Staff Report: DRAFT 2024-2029 Capital Improvement Program (CIP) 
Page 5 of 7 

 

Facilities Necessary to Support 
Development * 

Minimum Level of Service Standard (LOS) 

Surface Transportation 
(public streets/transit routes) 

Arterial LOS and Transit Route standards in the 
Transportation Element. Compliance with Engineering 
Design and Development Standards (EDDS) for new 
facilities and improvements. 
 
 

Park Land and Recreation Facilities Capacity based LOS in the Park and Recreation Element, 
Park Minimum LOS is measured on the LOS for key 
recreational park components that may be comprised of 
park types, rather than numbers or acreage. 

Surface Water Management 1) Compliance with Chapter 30.63A SCC standards 
2) Minimum level of investment in surface water capital 

facilities was set at $94.7 M between 2022 and 2027 of 
investment in surface water capital facilities.  

Subsection (2) may be amended as part of this annual CIP. 
Public Schools Educational and facility standards in each district’s Capital 

Facilities Plan such as maximum average class size, 
maximum number of students the district will 
accommodate, or average students per teaching station. 

Electric Power Minimum level of investment in electric power capital 
facilities is annually evaluated and set by PUD investment 
for electric power capital facilities over a seven-year 
period. 

Public Water Supply Performance standards in providers’ system plans. 
Public Wastewater Systems Performance standards in providers’ system plans. 
Fire Protection Service Sufficient fire flow to provide protection for planned 

intensities of future development adopted in the 
comprehensive plan. 

The Statement of Assessment is based on land uses and population projections in the County’s 
2015 Comprehensive Plan. The facilities included are surface transportation, park land and 
recreation facilities, surface water management, public schools, electric power, public water 
supply, public wastewater systems, and fire protection services. PDS staff also reviews key 
recent land use and economic actions taken by special districts and cities, as documented in 
their respective comprehensive plans.  

Based on the information provided by various County departments and outside agencies thus 
far, PDS has updated the Statement of Assessment portion of the draft 2024-2029 CIP and 
found that minimum LOS for public facilities necessary for development can be maintained and 
that there are no identified funding shortfalls. The relevant County departments and non-
county agencies have prepared facility-specific statements in Chapter V of the CIP. The 
departments and agencies identified in this chapter are the departments and agencies that are 

Table 3. Existing Capital Facilities and Services Addressed in the CIP 
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necessary to support development pursuant to the CFP, and do not include services such as the 
Airport or general government facilities. 

If the County were to determine that a reassessment of the comprehensive plan was necessary, 
a work program would be developed to reassess the comprehensive plan “to ensure that the 
land use element, capital facilities plan element, and financing plan within the capital facilities 
plan element are coordinated and consistent” (RCW 36.70A.070). The reassessment would 
include an analysis of potential options for achieving coordination and consistency. These 
options could include modifications in the standard for LOS, identification of additional 
revenues, reduction of costs, reduction in demand, or any combination of these as discussed in 
the Statement of Assessment. 

Because many of these considerations directly involve policies set forth in the adopted 
comprehensive plan, reassessments should be undertaken only when there is substantial risk 
that the implementation of the comprehensive plan would be compromised if basic plan 
amendments were not made. 

Emerging Issues 

An ongoing concern from some agencies that provide wastewater treatment are that 
Department of Ecology (DOE) regulations will impact capital facilities planning. Specifically, 
operational changes required by DOE’s Puget Sound Nutrients General Permit that may reduce 
the effective capacity of existing wastewater treatment plants. This may necessitate major capital 
construction to add capacity to meet future growth or limit the number of hookups to their 
systems.  

Environmental Review 

On August 3, 2023, the County issued Addendum No. 26 to the Final Environmental Impact 
Statement (FEIS) for the Snohomish County Comprehensive Plan 2015 Update to meet the 
Environmental Policy Act (SEPA) review requirements for the draft Snohomish County’s 2024-
2029 Capital Improvement Program.  

Notification of State Agencies 

Pursuant to RCW 36.70A.106, a notice of intent to adopt the Snohomish County’s 2024-2029 
Capital Improvement Program was received by the Washington State Department of Commerce 
on August 3, 2023 for distribution to state agencies prior to the Planning Commission hearing. 

Action Requested 

No action by the Planning Commission is required at this time. County staff will provide a 
general briefing on the draft 2024-2029 CIP at the Planning Commission meeting on August 22, 
2023. Prior to, or at, the Planning Commission hearing, PDS and the Finance Department will 
provide the Planning Commission with any updates to the draft 2024-2029 CIP, including 
transmitting the remaining fiscal sections that were not available for the briefing. 
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The Snohomish County Charter requires the Planning Commission to review the draft CIP and 
solicit public input through a public hearing prior to the County Council’s consideration of the 
CIP with the annual budget. The public hearing is scheduled for the Planning Commission’s 
September 26, 2024, meeting. The Planning Commission recommendation on the draft CIP will 
need to be transmitted to the County Council immediately following the September hearing to 
meet budget deadlines outlined in the County Charter. 

Please contact Matthew Siddons (PDS) at 425.262.2114 or Debbi Mock (Finance) at 
425.388.3450 if you have any questions. 

 

CC: Ken Klein, Executive Director 
Mike McCrary, PDS Director 
David Killingstad, PDS Manager 
Kelly Snyder, Department of Public Works Director 
Doug McCormick, Public Works Deputy Director/County Engineer 
David Schonhard, Department of Solid Waste Director 
Tom Teigen, Department of Conservation and Natural Resources (DCNR) Director 
Gregg Farris, DCNR – Surface Water Management Director 
Jason Bierman, Senior Policy Advisor for Preparedness and Resilience  
Dara Salmon, Department of Emergency Management Deputy Director 
Debbi Mock, Finance Department, Sr. Financial Consultant 
Brian Haseleu, Finance Department, Budget and Systems Manager 
Nickolis Landgraff, Airport, Business Manager 
Ryan Countryman, County Council Senior Legislative Analyst 
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MEMORANDUM 
 
TO: Snohomish County Planning Commission  
 
FROM: Matthew Siddons, Senior Planner  
 Planning and Development Services 
 
 
SUBJECT:  2024-2029 Capital Improvement Program (CIP) Hearing  
 
DATE: August 31, 2023 
 
This memorandum follows up on the August 22, 2023, Planning Commission briefing on the preliminary draft 
2024-2029 Snohomish County Capital Improvement Program (CIP). At the August briefing, a complete 
preliminary draft version of the CIP was provided for the Commission. Debbi Mock (Finance Department) 
provided preliminary information on the County’s budget, and Matthew Siddons (Planning and Development 
Services) provided an overview of the Statement of Assessment portion of the CIP with representatives from 
several departments providing a summary of proposed capital projects with proposed funding mechanisms.  
 
For the Planning Commission meeting on September 26, 2023, finalized fiscal information for the CIP will be 
presented that was not available at the August 22nd briefing. At the conclusion of the hearing, the Planning 
Commission will be asked to make a recommendation to the County Council on the 2024-2029 CIP. It is 
anticipated that the County Executive will release a recommended budget and decision on the 2024-2029 CIP 
on September 27, 2023.  
 
The County’s annual CIP is a six-year planning and financing strategy that satisfies state and County 
requirements, and demonstrates implementation of the County’s Capital Facilities Plan (CFP) by:  
 

1) detailing the funding sources for the County’s capital projects, and  
 

2) assessing whether the funding sources and regulatory mechanisms are adequate to maintain the 
minimum level of service (LOS) for those capital facilities and services that are necessary to serve 
urban and rural development. This requirement is satisfied through the Statement of Assessment in 
the annual CIP. 

 
The Statement of Assessment is contained in Chapters V and VI of the CIP. For these chapters, County 
departments and external agencies evaluate funding adequacy, LOS standard, and regulatory requirements for 
facilities necessary to support development as identified in the County’s CFP. Based on the information provided 
by various County departments and outside agencies, the minimum LOS for public facilities necessary for 
development can be maintained and no funding shortfalls have been identified.  
 
 
 

Snohomish County 
Planning and Development 

Services 
 

3000 Rockefeller Ave., M/S 604 
Everett, WA 98201-4046 

(425) 388-3311 
www.snoco.org 

 
Dave Somers 

County Executive 
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The following list provides the rationale for Council’s adoption of the 2024-2029 Snohomish County CIP: 
 

1. The Growth Management Act (GMA), Chapter 36.70A RCW, requires counties to adopt, as part of a GMA 
comprehensive plan, a capital facilities element that includes a six-year plan providing for the financing 
of capital facilities within projected funding capacities and clearly identifying sources of public money for 
such purposes. 

2. GMA Goal 12, RCW 36.70A.020(12), regarding public facilities and services, addresses the need to 
ensure the adequacy of public facilities and services to serve the development at the time the 
development is available for occupancy and without decreasing the current LOS below locally 
established minimum standards. 

3. The 2015 CFP of the County’s comprehensive plan establishes minimum LOS standards for those capital 
facilities necessary to support development. 

4. Snohomish County Code (SCC) 4.26.024 requires the County Executive, on an annual basis, to prepare a 
six-year CIP for the next six fiscal years pursuant to the Snohomish County Charter and the GMA. 

5. Section 6.50 of the County Charter requires the County Council to adopt a six-year CIP as an adjunct to 
the annual budget, including a balance of proposed expenses and potential revenue sources. 

6. The six-year CIP is the document developed by the County to detail the funding sources for County 
capital projects over the next six years and assess whether funding sources and regulatory mechanisms 
are sufficient to maintain the minimum LOS for those capital facilities necessary to support 
development. 

7. RCW 36.70A.130(2)(a)(iv) allows the County to amend the comprehensive plan more frequently than 
once per year if the amendment is to the capital facilities element and occurs concurrently with the 
adoption or amendment of the County’s budget. 

 
Action Requested  

Staff recommends that the Planning Commission approve the 2024-2029 Snohomish County Capital 
Improvement Program (CIP).  
 
CC: Ken Klein, Executive Director 

Mike McCrary, PDS Director 
David Killingstad, PDS Manager 
Kelly Snyder, Department of Public Works Director 
Doug McCormick, Public Works Deputy Director/County Engineer 
David Schonhard, Department of Solid Waste Director 
Tom Teigen, Department of Conservation and Natural Resources (DCNR) Director 
Gregg Farris, DCNR – Surface Water Management Director 
Jason Bierman, Senior Policy Advisor for Preparedness and Resilience  
Dara Salmon, Department of Emergency Management Deputy Director 
Debbi Mock, Finance Department, Sr. Financial Consultant 
Brian Haseleu, Finance Department, Budget and Systems Manager 
Nickolis Landgraff, Airport, Business Manager 
Ryan Countryman, County Council Senior Legislative Analyst 

 
Attachments:  

• Draft Preliminary 2023-2028 Snohomish County Capital Improvement Program 
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Snohomish County 
 

SNOHOMISH COUNTY PLANNING COMMISSION 
 

September 26, 2023 
 

Snohomish County Council 
County Administration Building 
3000 Rockefeller Avenue, M/S 609 
Everett, WA 98201-4046 

 
SUBJECT: Planning Commission recommendations on the Executive 2024-2029 Capital Improvement 

Program (CIP) 
 

Dear Snohomish County Council: 
 

On behalf of the Snohomish County Planning Commission, I am forwarding our recommendation on the 
Executive-recommended 2024-2029 Snohomish County Capital Improvement Program (CIP) that was 
made available to the Planning Commission, on September 25, 2023, coordinated with the State of the 
County address. 

The Planning Commission had a briefing on this topic on August 22, 2023, and conducted a public hearing 
on September 26, 2023. There were no written comments received by the Planning Commission from the 
public prior to the September 26th hearing, and no members of the public commented at the public hearing. 

 
PLANNING COMMISSION RECOMMENDATION 
At the September 26, 2023, Planning Commission meeting, Commissioner Campbell made a motion, 
seconded by Commissioner Sheldon, recommending APPROVAL of the Executive-recommended 2024- 
2029 Snohomish County Capital Improvement Program. 

 
VOTE (Motion): 
11 in favor (Ash, Brown, Busteed, Campbell, Eck, James, Larsen, Niemela, Pedersen, Sheldon, 
Sievers) 
0 opposed 
0 abstention 
Motion PASSED 

 
This recommendation was made following the close of the public hearing and after due consideration of 
the information presented and is based on the findings and conclusions presented in the September 26, 
2023, staff report, with which the Commission concurred. 
Respectfully submitted, 

 

Robert Larsen (Sep 27, 2023 15:17 PDT) 
SNOHOMISH COUNTY PLANNING COMMISSION 
Robert Larsen, Chairman 

 
cc: Dave Somers, Snohomish County Executive 

Mike McCrary, Director, Planning and Development Services 
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Executive/Council Action Form (ECAF) 
 

 
ITEM TITLE: 
..Title 
Budget Ordinance 23-120, relating to the Growth Management Act, adopting the 2024-2029 
Capital Improvement Program as part of the Snohomish County Capital Facilities Plan 

..body 
DEPARTMENT:  Planning and Development Services  
 
ORIGINATOR:  Matthew Siddons  
 
EXECUTIVE RECOMMENDATION:  Approved by Ken Klein 9/26/23 
 
PURPOSE: To adopt the 2024-2029 Capital Improvement Program (CIP) as an adjunct to the 
county budget. 
 
BACKGROUND: The Growth Management Act (GMA) and the Snohomish County Charter 
require the annual preparation of a six-year capital improvement program (CIP) that is 
consistent with and implements the capital facilities element of the GMA Comprehensive Plan. 
The County Charter requires adoption of the CIP in conjunction with adoption of the annual 
budget. The 2024-2029 CIP represents the six-year financing component of the 2015 Capital 
Facilities Plan (CFP); it describes how the county and other agencies plan to finance capital 
projects to meet the demands of continuing county growth. It will replace the 2023-2028 CIP 
adopted by the county council on November 9, 2022. Planning and Development Services 
(PDS), the Finance Department, the Department of Public Works (DPW), Airport, the Solid 
Waste division of DPW, and the Parks and Recreation division of DCNR briefed the Planning 
Commission on a preliminary draft 2024-2029 CIP on August 22, 2023. The Planning 
Commission is scheduled to conduct a public hearing on September 26, 2023, after which it will 
make a formal recommendation. The Planning Commission’s recommendation will be part of 
the index of records that PDS will transmit separately.  
 
FISCAL IMPLICATIONS:  
EXPEND: FUND, AGY, ORG, ACTY, OBJ, AU CURRENT YR 2ND YR 1ST 6 YRS 
    
    
    
    

TOTAL    
  
REVENUE: FUND, AGY, ORG, REV, SOURCE CURRENT YR 2ND YR 1ST 6 YRS 
    
    
    
    

TOTAL    
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DEPARTMENT FISCAL IMPACT NOTES:  Click or tap here to enter text. 
 
CONTRACT INFORMATION: 
ORIGINAL  CONTRACT#  AMOUNT  
AMENDMENT  CONTRACT#  AMOUNT  

 
Contract Period 
ORIGINAL START  END  
AMENDMENT START  END  

 
OTHER DEPARTMENTAL REVIEW/COMMENTS:  Reviewed/approved by Risk – Shelia 
Barker 9/14/23 and Finance – Nathan Kennedy 9/26/23 
 
 



This form is intended to provide a summary analysis of the impact changes to development regulation may have 
on Residential, Commercial or Industrial Development.  

ANALYSIS OF BUILDING AND LAND USE REGULATION EFFECTS ON HOUSING AND JOBS 
 

Title 
Ordinance No. 23-120, RELATING TO THE GROWTH MANAGEMENT ACT, 
ADOPTING THE 2024-2029 CAPITAL IMPROVEMENT PROGRAM AS PART OF 
THE SNOHOMISH COUNTY CAPITAL FACILITIES PLAN 

Description 

This is non-project proposal to adopt the 2024-2029 Capital Improvement 
Program (CIP) as part of the Snohomish County Capital Facilities Plan. The CIP 
is a six-year plan that: identifies county projects, outlines a schedule for county 
projects, includes estimated costs to fund all county capital projects and 
provides a statement of assessment of the adequacy of funding and regulatory 
mechanisms to support minimum levels of services for facilities necessary to 
serve development (both urban and rural). 

Date: September 13, 2023 

Staff Contact: Matthew Siddons, Senior Planner, Matthew.Siddons@snoco.org  

 
 Place an “X” in the appropriate box 

Comments 
 Increase Decrease Neutral Uncertain 

Housing       

Capacity/Targets   X  Adoption of the 2024-2029 CIP 
will not impact housing capacity 
or targets  

Cost of Housing 
Development: 

     

• Infrastructure   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
infrastructure. 

• Site   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
housing sites. 

• Building const.   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
building construction 

• Fees     X  Adoption of the 2024-2029 CIP 
will not affect general permit 
fees. 

• Yield   X  Adoption of the 2024-2029 CIP 
will not affect the yield of 
housing development 

Timing   X  Adoption of the 2024-2029 CIP 

3.1.004
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This form is intended to provide a summary analysis of the impact changes to development regulation may have 
on Residential, Commercial or Industrial Development.  

will not impact construction 
timing.  

Jobs      

Capacity/Targets   X  Adoption of the 2024-2029 CIP 
will not impact jobs capacity or 
targets 

Cost of Commercial or 
Industrial Development: 

  X   

• Infrastructure   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
commercial or industrial sites. 

• Site   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
commercial or industrial sites. 

• Building const.   X  Adoption of the 2024-2029 CIP 
will not affect the cost of 
commercial or industrial 
construction. 

• Fees     X  Adoption of the 2024-2029 CIP 
will not affect industrial or 
commercial development fees. 

• Yield   X  Adoption of the 2024-2029 CIP 
will not affect the yield of 
industrial or commercial 
development. 

Time to Create Jobs   X   

# Family Wage Jobs   X   
 



This form is intended to provide a summary analysis of the impact changes to development regulation may have 
on county and non-county provided capital facilities and utilities.  

ANALYSIS OF BUILDING AND LAND USE REGULATION EFFECTS ON CAPITAL FACILITIES AND UTILITIES 

Title 

Description 

Date: 

Staff Contact: 

Ordinance No. 23-120, RELATING TO THE GROWTH MANAGEMENT ACT, ADOPTING 
THE 2024-2029 CAPITAL IMPROVEMENT PROGRAM AS PART OF THE SNOHOMISH 
COUNTY CAPITAL FACILITIES PLAN 

This is non-project proposal to adopt the 2024-2029 Capital Improvement Program 
as part of the Snohomish County Capital Facilities Plan. The Capital Improvement 
Plan is a six year plan that: identifies county projects, outlines a schedule for county 
projects, includes estimated costs to fund all county capital projects and provides a 
statement of assessment of the adequacy of funding and regulatory mechanisms to 
support minimum levels of services for facilities necessary to serve development 
(both urban and rural). 

September 13, 2023 

Matthew Siddons, Senior Planner, Matthew.Siddons@snoco.org 

Place an “X” in the appropriate box 
Comments 

Increase Decrease Neutral 

County Provided 

• Airport X As a non-project proposal, there are 
no direct impacts anticipated to 
airport operations. 

• General Government X As a non-project proposal, there are 
no direct impacts anticipated to 
general government operations. 

• Law and Justice X As a non-project proposal, there are 
no direct impacts anticipated to law 
and justice operations. 

• Parks X As a non-project proposal, there are 
no direct impacts anticipated to 
parks operations. 

• Roads X As a non-project proposal, there are 
no direct impacts anticipated to 
road operations. 

• Solid Waste X As a non-project proposal, there are 
no direct impacts anticipated to 
solid waste operations. 

• Surface Water X As a non-project proposal, there are 
no direct impacts anticipated to 
surface water operations. 
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This form is intended to provide a summary analysis of the impact changes to development regulation may have 
on county and non-county provided capital facilities and utilities.  

Non-County Provided      

• Electric Power   X As a non-project proposal, there are 
no direct impacts anticipated to 
electric power operations. 

• Fire Suppression   X As a non-project proposal, there are 
no direct impacts anticipated to fire 
suppression operations. 

• Public Water Supply   X As a non-project proposal, there are 
no direct impacts anticipated to 
public water supply operations. 

• Sanitary Sewer   X Asa non-project proposal, there are 
no direct impacts anticipated to 
sanitary sewer operations. 

• Telecommunications   X As a non-project proposal, there are 
no direct impacts anticipated to 
telecommunications operations. 

 
 



Low Impact Development Evaluation Matrix                   February 2020 

ANALYSIS OF BUILDING AND LAND USE REGULATION EFFECTS ON LOW IMPACT DEVELOPMENT 
 

Title 
Ordinance No. 23-120, RELATING TO THE GROWTH MANAGEMENT ACT, 
ADOPTING THE 2024-2029 CAPITAL IMPROVEMENT PROGRAM AS PART OF 
THE SNOHOMISH COUNTY CAPITAL FACILITIES PLAN 

Description 

This is non-project proposal to adopt the 2024-2029 Capital Improvement 
Program (CIP) as part of the Snohomish County Capital Facilities Plan. The 
CIP is a six-year plan that: identifies county projects, outlines a schedule for 
county projects, includes estimated costs to fund all county capital projects 
and provides a statement of assessment of the adequacy of funding and 
regulatory mechanisms to support minimum levels of services for facilities 
necessary to serve development (both urban and rural). 

Date: September 13, 2023 

Staff Contact: Matthew Siddons, Senior Planner, Matthew.Siddons@snoco.org  

 

LID Evaluation: 
 
Directions:  In the following table, describe how the new policies or regulations support LID principles 
and facilities and prevent creation of barriers to LID implementation. 
 
Low impact development (LID) principles and facilities are required to be the preferred and commonly 
used approach for stormwater management. New policies and regulations must not directly or 
indirectly create barriers to use of LID. 
 
LID principles include:  minimize disruption and removal of native vegetation and soils; utilize natural 
drainage channels and undisturbed soils to conduct and infiltrate stormwater; minimize impervious 
surfaces; and utilize LID facilities to replicate natural processes for stormwater management.   
 
LID facilities include:  flow dispersion and infiltration systems; rain gardens; soil amendments; 
bioretention; permeable pavement; tree retention and planting; vegetated roofs and walls; reverse 
slope sidewalks; minimum excavation foundations; rainwater harvesting; and preservation of native 
vegetation.   
 
Use of LID principles and facilities requires consideration during site design and construction phases 
(stormwater pollution prevention plans, aka SWPPP), and special provisions for long term 
maintenance and inspections. 
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Low Impact Development Evaluation Matrix                   February 2020 

Does the new policy or 
regulation support Low 
Impact Development 

Place an “X” in the appropriate box 
If “yes” or “no”, explain… 

Increase Decrease Neutral 

Retention of native 
vegetation 

  X  

Minimal disruption of 
native soils 

  X  

Preservation of natural 
drainage 

  X  

Minimization of 
impervious surface 
area 

  X  

Use of LID facilities   X  

Better site design – 
using LID principles 

  X  

Adherence to SWPPP 
and drainage plan 
requirements 

  X  

Provisions for long 
term maintenance 

  X  

Retention of native 
vegetation 

  X  

Minimal disruption of 
native soils 

  X  

Preservation of natural 
drainage 

  X  

Minimization of 
impervious surface 
area 

  X  

 



ECAF: 
RECEIVED: 

BUDGET ORDINANCE 
INTRODUCTION SLIP 

TO: Clerk of the Council 

TITLE OF PROPOSED BUDGET ORDINANCE: 

Introduced By: 

Councilmember   Date 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

Clerk’s Action: Proposed Budget Ordinance No. 

Assigned to:  Date: 

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
STANDING COMMITTEE RECOMMENDATION FORM 

On     , the Committee considered the Budget Ordinance by ___ Yeas 
and _____ Nays and made the following recommendation: 

Set time and date for Public Hearings on: 

at  and 

Continued to:   at 

 Other 

Council Chair 

3.1.007

ORD 23-120

scocad
Jared Mead

scolnc
Exhibit Stamp


	Part 3 Index of Records
	Council-3.0

	Part 1 Index of Records
	PDS-1.0

	Part 2 Index of Records
	PC-2.0

	3.1.002 Proposed Ordinance
	3.1.003 Capital Improvement Program
	pdf 1 2024 Cover Front CIP ExecRec
	pdf 2 2024 Section0 TOC CIP ExecRec
	pdf 3 2024 Section1 CIP ExecRec
	pdf 4 2024 Section2 Dept Rpt 092123
	pdf 5 2024 Section3 PDS CIP ExecRec
	pdf 6 Cover Back PDS 2024

	2.0003 PDS Staff Report
	2.0010 PDS Staff Report
	2.0016 Recommendation Letter
	PLANNING COMMISSION RECOMMENDATION
	VOTE (Motion):
	Motion PASSED

	3.1.001 ECAF
	3.1.004 Housing and Jobs Analysis
	Comments
	Housing 
	Jobs

	3.1.005 Capital Facilities and Utilities Analysis
	3.1.006 Low Impact Development Analysis
	3.1.007 Ordinance Introduction Slip
	BUDGET ORDINANCE
	INTRODUCTION SLIP
	STANDING COMMITTEE RECOMMENDATION FORM


	2.0010

	Reset: 
	ECAF: 2023-1092
	Received Date: 9/26/2023
	Legislation Title: RELATING TO THE GROWTH MANAGEMENT ACT, ADOPTING THE 2024-2029 CAPITAL IMPROVEMENT PROGRAM AS PART OF THE SNOHOMISH COUNTY CAPITAL FACILITIES PLAN
	Intro Date: 9/26/2023
	Council Number: 23-120
	Committee: [Committee of the Whole]
	Assignment Date: 10/3/2023
	Meeting Date: 10/3/2023
	Yeas: 5
	Nays: 0
	PH Date: 10/24/2023
	PH Time: 10:30 am
	PH Date 2: 
	PH Time 2: 6:00 pm
	PH Time 3: 
	Notes: 
	Check 2: Off


