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CHANGE REQUEST (CR)

MANATRON, INC.
(Hereafter “Aumentum Technologies” or “Aumentum Tech”)

Customer Name: Snohomish County, Washington

Project Name: WA2019.002.01 Aumentum Tax & CAMA Implementation

Change Request (CR) Number: WA2019.002.01-CR10 Date Submitted: April 10, 2025

Original Master Agreement Contract Number: WA2019.002.01

This change request is an addendum to Customer’s existing Master Agreement with Aumentum Technologies. All the 
terms and conditions of that agreement will pertain. If there is a conflict between the terms in the Master Agreement and 
terms in this agreement the terms in this agreement will control.

Aumentum Tech Project Manager: Joshua Twitchell

Description of Change: ADO 1122493 Delinquent Case Maintenance screen changes | TeamSupport #194911 (See 
Exhibit A – Description of Change for more details)

Change Request Pricing (include any travel/other expense): $15,080

Change Request Impact to Schedule / Estimated Delivery Dates: TBD

List any other Change Request Impacts (development, testing, training, customer responsibilities):



Snohomish County, Washington - WA2019.002.01-CR10 Page 2 of 4
Prof Svcs Project Implementation 5010-10-0-04

Aumentum Technologies Change Request Submission Approval (obtain before submission to Customer): 

Judy Peikert 04/10/2025
________

Judy Peikert, Aumentum Technologies VP Professional Services Date

Andrew Wright 04/10/2025
________

Andrew Wright, Aumentum Technologies EVP Date

Customer Approval:
Approved as written     Rejected -- If Rejected, please explain:

________
Customer Name, Title & Signature Date

4.12.2025_
Aumentum Technologies, Andrew Wright – Executive Vice President Date

Pricing and estimated delivery dates are valid for 30 calendar days from Change Request Date Submitted.  If this change request has 
not been approved in writing by the Customer within 30 calendar days, Aumentum Technologies reserves the right to re-estimate the 
scope, timeline and pricing.

Payment Terms: 100% of total fee will be due and payable upon Customer approval/signing of related DAS statements. Travel related 
expenses will be invoiced at completion of travel.

All on site travel will be mutually agreed upon prior to making any travel arrangements, and the Customer will authorize all travel.  The 
Customer will be expected to reimburse for all travel related expenses according to the agreed upon contract terms and state statutes 
concerning travel.  Any requested travel that exceeds stated reimbursable amounts must be approved prior to booking and if no
agreements can be made, Aumentum Technologies will cancel the planned travel.  All Aumentum Technologies travel will require a 
15-day advance booking, per corporate policy.  Travel expenses include travel time at a minimum amount of 8 hours per round trip per
Aumentum Technologies Staff (billed at $85 an hour or then current rates). Any travel deemed necessary outside of the estimated
contracted budget will require a billable change request.

Aumentum Technologies/Manatron invoices are due on receipt.

Ken Klein
Executive DirectorKlein, Ken Digitally signed by Klein, Ken 

Date: 2025.04.11 14:48:14 -07'00'
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DELIVERABLE ACCEPTANCE STATEMENT (DAS)

Purpose:

The purpose of this acceptance form is for the Customer to sign off on the completion of the products and / or services 
detailed in this change request.

Acceptance Criteria:

File date and filing deadline fields on the Delinquent Case Maintenance screen are editable after a delinquent case 
has been created and saved, as described in Exhibit A – Description of Change, have been delivered to 
Snohomish County and are available for testing.

Product and / or services delivered on the following date:  ________________. 

Date DAS Submitted: ________________

The Customer response period for this DAS is five (5) business days.  After that time, this deliverable will be considered 
accepted and ready for billing unless otherwise documented in a formal written response to Aumentum Technologies with 
detailed contractual reference for rejecting this DAS.  Rejection of a DAS will result in immediate escalation and halt 
deliverables for further review.   

Billing and Signatures: 

We, the undersigned, agree that this work is complete.  Under the terms and conditions of this change request, the Customer
will be billed _________________, as well as any applicable travel-related expenses upon signing this DAS.

Customer Approval:
Approved as written      Rejected -- If rejected, please explain:

________
Aumentum Technologies Name, Title & Signature Date

________
Customer Name, Title & Signature Date
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Exhibit A – Description of Change

Add ability to select specific tax year to apply fee(s) to in Delinquent Fee Maintenance for a Revenue Object-type 
delinquent group.

Snohomish needs the ability to select a specific tax year when adding fees via the Delinquent Fee Maintenance task to a 
Revenue Object-type delinquent group. Currently, the option they would have to use is the 'Oldest Year on PIN':

The problem is that the County applies the fees to the delinquent year (3 years back) that makes a property eligible for 
foreclosure. Some of the parcels that meet that eligibility requirement may have older bills than that due. When using the 
'Oldest Year on PIN' selection, the delinquent fee application process applies the foreclosure fees to those oldest years 
and not the bill in the year of eligibility.


