AMENDMENT 9
Siemens Industry, Inc. CHANGE ORDER 2

Date: October 06, 2020
To: Lolly Huggins
RE: PCR-1: Snohomish County — District Court Security Additions

SOLUTIONS OVERVIEW

Siemens Industry, Inc. (S1) is pleased to provide the following proposal for the above referenced
project. This quote is based upon the instaltlation of new readers requested by Snohomish County for
the Siemens Project ID: 440P-289290 ~ Snohomish County District Courts. This request will be an

add to the existing base contract.

Siemens was required to pull off from installation at this location due to request from the district
court judge. Installation had been prescheduted and team members were on site when asked to leave

shortly after they had begun working.

LADOT IMIDBCE:..... o i e e i S R S it S 1 488,00

E & South District Court: After-H | llati
Siemens was requested to provide labor rate differential to execute the installation at the South
District Court after normal business hours. Change request is due to scheduling conflicts and naise
levels discovered during the implementation at the Cascade and Everett District court locations. The
project team believes changing the installation times to an after-hours timeline. The installation would
be performed between the hours of 18:00 - 02:00 and duration of installation would be no more than

five days at both locations.

South District COURTL....... i G e s imensssS 3,920.00
Evergreen District Court:... o it i o itirm i it it s 1,470.00
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Siemens will terminate all access control equipment cables for the electronic security system
equipment enclosures

All field equipment cable installation, and 120VAC is the responsibility electrical contractor

Procurement of the Access Control and IP Video equipment cable is the responsibility of the
electrical contractor. Siemens will provide the electrical with the equipment cable schedule

An owner IT technical resource will be made available to the Siemens project team for the duration
of this project

The Owner will configure network ports assigned to the electronic security system hardware for
management of newly procured hardware.

Escort resources will be made available to the Siemens project team as required.

The Owner will provide internet service as required for the Siemens project team while work is
performed on location.

The Owner will provide remote access (VPN) as required for the Siemens project team.
The Owner will configure newly procured network hardware.

The Owner will provide required network equipment and network information for the Electronic
Security System hardware for the “Pre-Production” configurations.

The Owner will provide workspace for equipment storage and the pre-production configurations.

The Owner will configure network ports assigned to the electronic security system hardware for
management of newly procured hardware.

The Owner will provide PoE-powered connectivity for all IP cameras

The structured cabling contractor will provide all necessary patch panels and patch cabling {copper
and fiber) for the network attached electronic security system equipment.

The Owner has adequate space and in the electrical service panel for the electronic security system
equipment enclosure.

All customer provided server and workstations will meet the manufacturers high server
specification requirements.

All customer provided mobile devices will meet the manufacturer’'s specification requirements.
Customer will configure Active Directory security groups to be integrated into Genetec Security
Center.

The owner will be responsible for data entry of persannel and credential configuration.
The owner will be responsible for assigning personnel to the appropriate security access groups
The owner will provide adequate wall space for the access control equipment hardware

The electric locking hardware will be configured to accept 24VDC that is supplied from the access
control systems power supplies provided by Siemens

Unless previously agreed upon all activities will be performed during normal business hours:
Monday through Friday, 7:00AM to 4:00PM. All activities requiring after-hours work will be
identified during the Planning Phase and will be incorporated into the schedule.

Some tasks identified in this proposal may be performed offsite or remotely

Performance of items not included in this Proposal are outside the scope of this project and will
necessitate the execution of a Project Change Request and may result in a change of project
approach, staffing and/or pricing.

Project drawing files must be in AutoCAD format, Siemens will not submit any construction drawing
package until the AutoCAD files have been received. AutoCAD files must also be the 100% approved
architectural construction set.
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Siemens will provide material cut sheets for the project submittal, for Siemens provided material only.
Pricing includes Project Management for the duration of the project
Pricing includes one (1) year warranty.
Elevator equipment required for integration other than hardware specified in this proposal
Requires Electrician familiar with installation to be present during initial project walk-through,
testing and commissioning of systems listed abave.
For integration with the Fire Alarm, Siemens will require the fire alarmvendor to provide and
output relay in same location as lock power supplies throughout project.
Upon completion of training sessions, customer/owner is responsible to complete access card
enrollment for remaining personnel.
Application Training: Siemens will provide a prescheduled end user training for the following:
® Scheduled instruction periods:

o Access Control = OHr

o Video Surveillance = QHr

*NOTE* Additional training sessions will be additional cost.
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Electronic Security System cable and or patch cords

Electronic Security System Cable Installation

Removal of existing or unused cabling

Procurement or installation of wire, fiber, electrical distribution components, conduit and boxes.
Network Infrastructure Equipment (Firewall, Router, Network Switch, Patch Panel, Etc..)
Network connectivity, provided by others

Elevator System Servers or Network Connection

120VAC connections and supply to be done by others as required.

Cutting, painting and patching.

Core drilling for cable pathways unless naoted in the proposal

. Dedicated Telephone lines or monitoring services for systems listed above.

. Fire Alarm system interface, if required.

. Electric locking hardware to be provided and instailed by the General Contractor

. Upgrades to existing conditions or cleaning pertaining to seismic, electrical, or ashestos.

. Documenting existing systems other than those provided by Presidio under this contract

. Custom painting of the Siemens provided equipment

. Performance or Payment bonds.

. Costs associated with schedule acceleratian, project meetings, multiple trips onsite due to

incompletion of others, or multiple unplanned phases.

Gates, Gate Motors and ground loop devices, to be provided by others.
Garage Entrance Motors, Roll-Up Doors/Grills

Equipment Stanchions, Bollards, Signage

Applicable sales tax,



Siemens Industry, Inc.

PAYMENT TERMS ACCEPTANCE AGREEMENT

The total price of Six Thousand Eight Hundred Seventy-Eight and No Cents (S 6878.00) and the estimated

return on investment are based on the items outlined in this proposal. ANY statements made herein

regarding savings that may be achieved by implementing the services offered in this proposal are estimates
only. No warranty, either expressed or implied, shall be construed to arise from such statements, nor shal
such statements be construed as constituting a guarantee by Siemens that such savings will occur if the

services are implemented.

TERMS AND CONDITIONS DISCLAIMER

The Customer acknowledges that when approved by the Customer and accepted by Siemens Industry, Inc
(i) the Proposal and the Contract Terms and Conditions, (together with any other documents incorporated
into the forgoing) shall constitute the entire agreement of the parties with respect to its subject matter
(collectively, hereinafter referred to as the "Agreement”) and (i) in the event of any conflict between the
terms and conditions of the Proposal and the terms and conditions of The Contract Terms and Conditions,

the Contract Terms and Conditions shall control

BY EXECUTION HEREQF, THE SIGNER CERTIFIES THAT (S)HE HAS READ ALL OF THE TERMS AND
CONDITIONS AND DOCUMENTS, THAT SIEMENS OR ITS REPRESENTATIVES HAVE MADE NO
AGREEMENTS OR REPRESENTATIONS EXCEPT AS SET FORTH THEREIN, AND THAT (S)HE IS DULY
AUTHORIZED TO EXECUTE THE SIGNATURE PAGE ON BEHALF OF THE CUSTOMER.

This Proposal is based on the Siemens Industry, Inc. Standard Terms and Conditions and the "Scope of Work"
and are to be considered part of this proposal Proposal is valid for thirty (30) days from the delivery date of
October 06, 2020 Payment is due within 30 days of invoice date.

Total Base Solution: Six Thousand Eight Hundred Seventy-Eight and No Cents (S 6,878.00)

*Afternates not included in base solution total Alternates will be an add to the total security solution price shown above

Proposal accepted by: Proposal submitted by:
Name: :rd (MJC ﬂdwn Robert Williamson
Company: _ONXawsh County Project Manager
Title:j_\fgm/ Siemens Industry, Inc
Y
3 0 fnber? Hstloamesn __ 10/06/2020

Siknature Date Signature Date



