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Executive/Council Action Form (ECAF)

ITEM TITLE:
Motion 22-333. authorizing the Executive to approve Change Order No. 11 to Contract CA03-21 with
Goodfellow Bros. LLC

DEPARTMENT: Public Works
ORIGINATOR: Brian Larmore, P.E.
EXECUTIVE RECOMMENDATION: Ken Klein (reviewed/approved 8/5/22)

PURPOSE: To approve Change Order #11 to authorize payment to the Contractor, Goodfellow Bros. for added
work required to remove the slide material conflicting with construction of the roadway and backfilling the area
with quarry spall rock to stabilize the slope.

BACKGROUND: ¢ Snohomish County and Goodfellow Bros entered into agreement #CA03-21 on March 10,
2021 for construction of the Index-Galena Flood Repair project. « The project was impacted by a minor slide of
saturated clay material on and adjacent to the new roadway alignment. « The project is unable to be completed
unless the slide material is removed. * Backfilling the removal area with free-draining rock will minimize the risk
of recurrence. * The Index-Galena Flood Repair project is in Council District 5.

FISCAL IMPLICATIONS:

EXPEND: FUND, AGY, ORG, ACTY, OBJ, AU CURRENT YR PND YR 1ST 6 YRS
102 50630356399 Contractor Pavments  [$485,000.00 [$485,000.00
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TOTAL

REVENUE: FUND, AGY, ORG, REV, SOURCE |[CURRENT YR  |2ND YR 1ST 6 YRS
Road Fund 102 $485.000.00 $485.000.00
TOTAL

DEPARTMENT FISCAL IMPACT NOTES: RC1532, D41.02A in the 2022 ACP

CONTRACT INFORMATION:

ORIGINAL CONTRACT# CA03-21 AMOUNT  $18,105,074.00

AMENDMENT 1  CONTRACT# CA03-21 AMOUNT  $3,204.98
2 CA03-21 $0.00
3 CA03-21 $85,000.00
4 CA03-21 $-63,410.50
5 CA03-21 $70,463.73
6 CA03-21 $40,548.23
7 CA03-21 $26,250.00
8 CA03-21 $105,000.00
9 CA03-21 $198,650.00
10 CA03-21 $195,000.00

Contract Period

ORIGINAL START 03/10/2021 END At completion
AMENDMENT #1 START 05/21/2021 END At completion
AMENDMENT #2 START 06/10/2021 END At completion
AMENDMENT #3 START 08/18/2021 END At completion
AMENDMENT #4 START 03/24/2022 END At completion
AMENDMENT #5 START 03/21/2022 END At completion
AMENDMENT #6 START 12/17/2021 END At completion
AMENDMENT #7 START 07/12/2022 END At completion
AMENDMENT #8 START 07/12/2022 END At completion
AMENDMENT #9 START 07/14/2022 END At completion
AMENDMENT #10 START 08/01/2022 END At completion

OTHER DEPARTMENTAL REVIEW/COMMENTS: reviewed/approved by Risk Management (Diane Baer
8/5/22) and Finance (Nathan Kennedy 8/5/22)
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