

Committee of the Whole

Deb Bell

Council Initiated:

□Yes ⊠No

ECAF: 2025-1906 **Motion:** 25-285

Type:

 \boxtimes Contract

 \square Board Appt.

☐ Code Amendment

☐ Budget Action

 \square Other

Requested Handling:

□Normal

 \boxtimes Expedite

□Urgent

Fund Source:

☐General Fund

⊠Other

□N/A

Executive Rec:

⊠Approve

☐ Do Not Approve

□N/A

Approved as to

Form:

□Yes

 \boxtimes No

□N/A

Subject: Change Order No. 5 to bid PW-24-028SB, New Start Center (NSC) of

Edmonds.

Scope: Change order No. 5 is for the replacement of the existing Fire Alarm

System. This includes from conduit, wire, devices, submittals, shop drawings and permits for a completely new fire alarm system. This would bring the Fire Alarm system into compliance with RFI 16. This does not include any drywall removal or patching, as the extent is unknown at this

time.

Duration: No change.

<u>Fiscal Impact:</u> ⊠Current Year □Multi-Year □N/A

Funding source: 1590 tax dollars (2025-2026) \$3,046,713.85; total budget Edmonds: \$17,302,002.02.

EXPEND	2025	2026	Total
124.509044666201	\$163,150	\$0	\$163,150
Total	\$163,150	\$0	\$163,150

<u>Authority Granted:</u> Approve and authorize the County Executive to sign Change Order CO-05 to bid PW-24-028SB for the Construction of the New Start Center of Edmonds with Lincoln Construction, Inc.

The 2024 Housing and Behavior Health Capital Fund Investment Plan (Motion 24-417) requires County-owned property, capital contracts and subsequent amendments where the aggregate total of the contract and amendments total more than \$150,000 shall come to Council for approval by motion. Contracts below this amount may be approved by the Executive or designee.

Background: Snohomish County purchased the America's Best Value Inn (Edmonds) in August 2022, for a total purchase price of \$8,404,807.67; this includes closing costs and \$689,400 discount for abatement. The County has been bringing effected areas up to code for future habitation. Please see: ECAF 2025-1799 for the latest updated total expense report.

Edmonds New Start Center	Motion/ECAF	Date	Total
Bid Award PW-24-28SB Lincoln Construction Inc. (7/9/2024)	<u>2024-2895</u>	12/19/202	\$2,474,000
		4	
CO-01 Kitchenettes	<u>25-079</u>	2/12/2025	\$547,000
CO-02 Drywall & 1st floor sprinkler repairs		2/12/2025	\$128,884
CO-03 Cost reduction for alternative appliances & demo		3/11/2025	(\$46,570)
CO-04 Tariff costs on required door hardware		5/14/2025	\$13,099
CO-05 Replace Fire Alarm (RFI 16 code compliance)	25-285	Execution	\$163,150
Total			\$3,279,563

Requested Action: For Council to consider the motion.